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OMEGA PRP ORGANIZED GROUP

August 14 2009

VIA FEDERAL EXPRESS
CONFIDENTIAL SETTLEMENT DOCUMENT

Kathleen Salyer
Branch Chief

Superfund Division

USEPA Region 9

75 Hawthorne Street M/C SFD 1
San Francisco CA 94105

Re Good Faith Offer to Conduct Remedial Action and to Negotiate a Consent
Decree and Statement of Work for Vadose Zone Solls in Operable Unit 1 of
Omega Chemical Corporation Superfund Site, Whittier, California

Dear Kathleen

In response to the Special Notice Letter ( SNL ) issued by the U S Environmental
Protection Agency ( EPA ) for the Omega Chemical Corporation Superfund Site in Whittier
California ( Site ) regarding the Operable Unit 1 vadose zone soils ( QU 1 Soils ) the members
of the Omega Chemical Site PRP Organized Group ( OPOG ) hereby make the following good
faith offer to perform remedial action and to negotiate a Consent Decree ( CD ) and Statement
of Work ( SOW ) for the OU 1 Soils as described below

This offer 1Is made on behalf of all OPOG members in good standing The detailed
information for each company including contact personnel 1s listed in Schedule A attached to
this letter In addition this offer i1s being made on behalf of a number of former OPOG members
with which OPOG entered into cash out agreements in 1999 or later ( 100% Premium Settlers )
As part of the cash out agreements OPOG has assumed liability for the commensurate share
and volume of the 100% Premium Settlers The 100% Premium Settlers are listed in Schedule
B attached to this letter

As you can probably tell the group making this offer does not include certain significant
contributors to the ground water contamination in the OU 1 Soils such as members of the
Omega Small Volume Organized Group ( OSVOG ) These significant contributors as well as
certain others either have withdrawn from OPOG or been removed for failure to accept the
allocation of hability adopted by OPOG We strongly believe that a substantial portion of EPA s
past costs claim should be carved out for these other parties Nonetheless we intend to

~
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approach OSVOG and other significant contributors regarding the possibility of entering into a
settlement 1n which OPOG would assume their hability for the cleanup of the OU 1 Solls or
inviting them to join OPOG

Our good faith offer 1s as follows

REMEDIAL DESIGN/REMEDIAL ACTION

OPOG wili design construct operate maintain monitor and evaluate the Remedial
Design/Remedial Action ( RD/RA ) described in the OU 1 Record of Decision ( ROD ) issued
by EPA in September 2008 OPOG will also implement the monitoring system identified by EPA
In its draft Statement of Work ( SOW ) The 100% Premium Settlers would have no work
obhigations In return for performing the RD and RA for the OU 1 OPOG expects to receive for
its members and the 100% Premium Settlers the customary releases covenants not to sue and
contribution protection

We plan to use CDM a global consulting engineering construction and operations firm
which 1s currently performing work at OU 1 and other Superfund Sites nationwide Having
performed work for the OU 1 RI/FS CDM is well qualified to handle this work

As you know OPOG originally tendered to EPA its own SOW for this work on March 30
2009 In comparing OPOG s SOW with EPA s SOW we have noted several areas where we
think further discussion I1s necessary Those areas are discussed below and specific language
changes are set out In the attached mark up of EPA s draft SOW attached as Schedule C

1 In Section 1 4 and In footnote 3 on page 35 EPA does not make a commitment for allowing
the customary review period for deliverables The language reads  the deadlines for
those deliverables shall be extended at the discretion of EPA  First using the semantics of

shall and discrefion in the same sentence Is inconsistent Furthermore we do not
believe that EPA should have the discretion to not extend our schedule if EPA staff misses
therr target Therefore we suggest that the phrase at the discretion of EPA be deleted

2 In Section 2 12 (page 5) and on page 31 in Attachment 2 EPA prescribes a 15 day perod
for completing/submitting the RD/RA Work Plan We believe that the 15 day period allotted
for such a comprehensive document 1s wholly insufficient and ask that at a minimum a 30
day period should be permitted This time should also apply to the companion documents
due at the same time (HASP and SAP)

3 InSection 8 EPA s SOW contains unnecessary details regarding Pilot Testing and
Treatability Studies (PT/TS) For example in Section 2 1 2 (page 6) the text strongly
implies that Pilot Testing/Treatability Studies (PT/TS) are presumptively required unless
waived by EPA  Given that we have already completed two phases of Pilot Testing we
believe that this requirement i1s iInappropriate  OPOG should not have the burden of proving
that PT/TS are not required Thus we suggest that the text used in Section 8 on page 13
which implies that OPOG would propose to EPA whether it believes that either the PT or TS
are appropriate should be used
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4 Section 2 2 5 (page 10) requires preparation of an Institutional Control Implementation and
Assurance Plan (ICIAP) Because this i1s a relatively new requirement to CERCLA sites we
would like to see an example ICIAP from EPA

5 In Section 2 3 (page 10) EPA s SOW requires both weekly Project Status Updates and
Quarterly Progress Reports (QPRs) However the contents of the two sets of reports
appear to be rather redundant Therefore we would like to confirm that the weekly updates
would be relatively informal consistent with the approach taken by Lynda Deschambault In
addition the descnption of the QPRs states that they include  summarnizing the monthly
updates Because we cannot agree to weekly monthly and quarterly updates we beleve
that this text should be deleted

6 While Section 9 2 provides relative flexibility for OPOG to complete the work using either a
design/bid/bulld or design/build approach EPA s SOW generally focuses on the
design/bid/build approach Therefore we request clarfication from EPA regarding the
scope and schedule assumptions for the design/build approach in order to have sufficient
information to make the nght selection

7 Section 9 8 discusses the potential for a formal Value Engineenng (VE) analysis We
request clarfication regarding the definition of entity in Section 9 8 given that the design
work will be performed by CDM and reviewed by de maximis and the OPOG Technical
Committee The text in Section 9 8 implies that a fourth entity would need to be brought in
which would likely not be cost effective for the workplan

8 Section 12 1 5 specifies a 14 day period for Start Up and Shakedown We request that a
21 day period be aliotted and that this period be mentioned in the schedule included in
Attachment 2

9 Section 12 3 requires that the WCCI and WCR must be submitted by a registered

Professional Engineer We request that the phrase or Professional Geologist should be
added to Section 12 3

CONSENT DECREE

OPOG proposes to memortahze its commitments in a Consent Decree in a format similar
to the draft CD provided with the SNL However as you know OPOG onginally tendered to
EPA its own CD for this work on March 23 2009 In comparing EPA s draft Consent Decree
with OPOG s version we note the EPA did not incorporate certain provisions concerning
access permit exemption and past cost justification from the OPOG draft which were intended
to address problems OPOG found n its implementation of the previous Consent Decree In
short we believe that the Model Decree provisions covering these topics have proven to cause
significant delay inefficiency and increased costs to all parties at the Omega Site  We have
outhned the 1ssues below and also provided a mark up of the specific provisions from the EPA
draft showing the changes we believe should be made attached as Schedule D
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Access (Section VIII) EPA 1s well aware of OPOG s difficulty in obtaining access nghts
from the property owners within and adjacent to the Site  While OPOG appreciates and
supports EPA s recent efforts with regard to the Terry property we also beleve that the
problems encountered at other parcels that delayed implementation of the groundwater
remedy could have been avoided with greater assistance from EPA in securing access
nghts OPOG firmly believes that EPA will need to take an active role in obtaining access
from the relevant property owners to facilitate the soils remedy in a timely and cost effective
manner Infact a couple of years ago when we raised this concern during one of our
meetings with EPA Keith Takata the Division Director advised us that this was a topic to
be taken up in the next CD Accordingly we have modified the access provision In the
mark up to reflect that EPA will take the lead role in obtaining access with OPOG subject to
paying reasonable compensation for the access obtained by EPA

Permit Exemption (Section V {[8) While it 1s not known yet what federal state or local
permits might be required for the Work 1t 1s abundantly clear from our recent experience
with the groundwater remedy that even supposedly simple permit processes can run amok
due to no fault of OPOG s jeopardizing the project schedule significantly increasing project
costs and subjecting OPOG to stipulated penalties Much of the delay encountered in
securing permits for the groundwater system could have been avoirded if EPA had agreed
with OPOG that the work was covered by the statutory permit waiver The basis of EPA s
position was that the work was outside the OU 1 area We did not feel that this was a
correct interpretation of law at the time but found it wiser to proceed with obtaining the local
permits rather than invoke dispute resolution and face the nsk of greater stipulated
penalties As we believe it Is in our mutual best interests to avord these problems in the
future the Consent Decree should clearly state that the Work shall not require federal state
or local permitting

Past Cost Justification (Section XVI)  In OPOG s experience at the Omega Site the
language contained in the Model Decree regarding payment of future response costs
including oversight costs has subjected OPOG members to payment for costs that are
Inadequately documented and virtually impossible to venfy We are proposing changes that
would allow OPOG to receive more detailed information which EPA will maintain in any
event to review each future bill for response costs We believe these are reasonable
because they will not impose any greater obligation on EPA but will provide greater
transparency to the cost assessments and ultimately reduce the potential for disputes over
costs as we have had in the past

PAST COST CLAIM

OPOG cannot make an offer on EPA s claim for past costs since we have not received

any documentation or information from EPA regarding what these past costs were for and

whether the costs are properly documented as OU 1 Costs including any calculation or formula
to determine such costs Without such information we are also unable to make a good faith

offer on behalf of the 100% Premium Settlers since OPOG s assumption of hability only covers
habilities associated with the Phase 1A (a/k/a OU 1) Area If such costs concern OU 2 work or

other work outside the Phase 1A Area OPOG would not be responsible for the 100% Premium
Settlers However upon receipt of documentation on the payment of past costs we are

prepared to discuss what amount If any would be appropriate for OPOG to pay Atthe same
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time given OPOG s good faith offer to perform the design and remedial action for the OU 1
Soils we believe that EPA should look first to OSVOG and other recalcitrant contributors to pay
this past cost claim

Additionally we believe that any such claim should also be reduced by a percentage
equal to the orphan share We have calculated that the net orphan share for the OU 1 Solls
represents approximately 4 205 tons out of approximately 18 150 tons total at the site roughly
23 17% Attached to this letter as Schedule E are the names company code numbers and
relative shares of responsibility (based on volume) for each PRP responsible for the orphan
share The code numbers have been used by EPA in its volumetric and PRP investigations
database (ESTS) This database has been coordinated and synchronized with the OPOG
volumetric database this year In the nearly fifteen years since OPOG first took action at this
site to our knowledge EPA has notified all of these parties above 3 0 tons that they are also
considered Omega PRPs EPA or OPOG have determined that the parties listed in Schedule
E 1 [Major] E 2 [DeM] and E 3 [NFA] are either recalcitrant insolvent or defunct and warrant no
further action In addition EPA has decided that the parties below 3 0 tons listed in Schedule
E 4 are de micromis and required no further action [NFA Micro] Finally EPA has entered into a
number of settlements where the amount was reduced because the parties did not have the
ability to pay ( ATP ) the volumetric amount See Schedules E 5 and E 6 Since we do not have
access to those ATP settlements we have used the simplifying assumption that EPA did not
recover 90% of the volumetric amount for the purposes of calculating the total orphan share
Together the parties on all six subparts of Schedule E comprise the orphan share

As a last point even though OPOG has attempted to identify in advance the major
Issues it sees in EPA s draft SOW and draft CD of meeting we may find other issues or
adjustments to discuss and resolve as negotiations proceed

OPOG members intend to continue the history of cooperation with EPA by making this
offer and look forward to your response Assuming EPA deems our offer to be an acceptable
basis for further negotiations the OPOG representatives who will be involved — Tom Grever

Wendy Feng Larry Gutterndge and Ed Modiano  plan to meet with EPA and DOJ
representatives on Thursday September 2 2009 at the Region 9 Office in San Francisco

If you would like to discuss the points raised in this letter or other matters please feel
free to contact me directly at (213) 891 8332

Sincerely yours

6/%1% Lucero

Gene A Lucero

Enclosures
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cc Steve Berninger EPA ORC
Lynda Deschambault EPA
Fred Schauffler EPA
OPOG Members
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Schedule A OPOG Member List

DRE
10455 [Alcoa Inc DanJ Jérdanger Hunton & Williams LLP 951 E Byrd Street Richmond  |VA 23219
10017 |Allied Signal Inc n/k/a Benny DeHgh Honeywell International Inc 12525 West 90th Street Torrance CA 90504
Honeywell International
Inc
136 {Alpha Therapeutic Larry Gutterndge Hanna & Morton LLP 444 S Flower Street Suite 1500  |Los Angeles |CA 90071
Corporation
202 |Applied Micro Circuits John J Lormon Procopio Cory Hargreaves [530 B Street Sute2100 |SanDiego [CA 92101
Corporation & Savitch LLC
221 |Arlon Products Inc Richard Majos Arlon 1133 Westchester Avenue Suite #N222 |White Plains  |NY 10604
256 |Astro Aluminum Treating William Sulentor Taubman Simpson Young |One World Trade Center Suite 400 LongBeach |CA 90831
Co Inc & Sulentor
10030 |BASF Corporation/BASF Nan Bernardo BASF Corporation 100 Campus Drive Florham Park |NJ 07932
Structural Matenals
10031 |Baxter Healthcare Gene Lucero Latham & Watkins LLP 355 S Grand Avenue Los Angeles [CA 90071
Corporation for
Baxter/Bentley Labs
10453 [Boeing Satellite Systems David Cohen The Boeing Company 2201 Seal Beach Boulevard Seal Beach |CA 90740
Inc
10149 |BP Amoco Chemical Cynthia Kezos Atlantic Richfield 6 Centerpointe Avenue La Palma CA 90623
Company
540 |CTL Pnnting Industries JJ Hudson CTL Pnnting Industnes Inc [8571 Whitaker Street Buena Park  |CA 90621
Inc c/o Cal Tape & Label
Company
569 [Cal Mart by Tucson Valley RichardJ  |McNeil Irell & Manella LLP 840 Newport Center Drive Suite 400 Newport CA 92660
Liquidating Trust by J Beach
Emery Barker Trustee
564  |California Hydroforming David Bonafede Californta Hydroforming ~ |850 S Lawson Street Cy of CA 91748
Company Inc Company Inc Industry
705 |Center Line Wheel Lynda Brothers Lynda Brothers Law PO Box 5433 SanMateo  |CA 94402
Corporation

ENFORCEMENT CONFIDENTIAL
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= | NAME;

Chemical Waste Richtel Waste Manégement Suite 200 Englewood
Management Inc
2348 |[Cintas Corporation Thomas Terp Taft Stettinius & Hollister  |425 Walnut Street Suite 1800  |Cincinnat) OH 45202
(successor to Unitog LLP
Company)
842 |Coatings Resource Jeff Laird Coatings Resource 15541 Commerce Lane Huntington  |CA 92649
Corporation Corporation Beach
859 |Columbia Showcase & Jil Johnson Adomno Yoss Alvarado & |[633 W Fifth Street Suite 1100 |Los Angeles |CA 90071
Cabinet Company Smith
Incorporated
10386 |County of Los Angeles Casey Yourn Office of the County 652 Kenneth Hahn Hall of 500 West Los Angeles |CA 90012
Counsel Administration Temple St
10089 |Crosby & Overton Inc John J Allen Allen Matkins Leck 515 S Figueroa Street 9th Floor Los Angeles [CA 90071
Gamble Mallory & Natsis
LLP
10104 |Dow Chemical Company Michael Kay The Dow Chemical 2030 Dow Center 8th Floor Midland M 48674
Company Legal
Department
10088 |Dude Inc Karan Chastain Dude Inc PO Box 11373 Fort Smith  ]AR 72917
10153 |Federal Mogul Mark Bauer Federal Mogul Corporation [26555 Northwestern Highway Southfield M! 48034
Corporatton
1493 FHL Group Hank Harper FHL Group 2500 Paseo Del Mar Palos Verdes [CA 90274
Estates
1240 [Forenco Inc for Federal Steve Geist CC Industries Inc 222 N LaSalle Street Chicago IL 60601
Envelope
10131 |General Dynamics Mark Russell General Dynamics 2941 Fairview Park Dnve Sutte 100 Falls Church |VA 22042 4513
Corporation
1463 |GulfStream Aerospace  |Deputy John Jay Neely Gulfstream Aerospace 500 Gulstream Road Mail Stop B 06]Savannah GA 31407
Corporation General Corporation
Counsel

ENFORCEMENT CONFIDENTIAL
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|Stephanie |Weirnck Amold & Porter LLP 555 121h Street NW Washingion
Bonnett Arnold & Porter LLP
777 S Figueroa Street 44th Floor
Los Angeles CA 90017

10065 |Hexcel Corporation (Ciba Joanne Lichtman Howrey LLP 550 S Hope Street Suite 1400  |Los Angeles |CA 90071
Geigy)

10148 |Hitachi Home Electronics John J Lormon Pracopio Cory Hargreaves [530 B Street Sute 2100 [SanDiego  |CA 92101
(America) Inc & Savitch LLC

10151 [Honeywell Inc /Sperry Benny Dehghi Honeywell International 2525 W 190th Street Torrence CA 90504

Inc

10452 |International Paper Brian Heim International Place 16400 Poplar Avenue Memphis TN 38197
Company

10057 {Johns Manville/Celite Brent Tracy Manville Corporation 717 17th Street Denver co 80202
Corporation

10180 |K C Photo Engraving April Curley K C Photo Engraving 2666 E Nina Street Pasadena CA 91107
Company

1832 |Kimberly Clark Worldwide Grace Madden Kimberly Clark Corporation {2001 E Orangethorpe Avenue Fullerton CA 92831
Inc Fullerton Mill

1363 |Kinder Morgan Liquids Laura Carroll Luce Forward Hamilton & [601 S Figueroa Street Sute 3900  [Los Angeles [CA 90017
Terminals LLC formerly Scripps
known as GATX
Terminals Corporation

10380 {LA County MTA (So Ronald Stamm LA County MTA One Gateway Plaza 24th Floor  |Los Angeles |CA 90012
California RTD)

2030 |Luxfer USA Limited by Elleen B Lerum Alcan Aluminum 8770 W Bryn Mawr Avenue Mail Code 07J]{Chicago IL 60631
British Alcan Aluminum Corporation
plc

1600 |Majon Inc /Hurst Sam Allenberg Majon/Hurst Labeling 531 Woodruff Avenue Los Angeles |CA 90024

10215 [Masco Plumbing Scott Halpert MASCO Corporation 21001 Van Bom Road Taylor M 48180
Products Inc

10216 [Mattel Inc Peter Hsiao Mornison & Foerster 555 W Fifth Street Sute 3500  |Los Angeles |CA 90013

ENFORCEMENT CONFIDENTIAL
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Cohen

The Boelng‘Company

Schedule A OPOG Member List

10222 2201 Seal Beach Boulevard Seal Beach |CA 90740
Helicopter Company Mailcode WSB33
10224 {MCP Foods (by Hexion Thomas J  |Grever Shook Hardy & Bacon LLP {2555 Grand Bivd Kansas City |MO 64108 2613 Judith Prattis
Specialty Chemical Inc Sidley Austin LLP
Incorporated) Surte 4000
p Los Angeles CA 90013
10379 [Metropolitan Water District John Clairday The Metropolitan Water ~ |700 N Alameda Street Los Angeles |CA 90012
of Southern California District of Southern
California
10458 |Norns Industnies Inc CsP Albert H Bostain TnMas Corporation 500 W 7th Street Auburn IN 46706
10457 |Northrop Grumman Elizabeth C |Brown Northrop Grumman 1840 Century Park East Los Angeles |CA 90067
Systems Corporation Corporation
10242 [Ohline Corporation Marlo Ramos Ohline Corp 1930 W 139th Street Gardena CA 90249
10247 |Pacific Bell Telephone Paul Shorb ATT Services Inc 99 Bedford Street Suite 420 Boston MA 02111
Company a California
Corporation
2954 [Pfizer Inc Peter S Modlin Gibson Dunn & Crutcher |555 Mission Street Suite 3000  |San Francisco|CA 94105
LLP
10418 |Pilkington PLC G Van Wolf Jr Snell & Wilmer LLP One Anzona Center Phoenix AZ 85004
Velsor
10038 [Quest Diagnostics Clinical Donna Salermo Quest Dragnostics 3 Giralda Farms Madison NJ 07940
Laboratories fk a Bio
Science Enterpnses
10276 |Raytheon Company Molly Brown Raytheon Company 870 Winter Street Waltham MA 02451
10454 [Raytheon Company Molly Brown Raytheon Company 870 Winter Street Waltham MA 02451
(Hughes)
10278 {Reichhold Chemicals Keith F Millhouse Millhouse Law Group 2801 Townsgate Road Suite 215 Westlake CA 91361
Inc /Bond Well Adhesives Village
10286 [Robison Prezioso Inc Kenneth Weingarten Robinson Prezioso Inc 10114 Shoemaker Avenue Santa Fe CA 90670
Spnings
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Schedule A OPOG Member List

Latham & Watkins LLP

35 S Grand Avenué

Bt

Los Angeles

Inc f/k/a Safety Kleen
Corp
2885 |[Schering Corporation Tim Carlstedt Bingham McCutchen LLP | Three Embarcadero Center San Francisco|CA 94111
10018 |Scrpto Tokal Corporation Peter Hsiao Mornison & Foerster LLP 555 West Fifth Street Sute 3500  |Los Angeles |CA 90013
for Anja Engineenng
10248 |Sempra Energy Solutions JulA Tracy Sempra Energy 101 Ash Street HQ04 Room 04 425 |San Diego  |CA 92101
2967 {Sigma Casting Elleen Burns |Lerum Sigma Casting Corporation {8770 West Bryn Mawr Avenue  |Mail Code 07J|Chicago IL 60631
Corporation (nk a
Howmet Aluminum
Casting Inc)
2972 |Signet Armorlite Inc Greg Salo Signet Armorlite inc 1001 Armorlite Drive San Marcos  |CA 92069
10447 |Soco West Inc as Valerie Geerer Soco West Inc 100 First Stamford Place Mailbox Stamford CT 6902
successor to Holchem 14/Second
Inc Floor
2471 |Sonoco Products (aka Oliver Stanley Sr Sonoco Products Company [t N Second Street #W29 Hartsville SC 29550
Engraph Inc /Patton)
3044 |Sparton Technology Inc Robert Kendall m Marcoux Allen Schomer |[145S Jackson Street Jackson MI 49201
Bower Nichols & Kendall
PC
10375 |State of Califormia Acting Charles Belenky Califormia Department of ~ [1120 N Street Mail Station  |Sacramento |CA 95814
by and through the Transportation 27
Department of
Transportation
10328 |Texaco Inc Ed Bourke C2 REM 2382 B SE Brnistol Street Newport CA 92660
Beach
485 |Texas Instruments Richard L |Joosten Texas Instruments Inc 7839 Churchill Way MS3999 Dallas X 75251
Incorporated
10287 {The Boeing Company David Cohen The Boeing Company 2201 Seal Beach Boulevard Seal Beach |CA 90740

Mailcode WSB33
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STaTELl:
FlEss

10450 |The Regents of the Anthony Garvin Regents of University of 1111 Frankiin |Oakland CA

University of California California Street 8th
Floor

10302 {The Sherwin Williams Don McConnell The Sherwin Williams 101 Prospect Avenue Cleveland OH 44115
Company Company

3017 |Trane USA Inc Jill Weller Keating Muething & 1400 Provident Tower One East Cincinnat OH 45202

Klekamp PLL Fourth Street

10335 |Treasure Chest Wilson Cunningham Vertis Inc 7619 Doanne Drive Manassas  |VA 20109

10343 |Union Oif Company of Ed Bourke C2REM 2382 S E Bristol Street Suite B Newport CA 92660
California Beach

10348 |Univar Corp Univar USA Leshe R Schenck Garvey Schubert Barer 1191 Second Avenue 18th Floor  |Seattle WA 98101
Inc (f/k/a Van Waters &
Rogers Inc Vopak
Distnbution Americas Inc )

3395 |Universal City Studios Donald Nanney Gilchnist & Rutter 1299 Ocean Avenue Suite 900 Santa Monica [CA 90401
LLLP LP Professional Corporation

10353 |Walt Disney Pictures and Robert Antonoplis The Walt Disney Company [500 S Buena Vista Street Burbank CA 91521
Television

3542 [Weber Arrcraft Steven Cook Lyondell Chemical One Houston Center 1221 Houston X 77010
Corporation Compamy McKinney

Street

10336 |Yort Inc (Troy Lighting Donald Herner Hemer & Associates LLC |300 Main Street Suite 600 Stamford CT 06901

Inc Tiffany Division)

ENFORCEMENT CONFIDENTIAL
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Omega Chemical Superfund Site

Schedule B 100 / Premium Settlers

Air Products 7201 Hamilton Boulevard Allentown —
Chemicals Inc
206 |Appropnate Matthew J  |Sanders Paul Hastings 55 Second Street San Francisco|CA 94105 Elizabeth Deane
Technologees Il Inc Janofsky & Walker Paul Hastings Janofsky &
LLP Walker
10040 |Bonanza Aluminum Vice President Raymond J |Avendt The Marmon Group  |225 West Washington Street Chicago IL 60606 3418
Corp
10042 |Broadway Stores Inc Wendy Schmidt Federated Dept Western Region Law Dept 170 OFarrell |San Francisco|CA 94120
Stores Inc Street Internal
Box 47
10435 |City of Santa Mana City Manager Tim Ness City of SantaMana  [110 E Cook Street Santa Mana [CA 93454 5190 Wendy Stockton
204 E Cook St
Santa Mana CA 93454
804  City of Whittier City Manager Steve Helvey City of Whittier 13232 Penn Street Whittier CA 90602 Kimberly Hall Barlow
Jones & Mayer
3777 N Harbor Bivd
Fullerton CA 92835
1006  |Datatronics Romoland Mark Robinson Datatronics Romoland |28151 Highway 74 Romoland CA 92585 Joseph Choate
Inc Inc Choate & Choate
10099 |Deutsch Engineered Scott W Bowen Law Office of Scott W |5395 Walworth Court Oak Park CA 91377 4741
Connecting Bowen
Devices/Deutsch GAV
10127 |Gambro Inc Richard Horsch White and Case 1155 Avenue of the Americas New York NY 10036 Paul Miimed
White and Case
1155 Avenue of the Americas
New York NY 10036
1456 |GSF Energy LLC Todd E Solodar Air Products 7201 Hamilton Boulevard Allentown PA 18195
successor to GSF
Energy Inc
1919  |LeFielt Manufactunng |CEO George Ray Lefiell Mfg 13700 Firestone Boulevard Santa Fe CA 90670
Company Springs

ENFORCEMENT CONFIDENTIAL
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Omega Chemical Superfund Site

Schedule B 100/ Premium Settlers

2677 N‘ Main St Santa Ana
al
10219 |Maxwell Technologies Emily R Snyder Maxwell Technologies |9244 Balboa Avenue SanDiego  [CA 92123 Joseph M Parker
Inc Inc Shustak Frost & Partners
401 W A St Suite 2330
San Diego CA 92101
2186 |Mico Inc Principal Brent McGrath MICO Inc 1911 Lee Boulevard North Mankato| MN 56003 Gregory E Korstad
Larkin Hoffman Daly & Lindgren
Ltd
Wells Fargo Plaza Suite 1500
7900 Xerxes Avenue South
Bloomington MN 55431
2592  |Pninted Circurts Richard Strege Printed Circuits 8786 Industnal Lane Rancho CA 91730
Unlimited Unlimited Cucamonga
10456 |Puritan Bennett Vice President Legal |PatnciaH  |Duft Tyco Healthcare / 675 McDonnell Boulevard Hazelwood [MO 63042 Gayle Hoopes
Mallinckrodt Inc Covidien
675 McDonnell Bivd 10 3 S
Hazelwood MO 63042
2693 |Resinart Corporation Rhenda Foster Resinart Corporation  [1621 Placentia Ave Costa Mesa |CA 92627
10301 |Shell Ol Company MichaelR  |Leslie Caldwell Leslie & 1000 Wilshire Boulevard Suite 600 Los Angeles [CA 90017
Proctor PC
10307 |Southern California Richard Tom Southemn California  |2244 Walnut Grove Avenue 3rd Rosemead |CA 91770 Marc Luesebrink
Edison Company Edison Company Floor SCE Law Department
(626) 302 4146
10325 [TDY Industnes Lauren S McAndrews Teledyne Industries  [1000 Six PPG Place Pitsburgh  {PA 15222 Melanie S Cibik
Inc /Teledyne Teledyne Technologies
Technologies Incorporated
1049 Camino Dos Rios
Incorporated Thousand Oaks CA 91360
10220 |The May Department Charles R |Miller The May Department |611 Olive Street Sutte 1750  |St Louis MO 63101 -
Stores Company Stores Company
3271 |Todd Pacific Shipyards |Secretary & General [Michael G [Marsh Todd Shipyards PO Box 3806 Seattle WA 98124 Charles Blumenfeld
Corporation Counsel Corporation Perkins Cole LLP
1201 3rd Avenue Suite 4800
Seattle WA 98101
3330 |TRW Technar Inc Senior Counsel Scott Blackhurst TRW Technar 12001 Tech Center Drive Livonia MI 48150
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Omega Chemical Superfund Site

Schedule B 100¥ Premium Settlers

Inc

United Dominion Dan McGrade SPX Corporation 13515 Ballantyne Corporate Place |Suite 300 Charlotte NC Thomas Bruen
Industnes 1990 N California Bivd
Suite 940
Walnut Creek CA 94596
3387  |United Parcel Service Beverlee E  [Silva Alston & Bird LLP 1201 West Peachtree Street Atlanta GA 30309 3424 David M Meezan

Alston & Bird LLP
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Omega Chemical Corporation OU 1 RD/RA SOW (5/8/09)

Schedule C

Statement of Work
for Remedial Design/Remedial Action

Operable Unit 1 (Soils)
Omega Chemical Corporation Superfund Site
Whittier, CA
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Omega Chemical Corporation OU 1 RD/RA SOW (5/8/09)

TABLE OF CONTENTS
Acronyms
10 Introduction
11 Site Description
12 Purpose
13 General Requirements
131 Conducting the RD/RA
132 Items Covered by RD/RA
133 Personnel
134 Guidance and Reference Material
135 Estimated Cost
136 Communication
137 EPA Oversight
14 Timeframes and Deadlines
20 Project Planning and Support
21 Project Planning
211 Evaluate Existing Information
212 Develop RD/RA Work Plan
213 Approval of the RD/RA Work Plan
| 22 Develop Other Site Specific Plans
221 Site Management Plan (including an RD/RA Contingency Plan)
22?2 Health and Safety Plan
| 223 Sampling and Analysis Plan
23 Project Status Reports
| 30 Commumnity Relations
31 Fact Sheet Preparation Assistance
32 Technical Support
33 Public Meeting Support
34 Public Notice
35 Reporting
36 Report Copies
40 Environmental Sample and Site Data Acquisition
| 41 Mobilization and Demobilization
42 Field Investigation
421 Site Reconnaissance
422 Geological Investigations (Soils Sediments Geotechnical)
423 Hydrogeological Investigations (Groundwater)
424 Waste Investigation (So1l Gas etc)
425 Underground Utilities Search
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Introduction

This Statement of Work (SOW) sets forth the activities required to be performed by
the Settling Work Defendants (Respondents) under that certain consent decree
(Consent Decree or CD) between the United States and several potentially
responsible parties lodged by the U S District Court Central District of California

2009 (docket number ) to design construct operate maintain
monitor and evaluate the remedial action (RA) described 1in the Omega Chemical
Corporation Superfund Site (Site) Operable Unit One (OU 1) Record of Decision
(ROD) signed by the EPA on September 30 2008 (OU 1 ROD) The OU 1 ROD
presented the selected remedy for the OU 1 vadose zone soils (1€ soils between the
ground surface and the water table) within the Site

Site Description

The Omega Chemical Corporation Superfund Site was listed on the National
Priorities List on January 19 1999 64 Fed Reg 2950 (Comprehensive
Environmental Response Compensation and Liability Information System
(CERCLIS) Identification Number CAD042245001)

The Site includes OU 1 which 1s defined 1n the Consent Decree as the area of soil
and groundwater contamination associated with the former Omega Chemical
Corporation (Omega) property and extending downgradient for approximately 100
feet southwest of Putnam Street in Whittier Californta OU 1 s boundaries are the
same as the Phase 1a Area defined 1n a prior partial consent decree between the
United States and various potentially responsible parties entered by the U S Dastrict
Court Central District of California on February 28 2001 (docket no 00 12471)
The location of OU 1 1s shown on Attachment 1 hereto

The former Omega facility consists of two parcels located at 12504 and 12512
Whittier Boulevard (two adjoining parcels) City of Whittier Los Angeles County
California 90602 and occupying Los Angeles County Assessor Tract Number 13486
Lots 3 and 4 The former Omega facility 1s approximately 41 000 square feet 1n area
and contains two structures a warehouse and an office building A loading dock 1s
attached to the rear of the warehouse The exterior areas are concrete paved and the
property 1s secured by a perimeter fence with a locking gate

The Omega Site also encompasses OU 2 which 1s the downgradient extent of
groundwater contamination above screening levels that originated from the former
Omega property as well as any commingled contamination released from other sites
Omega was a solvent and refrigerant recycling and treatment facility located 1n
Whittier Califormia a community of approximately 85 000 people The former
Omega facility 1s located across the street from a residential neighborhood and within
a mile of three elementary schools and two high schools The facility operated from
approximately 1976 to 1991 handling primarily chlorinated hydrocarbons and
chlorofluorocarbons Drums and bulk loads of waste solvents and chemicals from
various 1ndustrial activities were processed at Omega to form commercial products
Chemical thermal and physical treatment processes reportedly were used to recycle
the waste materials Wastes generated from treatment and recycling activities
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included still bottoms resulting from the distillation of spent solvents aqueous
fractions and nonrecoverable solvents

Purpose

The purpose of this SOW 1s to set forth the requirements for the Remedial Design and
Remedial Action (RD/RA) of the remedy selected in the OU 1 ROD The RD 1s
generally defined as those activities to be undertaken by the Respondents to develop
the final plans and specifications general provisions and specific requirements
necessary to translate the OU 1 ROD 1nto the remedy to be constructed in the
Remedial Action (RA) phase and to ensure that the remedy complies with the
performance standards set forth in Sections 2 8 and 2 12 4 of the OU 1 ROD
(Performance Standards) and other requirements of the OU 1 ROD and CD The RA
1s generally defined as the implementation phase of Site remediation or construction
of the remedy 1ncluding necessary operation and maintenance (O&M) and
performance monitoring This SOW 1s designed to provide the framework for
conducting the RD/RA activities for vadose zone soils within OU 1 at the Site This
SOW requires completion and delivery of the Final Design within 11 months after
approval of the final RD/RA Work Plan described in Section 2 1 2 below unless the
United States Environmental Protection Agency (EPA) extends the timeframe 1n
accordance with this SOW and the CD In addition this SOW requires the design to
be performed with the goal of completing the construction phase of the RA n
calendar year 2011

General Requirements
131 Conducting the RD/RA

Respondents shall implement the RD/RA to achieve the Performance
Standards and comply with the provisions and requirements of the OU 1
ROD the Consent Decree and the SOW The Respondents shall conduct the
RD/RA 1n accordance with this SOW the Consent Decree and the OU 1
ROD and shall comply with the Remedial Design/Remedial Action Handbook
(U S EPA Office of Solid Waste and Emergency Response (OSWER)

9355 0 04B EPA 540/R95/059 June 1995) and all other guidance used by
EPA 1n conducting an RD/RA to the extent deemed appropriate by EPA

132 Items Covered by RD/RA

Respondents shall design construct and operate a so1l vapor extraction (SVE)
so1l vapor treatment and associated monitoring system and security fencing
around the treatment units associated with the SVE systems The SVE system
and monitoring units shall meet or exceed the Performance Standards set forth
in Sections 2 8 and 2 12 4 of the OU 1 ROD (and as defined in Section IV of
the Consent Decree) If EPA determines it to be necessary in order to meet the
Performance Standards the Respondents shall also design and implement the
contingencies specified i the OU 1 ROD for increasing the effectiveness of
SVE including hot air injection and dual phase extraction (DPE) The RD/RA
shall also include implementation of the institutional controls as described n
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the OU 1 ROD to maintain paved areas and to place restrictions on excavation
during operation of the SVE system

The Respondents shall satisfy all Performance Standards and applicable or
relevant and appropriate requirements (ARARs) as specified in the OU 1
ROD All comphance monitoring data shall be reported 1n the Quarterly
Progress Reports consistent with Section X of the CD The Annual
Performance Evaluation Reports should include but not be limited to a review
of how the system 1s working and any recommended changes or modifications
to the system should be provided along with any projected operational
timelines Additionally if EPA determines that modifications to the work
specified 1 this SOW or 1n work plans developed pursuant to the SOW are
necessary to achieve and maintain the Performance Standards and/or comply
with ARARs as set forth in the ROD EPA may require that such
modifications be incorporated mto the SOW or such work plans The
Respondents shall consult and cooperate with EPA during the design process
and shall discuss and obtain approval for critical decisions in meetings and
conversations with EPA  Following such meetings and conversations
Respondents shall prepare and submit for EPA approval consistent with
Section XI of the CD (EPA Approval of Plans and Other Submuissions) draft
meeting summary notes within 5 days of the discussion (The term day
shall have the same meaning as 1t has in Section IV of the CD 1e day
means a calendar day unless expressly stated to be a working day )
Respondents shall document all decisions made and rationale for those
decisions Meeting notes shall include appropriate layout and design
drawings or figures used n the meetings The meeting summary deliverable
shall be factual and shall present any technical disputes 1n an unbiased
manner

Personnel

The Respondents shall furnish all necessary and appropriate personnel
materials and services needed for or incidental to performing and
completing the RD/RA

Guidance and Reference Material

A list of primary guidance and reference material 1s attached (Attachment 3)
In all cases the Respondents shall use the most recently 1ssued guidance as
appropriate

Estimated Cost

The estimated cost of the RA as set forth in the ROD 1s $5 6 million (present
worth) which includes capital costs plus operation and maintenance costs
The estimated additional costs for contingencies 1including hot air injection
and dual phase extraction are $0 9 million and $2 9 million respectively

Communication

The Respondents shall communicate at least weekly with the EPA Remedial
Project Manager (RPM) either 1n face to face meetings or through telephone
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calls The Respondents shall meet with EPA and the California Department
of Toxic Substances Control (DTSC) at least quarter] ymenthly (or less
frequently 1if approved by EPA) during which the Respondents shall report
and discuss their progress with and obtain technical mput from EPA and
DTSC Section 2 3 further describes these meetings

o The primary EPA contact for activities to be conducted pursuant to this
Statement of Work 1s the EPA Remedial Project Manager Lynda
Deschambault (415) 947 4183 deschambault lynda@epa gov

e The alternate contact 1s Fred Schauffler Chief of Califormia Site Cleanup
Section I (415) 972 3174 schauffler frederick@epa gov

e The California Department of Toxic Substances Control (DTSC) contact
1s the DTSC Project Manager Lor1 Parnass (818) 717 6546

137 EPA Oversight

EPA will provide oversight of the Respondents activities throughout the
RD/RA EPA will review deliverables to assess the likelthood that the
RD/RA will achieve the ROD Performance Standards and that the RD/RA
correctly 1dentifies the ROD Performance Standards and other requirements of
the ROD the Consent Decree and the SOW Notwithstanding any action by
EPA Respondents remain fully responsible for achieving the Performance
Standards and other provisions and requirements of the ROD the Consent
Decree and the SOW Nothing 1n the Consent Decree 1n the SOW 1n EPAs
approval of the RD/RA or mn any other submuisston shall be deemed to
constitute a warranty or representation of any kind by EPA that full
performance of the Remedial Design/Remedial Action will achieve the ROD
Performance Standards Respondents compliance with submissions approved
by EPA does not foreclose EPA from seeking additional work to achieve the
applicable Performance Standards

Timeframes and Deadlines

The timeframes and deadlines for the submission of each deliverable are listed 1n
Attachment 2 The EPA Estimated Review Period specified in Attachment 2 1s set
by EPA as a goal EPA will strive to achieve this goal to keep the project on
schedule However 1if EPA 1s unable to meet one or more of these review periods
and deliverables from the Respondents are affected by EPA s delay the deadlines for
those deliverables shall be extended at-the-diseretion-ofby EPA

Project Planning and Support

The purpose of this task is to determine how the site specific Performance Standards
will be satisfied The following activities shall be performed as part of the project
planning and support task

Project Planning
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211 Evaluate Existing Information

The Respondents shall obtain and evaluate existing data and documents
pertinent to the implementation of the ROD This information shall be used to
determine 1f additional data are needed for RD/RA implementation

212 Develop RD/RA Work Plan

The Respondents shall submut a draft work plan within 3045 days after EPA s
1ssuance of an authorization to proceed pursuant to Paragraph 9 of the Consent
Decree (The term day shall have the same meaning as 1t has 1n Section IV
oftheCD 1e day means acalendar day unless expressly stated to be a
working day ) After Respondents receipt of comments on the draft RD/RA
Work Plan 1if any Respondents shall submit for EPA review and approval a
final RD/RA Work Plan within 3045 days of receipt of such comments Other
than the timeframe for Respondents submittal EPA s review and approval
shall be 1n accordance with Section XI of the CD The deliverables and
schedule approved by EPA 1n the final Work Plan shall become the
requirements of this Statement of Work and the CD The Respondents shall
submit the major deliverables using a form approved by EPA

The draft RD/RA Work Plan shall include the following information

e Project Description A discussion of the proposed extraction and treatment
options to be evaluated and the approach 1n evaluating the options
including the need for additional pilot testing 1f deemed necessary The
Respondents shall summarize prior pilot testing data and shall justify a
decision to conduct or not to conduct additional pilot testing subject to
review and approval by EPA

o Scope of Work A discussion of the detailed scope of work to be
performed during the RD/RA

¢ RD/RA Team Organization and Coordmation A discussion and
organizational charts for the Respondents organization the RD/RA
project organization coordination and communications procedures and a
discussion of the roles and responsibihities of the RD/RA team

e RD/RA Project Schedule and Deliverables The schedule shall include but
not be limited to all deliverables listed 1n Attachment 2 of this SOW

o  The Remedial Design section of the RD/RA Work Plan shall include
plans and schedules for the completion of (1) Site Management
Plan (SMP) (2) Health and Safety Plan (HASP) (3) sampling and
analysis plan (including but not limited to a Remedial Design
Quality Assurance Project Plan (RD QAPP) consistent with Section
VII of the CD (Quality Assurance Sampling and Data Analysis) and
a Field Sampling Plan) (4) a Construction Quality Assurance Plan
(CQA Plan) and (5) an Institutional Controls Implementation and
Assurance Plan (ICIAP) (6) Quarterly Progress Reports (7) a
preliminary design submission (8) an intermediate design
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submission and (9) a prefinal/final design submission (10)
identification of data requirements and (12) draft prefinal and final
Operation and Maintenance (O&M) Manual The RD/RA Work Plan
may also include pilot testing and treatability study

o The Remedial Action section of the RD/RA Work Plan shall include
plans and schedules for (1) the completion of the Remedial Action
(2) selection of the construction contractor (3) developing and
submutting other required Remedial Action plans (4) field
investigation (5) methods for satisfying permitting requirements (6)
implementation of the Operation and Maintenance Manual
(7) methodology for implementation of the Contingency Plan (8)
formulation of the Remedial Action team (9) methodology for
implementation of the Construction Quality Assurance Plan
(10) procedures and plans for the decontamination of equipment and
the disposal of contaminated materials and (11) procurement and
contracting details

o  The Respondents shall identify any additional deliverables and
include a schedule for the submission of these deliverables

Permits Access and Third Party Agreement(s) Any and all permuts
property leases and/or easements required for implementation of the
RD/RA as well a discussion of the substantive permit requirements
schedule of permut applications property acquisitions and third party
agreements As provided in Section 121(e) of CERCLA and Section
300 400(e) of the NCP, no permut shall be required for any portion of the
Work conducted within the Site o1 in close proximity and necessary fot
implementation of the Work

The draft RD/RA Work Plan may include a pilot test and treatability study
dehiverable (as described 1n Section 8 O of this SOW) However, pilot tests
of so1l vapor extraction have already been completed for the site, and the
contaminants of concern are expected to be addressed via conventional

treatment technologies HeweverERA-may-watve-the-ptlettestand

Roecpnondan h-tha d RID/RA ALa 9. O hrangh = ad Q
definedn-the final RD/RA-WeskPlan-If appropriate, Respondents shall
propose the performance of additional pilot testing and/or a treatability
study If such additional work 1s recommended, tFhe draft RD/RA Work
Plan shall include an assessment and comprehensive description of the
additional data collection evaluation and pilot testing activities needed 1f
any and a comprehensive description of the plans and specifications to be
prepared for those activities

The draft RD/RA Work Plan shall be developed 1n conjunction with the
Sampling and Analysis Plan (SAP) and the Health and Safety Plan
(HASP) although each plan shall be delivered under separate cover
Specifically the draft RD/RA Work Plan shall present the following
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o A statement of the problem(s) and potential problem(s) posed by the
Site and how the objectives of the RD/RA will address the
problem(s)

o A background summary setting forth

— A brief description of the Site including any geographic
physiographic hydrologic geologic demographic ecological
cultural or natural resource features that are relevant to the
RD/RA

— A brief synopsis of the history of the OU 1 area including a
summary of past disposal practices and a description of previous
responses that have been conducted by local state federal or
private parties at the Site

— A summary of the existing data including physical and chemical
characteristics of the contaminants 1dentified and their
distribution among the environmental media at the Site

o The Respondents technical and management approach to each task
to be performed 1ncluding a detailed description of each task the
assumptions used the identification of any technical uncertainties
(with a proposal for the resolution of those uncertainties) the
information needed for each task any information to be produced
during and at the conclusion of each task and a description of the
deliverables that will be submitted to EPA The Respondents shall
1dentify any subcontractors 1t plans to use to accomplish all or part of
a task s objectives

o A schedule with specific dates for the start and completion of each
task and the submission of each deliverable deemed necessary to
meet the requirements of this SOW This schedule shall also include
information about timing 1mtiatton and completion of all critical
path milestones for each activity and each deliverable and the
expected review time for EPA

213 Approval of the RD/RA Work Plan

LA\2007294 |

The draft RD/RA Work Plan will be submutted for review 1n accordance with
Section XI of the CD (EPA Approval of Plans and Other Submissions) and
will either be approved or disapproved by EPA If EPA disapproves the Work
Plan and requests modifications the Respondents shall revise the Work Plan
and resubmit the final RD/RA Work Plan to EPA consistent with Section XI
of the CD Upon approval of the final RD/RA Work Plan by EPA
Respondents shall implement the RD/RA Work Plan Respondents shall
submut to EPA and the State all plans reports and other deliverables required
under the approved RD/RA Work Plan 1n accordance with the approved
schedule for review and approval pursuant to Section XI of the CD Unless
otherwise directed by EPA Respondents shall not commence RD activities or
physical RA activities at the Site prior to approval of the RD/RA Work Plan
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Develop Other Site Specific Plans

The Respondents shall prepare and submit for EPA approval the other site specific
plans specified in this SOW 1n accordance with the approved RD/RA Work Plan

The deliverables will be submutted for review 1n accordance with Section XI of the
CD and will either be approved or disapproved by EPA If EPA disapproves the
deliverable and requests modifications the Respondents shall revise the deliverable
and resubmut 1t to EPA as provided in Section XI of the CD The following describes
other site specific plans that are required during the RD/RA process The plans can
be submitted 1n any format proposed by the Respondents and approved by EPA The
Respondents shall utilize existing plans developed for the Site that are relevant to
these plans as appropriate

221 Site Management Plan (1including an RD/RA Contingency Plan)

A Site Management Plan (SMP) must provide EPA with a written
understanding of how access security contingency procedures management
responsibilities decontammation and waste disposal are to be handled during
the RD/RA  Contingency procedures refer to the actions to be taken to
protect the local community 1n the event of an accident or emergency The
SMP shall be submutted to EPA for 1ts approval within 15 days after approval
of the RD/RA Work Plan If EPA has comments on the SMP after reviewing
it the Respondents shall submit for EPA review and approval a final SMP
within 15 days after receipt of such comments Other than the timeframe for
Respondents submuttal of the final SMP EPA s review and approval shall be
pursuant to Section XI of the CD

222 Health and Safety Plan

An OU 1 specific Health and Safety Plan (HASP) must specify how workers
will be protected during any Site activities through the identification
evaluation and control of health and safety hazards The HASP must provide
an emergency response plan describing how to handle emergencies and how
to mimimize the risks associated with such a response The HASP shall be in
conformance with U S Occupational Safety and Health Administration
(OSHA) requirements 1n Title 29 of the Code of Federal Regulations (CFR)
(sections 1910 and 1926) and any other applicable requirement(s) The
HASP shall describe health and safety risks employee training monitoring
and personal protective equipment medical monitoring levels of protection
safe work practices and safeguards contingency and emergency planning and
provisions for site control EPA will review but will neither approve nor
disapprove the HASP Each of Respondents employees and contractors

etc 1s responsible for ensuring that its workers follow applicable federal and
State worker health and safety regulations The HASP shall be submutted
within 15 days after EPA s 1ssuance of an authorization to proceed under
Paragraph 10 a of the Consent Decree
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223 Sampling and Analysis Plan

A Sampling and Analysis Plan (SAP) for the RD/RA process must be
submitted as part of the RD/RA Work Plan within 3045 days after EPA s
1ssuance of an authorization to proceed under Paragraph 9 of the Consent
Decree

The SAP shall include a Quality Assurance Project Plan (QAPP) a Field
Sampling Plan (FSP) and a schedule for implementation of sampling
analysis and reporting activities The FSP and QAPP may be submutted as
one document or separately and may reference an existing FSP or QAPP 1if
appropriate  Upon EPA approval of the SAP the Respondents shall proceed
to implement the sampling activities described in the SAP

1.A\2007294 1

Quality Assurance Project Plan The QAPP must be prepared in
accordance with the EPA Requirements for Quality Assurance Project
Plans for Environmental Data Operations (EPA QA/R 5 2006) and with
the EPA Guidance on Systematic Planning Using the Data Quality
Objectives Process (EPA QA/G 4 2006) and other applicable guidance
(see list of references) The QAPP shall describe project objectives
organizational and functional activities data quality objectives (DQOs)
and quality assurance and quality control (QA/QC) protocols that shall be
used to achieve the desired DQOs The DQOs shall at a minimum reflect
use of analytical methods for obtaining data of sufficient quality to meet
National Contingency Plan requirements as 1dentified at 40 CFR

300 435(b) In addition the QAPP shall address personnel qualifications
sampling procedures sample custody analytical procedures document
control procedures preservation of records (see CD Sections VII XXV)
data reduction data validation data management procedures that will be
used to enter store correct manipulate and analyze data It shall also
include protocols for transferring data to EPA 1n electronic format and
document management The QAPP shall provide sufficient detail to
demonstrate that

o The project technical and data quality objectives are 1dentified (see
EPA Guidance on Systematic Planming Using the Data Quality
Objectives Process (EPA QA/G 4 2006) for guidance)

o The measurements or data acquisition methods are appropriate for
achieving project objectives

o Assessment procedures are sufficient for confirming that data of the
type and quality needed and expected are obtained and

o Any limitations on the use of the data are identified and documented

Field Sampling Plan The FSP must be in accordance with the regional
guidance document Preparation of a Region 9 Field Sampling Plan for
Private and State Lead Superfund Projects (EPA QAMS DCN 9QA 06
93 1993) The FSP shall be consistent with EPA Requirements for
Quality Assurance Project Plans for Environmental Data Operations
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(EPA QA/R 5 1999) Guidance for the Data Quality Objectives Process
(EPA QA/G 4 1994) and other applicable guidance (see list of
references) The FSP shall describe sampling objectives analytical
parameters analytical methods sampling locations and frequencies
analytical holding times sampling procedures and equipment sample
preservation sample packing QA/QC samples sample paperwork and
chain of custody procedures sample handling and shipping management
of investigation derived wastes and planned uses of the data The FSP
must define the sampling and data collection methods that will be used for
aproject The FSP shall be written so that a field sampling team
unfamiliar with the project would be able to gather the samples and field
information required The FSP shall include a schedule that describes
activities that must be completed 1in advance of sampling including
acquisition of property access agreements and arrangements for disposal
of investigation derived waste

e Schedule The schedule shall include details and timelines for
implementation of sampling analysis and reporting activities

224 Construction Quality Assurance Plan

A Construction Quality Assurance (CQA) Plan shall be submaitted to EPA per
Section 11 8 of this SOW for review and approval 1n accordance with Section
XI of the CD 50 days after Preliminary Design approval

225 Institutional Control Implementation and Assurance Plan

An Institutional Control Implementation and Assurance Plan (ICIAP) for the
RD/RA process must be submitted within 50 days after Preliminary Design
approval The ICIAP shall document in detail the responsibilities over the life
cycle of each Institutional Control (IC) The ICIAP shall be based on the
preliminary IC evaluation performed under the FS and shall include (a) the
list of entities (including State and local agencies and other parties)
responsible for the implementation of the ICs (b) written agreements with the
parties responsible for the IC implementation monitoring and enforcement
and (c) the cost estimate for each IC over 1ts expected life cycle EPA will
provide Respondents with a copy of an example acceptable ICIAP Upon
EPA s approval the ICIAP becomes an enforceable document

23  Project Status Reports The Respondents shall prepare and submit weekly electronic
Project Status Updates to EPA and DTSC that briefly document the progress and
current status of each task required by this SOW and approved RD/RA Work Plan
Each update should consist of a simple tracking form for the tasks a narrative of
problems arising and description of steps planned or underway to mitigate them The
format of these updates shall be consistent with similar transmaittals being provided to
EPA by Respondents under the current Consent Decree

In addition the Respondents shall prepare and submit written Quarterly Progress
| Reports Each report should consist of details summarizing the menthly-weekly
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updates_noted above document deliverables and data completed during that time
period provide performance status and technical progress

At the end of each fiscal year (September 30) Respondents shall provide an Annual
Performance Evaluation Report The format and exact content of the updates and
reports shall be determined 1n the RD/RA Work Plan

Community Relations

The Respondents shall provide community relations support to EPA throughout the
RD/RA consistent with Section XXIX of the CD and 1n accordance with Superfund
Community Involvement Handbook Aprl 2005 Community relations support shall
include the following subtasks

Fact Sheet Preparation Assistance

The Respondents shall at EPA s request assist with the preparation of fact sheets that
inform the public about activities related to the remedial design the schedule for RA
activities to be expected during construction provisions for responding to emergency
releases and spills and any potential inconveniences such as excess traffic and noise
that could affect the community during the RA

Technical Support

The Respondents shall at EPA s request provide technical support for community
relations which may include providing technical input to news releases fact sheets
briefing materials and other community relations vehicles

Public Meeting Support

The Respondents shall at EPA s request prepare presentation materials and provide
logistical support for public meetings and open houses

Public Notice

The Respondents shall at EPA s request or as otherwise needed provide individual
notice to residents 1n the vicinity of areas where work will be performed by the
Respondents

Reporting

The Respondents shall at the request of EPA provide verbal status reports
concerning the work performed by the Respondents

Report Copies

The Respondents shall at the request of EPA provide extra copies for the public of
final deliverables or other documents produced pursuant to this Statement of Work
Environmental Sample and Site Data Acquisition

Environmental sample acquisition entails collecting environmental samples and
information required to support the RD/RA  The planning for this task including the
scheduling shall be accomplished 1n accordance with SOW Section 2 2 3 (Sampling
and Analysis Plan) and shall result in the plans and timeframes required to collect the
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field data Sample acquusition starts with EPA approval of the SAP and ends with the
demobilization of field personnel and equipment from the Site The Respondents
shall perform the following field activities or combination of activities for sample
acquisition 1n accordance with the EPA approved SAP developed 1n Section 2 2 3

Mobilization and Demobilization

Provide the necessary personnel equipment and materials for mobilization and
demobilization to and from the Site for the purpose of conducting the sampling
program under Section 4 2 Field Investigation Coordinate with and allow EPA to
conduct sphit sampling whenever requested by EPA

Field Investigation

Conduct environmental sampling / field investigations to include as approprnate the
following

421 Site Reconnaissance Conduct site surveys including as appropriate
property boundary utility rights of way and topographic information These
surveys are to refine the survey data from the OU 1 Remedial
Investigation/Feasibility Study and to ensure the accuracy of the information
for the RD/RA

422 Geological Investigations (Soils Sediments Geotechnical)
423 Hydrogeological Investigations (Groundwater)

424 Waste Investigation (Soil Gas etc)

425 Underground Utilities Search

426 Material Chemical Compatibility Testing

427 Performance and Complhiance Testing (Soils Groundwater Air)

Sample Analysis

The Respondents shall arrange for and carry out the analysis of environmental
samples collected during the previous task according to the Sampling and Analysis
Plan approved by EPA The sample analysis task begins with arranging the sample
analysis work with a state accredited laboratory and completing the field sampling
program This task ends with the Respondents verifying that the laboratory has
completed the requested analyses and has submutted all sample data packages for
third party validation For purposes of this SOW third party 1s defined as any party
other than the entity performing the activity

The Respondents shall demonstrate in advance and to EPA s satisfaction that each
laboratory used 1s qualified to conduct the proposed work and satisfies the
requirements specified in Section VII of the CD EPA may require that the
Respondents submit detailed information to demonstrate that the laboratory 1s
qualified to conduct the work 1ncluding information on personnel qualifications
equipment and material specification and laboratory analyses of performance
samples (blank and/or spike samples) In addition EPA may require submuttal of
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data packages equivalent to those generated by the EPA Contract Laboratory Program
(CLP) Electronic data deliverables shall be submitted to EPA

Analytical Support and Data Validation

The Respondents shall arrange for and carry out third party data validation of the
analytical data received from the laboratory during the previous task according to the
Sampling and Analysis Plan established under Section 2 2 3 The data validation task
begins with the Respondents transmitting all sample data packages received from the
laboratory to the third party for validation 1n accordance with USEPA Contract
Laboratory Program National Functional Guidelines for Superfund Organic Methods
Data Review EPA 540 R 08 01 June 2008 and USEPA Contract Laboratory
Program National Functional Guidelines for Low Concentration Organic Data
Review EPA 540 R 00 006 June 2001 This task ends with the Respondents
providing EPA with data validation reports for the analytical data received from the
laboratory

Data Evaluation

The Respondents shall organize and evaluate both pre existing data and data gathered
as part of the activities discussed 1n Sections 40 50 and 6 0 such data will be used
later in the RD/RA effort This work shall be performed in accordance with the
Sampling and Analysis Plan established under Section 2 23 The EPA Guidance for
Data Quality Assessment Practical Methods for Data Analysis (EPA QA/G 9 1998)
should also be consulted for this operation Data evaluation begins with the receipt of
validated analytical data from the SOW Section 6 0 (Analytical Support and Data
Validation) and ends with the submuttal of the Data Evaluation Summary Report
described below Specifically the Respondents shall perform the following activities
or combination of activities during the data evaluation effort

Data Usability Evaluation and Field QA/QC
Data Reduction, Tabulation, and Evaluation

Tabulate evaluate and interpret the data Present data in an appropriate format for
final data tables Design and set up an appropriate database for pertinent information
collected that will be used during the RD/RA  Submut electronic database and
processed data tables to EPA along with each Data Evaluation Summary Report

Development of Data Evaluation Summary Report

Evaluate and present results 1n a Data Evaluation Summary Report and submit to
EPA for review and approval Sufficient information must be provided 1n this report
to enable EPA to assess the adequacy of the work performed The Respondents shall
submit the Data Evaluation Summary Report to EPA for review and approval 1n
accordance with Section XI of the CD within 90 days after the approval of the
RD/RA Work Plan
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Pilot Testing and Treatability Studies

The purpose of pilot testing and/or treatability studies 1f determined to be necessary
1s to provide sizing and operations criteria for the SVE system for use 1n design
drawings specifications and the engineer s cost estimate to optimize the RD/RA If
conducting a pilot test and/or a treatability study 1s proposed by Respondents and
approved by EPA then the task shall begin with the preparation of a Pilot
Test/Treatability Study (PT/TS) Work Plan and end with the Respondents submuttal
of the final Pilot Test /Treatability Study Evaluation Report

If required, tFhe Pilot Test/Treatability Study Work Plan (PT/TS WP) shall provide
the technical specifics of the study Pilot scale testing 1s used to provide quantitative
performance cost and design information for remediation and 1s typically performed
during RD/RA See Guide for Conducting Treatability Studies Under CERCLA
November 1993 EPA 540 R 92 071a and other guidance documents listed 1n
Attachment 3

Respondents shall perform the following activities during the pilot testing effort
Develop Pilot Test/Treatability Study Work Plan

If the pilot testing and/or treatability studies are determined to be necessary the
Respondents shall prepare the PT/TS WP and submut 1t to EPA for review and
approval 1n accordance with Section XI of the CD within 45 days after the approval
of the RD/RA Work Plan The PT/TS WP shall describe the following

e The technology to be tested test objectives test equipment or systems
experimental procedures treatability conditions to be tested measurements of
performance analytical methods data management and analysis health and
safety procedures and residual waste management

e The DQOs for the Pilot Test/Treatability Study

e Equipment installation and startup equipment operation and maintenance
procedures and operating conditions to be tested

e A schedule for performing the Pilot Test/Treatability Study with specific dates
for each task and subtask including EPA review periods

e The treatment process and how the technology will meet the Performance
Standards specified in the ROD

e How the Respondents will meet all discharge or disposal requirements for any and
all treated material airr water and expected effluents

e The final treatment and disposal of all material generated by the proposed
treatment system and

e A detailed outline of the Pilot Test/Treatability Study Evaluation Report (see
Section 8 3)

Conduct the Pilot Test/Treatability Study
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Conduct the Pilot Test/Treatability Study as necessary to determine the optimal way
for the technology to achieve the Performance Standards The Pilot Test/Treatability
Study shall be conducted as described 1n the EPA approved PT/TS WP

Pilot Test/Treatability Study Evaluation Report

Submut the Pilot Test/Treatability Study Evaluation Report for EPA review and
approval 1n accordance with Section XI of the CD within 45 days after completion of
the Pilot Test/Treatability Study The Pilot Test/Treatability Study Evaluation Report
shall describe the performance of the technology clearly indicating the following

e Performance of the technology compared with the Performance Standards
established 1n the ROD

e The treatment technology s effectiveness cost and final results compared with
the predicted results and

e Recommendations for the full scale application of the technology including a
sensitivity analysis identifying the key parameters affecting full scale operation

Preliminary Design

The Respondents shall conduct Preliminary Design activities 1n accordance with the
RD/RA Work Plan Remedial Design activities shall include the preparation of clear
and comprehensive design documents construction plans and specifications and
other design activities needed to implement the work and satisfy all Performance
Standards set forth in the ROD  All plans and specifications shall be developed 1n
accordance with relevant portions of the EPA Remedial Design/Remedial Action
Handbook (EPA 540/R 95/059 June 1995) and n accordance with the schedule set
forth 1n the approved RD/RA Work Plan

The components that constitute the Preliminary Design are described below and shall
be submitted to EPA for review and approval in accordance with Section XI of the
CD unless otherwise provided herein The Preliminary Design shall be submutted
within 60 days after EPA approves the RD/RA Work Plan Preliminary Design
begins with the initial design and ends with the completion of approximately 30
percent of the design effort At this stage the Respondents shall have field venfied
the existing conditions of the Site as necessary The Respondents shall include the
following components in the Preliminary Design

Design Criteria

The Design Criteria shall define in detail the technical parameters upon which the
design will be based Specifically the Design Criteria shall include the preliminary
design assumptions and parameters including as appropriate

e Waste characterization
e Volume and types of each medium requiring treatment

e Treatment schemes (including all media and byproducts) rates and required
qualities of waste streams (1€ 1input and output rates influent and effluent
qualities potential air emissions and so forth)
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e Performance standards

e Long term operation and maintenance (O&M) and performance monitoring
requirements

e All ARARs pertinent codes and standards to be complied with and

e Technical factors of importance to the design and construction including use of
currently accepted environmental control measures constructability of the design
end use of land and use of currently acceptable construction practices and
techniques

Prelimmary Delivery Plan and Schedule

The Delivery Plan and Schedule shall describe how the RA 1s to be delivered how
contracting shall be done the contracting strategy (conventional 100 percent design
bid build versus design build) the organizational structure communication etc The
schedule shall include an evaluation of a phased approach to expedite the RA The
contracting strategy shall be carefully described

If a conventional design bid build approach 1s used all four phases of design
including Preliminary Design (approximately 30 percent design completion)
Intermediate Design (approximate 60 percent completion) Prefinal Design
(approximately 90 percent completion) and Final Design (100 percent completion)
shall be required to facilitate bidding of the construction work and the construction
work 1tself along with as built drawings at the end of construction

If a design build approach 1s used then the first two design phases including
Preliminary Design (approximately 30 percent completion) and Intermediate Design
(approximately 60 percent completion) shall be required In this approach
construction starts based on the Intermediate Design with subsequent field
engineering conducted as the project progresses The as built drawings at the end of
construction will also serve as the final design drawings using this approach, and will
be provide with the Remedial Action Construction Complete Report (see section

121 8)

Prehimmary Construction Schedule

A preliminary RA schedule appropriate to the size and complexity of the project shall
be included in the Preliminary Design

Specifications Outhne

The general specifications outline shall include all specification sections to be used
The format and organization shall be consistent with the Construction Specification
Institute (CSI) format

Preliminary Drawings and Specifications

The drawings and schematics shall reflect organization and clarity This submuttal
should include the following

¢ An outline or listing of the drawings and schematics
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e Facility representations including a process flow diagram and a preliminary
piping and instrumentation diagram

e A general arrangement diagram and

e Site drawings Engineering drawings shall be submitted 1n 11 inch x 17 inch
sheets (or larger with approval from the EPA RPM)

Basis of Design

The Basis of Design shall include a detailed description of the evaluations conducted
to select the design approach It shall include a Summary and Detailed Justification of
Assumptions which shall include

e Calculations supporting the assumptions

e A Draft process flow diagram

e Detailed evaluation of how all ARARs will be met

e A plan for minimizing environmental and public impacts and
e A plan for satisfying any permitting requirements

Easement and Access Requirements

The need for land acquisition for access and easement requirements shall be
identified

Value Engmeering (VE) Screening (Optional)

The Respondents may choose to perform Value Engineering (VE) screening that shall
include an evaluation of cost and function relationships concentrating on high cost
areas The VE screening shall be performed by an independent Value Engineering
group An Independent Value Engineering group 1s defined as any qualified party
other than the entity-1ndividuals that performed the design However, as necessary,
selected individuals from the design team may also participate 1n the VE screening
The outcome of the screening shall be a recommendation for or against a full scale
VE study (a subtask performed during design) based on the potential for cost savings
as a result of design changes VE screening can be performed at the discretion of the
Respondents However any decisions made as a result of any VE effort that could
impact the design of the remedy shall be submitted to EPA for approval

Institutional Controls

Consistent with the ROD the remedial action requires the implementation of
mnstitutional controls (ICs) that require the existing pavement in OU 1 be maintained
during the operation of the SVE system To the extent reasonably practicable these
will be implemented through land use covenants negotiated with the landowners
which will run with the land or 1if such negotiations are unsuccessful through special
building or other permut restrictions negotiated with and enacted by the municipal
authority 1n this area or some combination of both The Respondents will be
responsible for maintaining the ICs and conducting monthly monitoring of the
overall integrity of the surface cover and of any activities that may affect the ICs and
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report the results in the Quarterly Progress Reports Appropriate ICs would remain 1n
place until such time as EPA deems the OU 1 soils remedy complete

If EPA disapproves the Preliminary Design and requests modifications the
Respondents shall revise this deliverable and shall resubmut 1t to EPA 1n accordance
with Section XI of the CD

The resubmitted deliverable shall be accompanied by an explanation of how the
deliverable has been modified to address the deficiencies 1dentified by EPA and shall
identify where the modifications are incorporated

Intermediate Design

The Respondents shall conduct Intermediate Design activities 1n accordance with the
RD/RA Work Plan Intermediate Design activities shall include the preparation of
clear and comprehensive design documents construction plans and specifications
and other design activities needed to implement the work and satisfy all Performance
Standards set forth in the ROD All plans and specifications shall be developed 1n
accordance with relevant portions of the EPA Remedial Design/Remedial Action
Handbook (EPA 540/R 95/059 June 1995) and in accordance with the schedule set
forth 1n the approved RD/RA Work Plan

The components that constitute the Intermediate Design are described below and shall
be submutted to EPA for review and approval 1n accordance with Section XI of the
CD The Intermediate Design shall be submitted within 90 days after EPA approves
the Preliminary Design Intermediate Design begins with the Preliminary Design and
ends with the completion of approximately 60 percent of the design effort The level
of the Intermediate Design may vary, depending on whether the Respondents elect to
complete the project on a design/bid/build or design/build basis The RD/RA Work
Plan shall specify the level of design in this regard The Intermediate Design shall
address all prior EPA comments on the Preliminary Design or provide a
memorandum explaining why specific comments were not incorporated or addressed
If EPA disapproves the deliverable and requests modifications the Respondents shall
revise the deliverable and resubmit 1t to EPA as provided 1n section XI of the CD

The Respondents shall include 1n the Intermediate Design at a mmmimum the
following components

Update of Construction Schedule

The schedule for implementation of the RA shall identify the timing for imtiation and
completion of all critical path tasks The schedule shall specifically 1dentify duration
for completion of the project and major milestones

Intermediate Specifications

Plans and specifications shall conform to acceptable standards and shall be formatted
n accordance with CSIrequirements Plans and specifications shall include
preliminary specifications for construction installation site preparation and
fieldwork standards and performance monitoring

Intermediate Drawings
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Intermediate Drawings shall include an outline or listing of drawings facility
representations containing a process flow diagram a piping and instrumentation
diagram with a control logic table and continuations and expanstons of drawings
submitted with the preliminary plans and specifications The Intermediate Drawings
shall also include engineering drawings for grading/paving foundation electrical
structural mechanical elements monitoring systems as appropriate

Revised Basis of Design

The Revised Basis of Design shall include a revised summary of the evaluations
conducted to select the design approach This summary shall include any additions
made to the Basis of Design as presented in the Preliminary Design

RA Contracting Strategy

The Contracting Strategy shall describe the management approach for procuring the
RA contractor including procurement methods phasing alternatives and contractor
and equipment availability concerns

Updated Identification of Easement and Access Requirements

The need for land acquisitions for access and easement requirements shall be updated
as appropriate as part of the Intermediate Design

Identification of the Projected O&M Requirements and Annual Costs

The Respondents shall identify the projected Operation and Maintenance (O&M)
requirements including performance monitoring and develop an estimate of the
annual O&M costs

VE Study and Report Recommendations

If recommended by the preliminary VE screening the VE Study shall be conducted
and the report prepared and submuitted by an independent Value Engineering group
However any decisions made as a result of any VE effort that could affect the design
of the remedy shall be submitted to EPA for approval This task 1s optional and shall
be done at the discretion of the Respondents

Prefinal and Final Design

The Respondents shall conduct Prefinal and Final Design activities in accordance
with the RD/RA Work Plan and the approved schedule

e These design activities shall be performed 1if the construction approach uses a
conventional design bid build strategy in which the design 1s taken to the
100 percent completion level to allow contractor bidding of the construction
work

o If a design build approach 1s utilized in which the design 1s developed to about the
60 percent completion level followed by subsequent field engineering during
construction then prefinal and final design activities would not be required In
this case the as built drawings will serve as the final design drawings The
following discussion and requirements would be applicable if the prefinal and
final design activities are performed
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The Prefinal Design shall fully address all comments made on the Preliminary and
Intermediate design submissions and 1if not previously addressed be accompanied
by a memorandum indicating how the comments were incorporated nto the Prefinal
Design The Prefinal Design submuttal shall include an updated capital and O&M
cost estimate reproducible drawings and specifications and a complete set of
construction drawings 1n full and one half size reduction

The components and deliverables that constitute the Prefinal and Final Design are
described below and shall be submitted to EPA for review and approval in
accordance with Section XI of the CD All Prefinal Design components and
deliverables shall be submitted 90 days after EPA approves the Intermediate Design
The Prefinal Design shall clearly show any modifications to the design resulting from
the Intermediate Design review 1f any such Intermediate Design deliverables were
required by EPA subsequent to such review EPA will review the Prefinal Design i
accordance with Section XI of the CD

Within 30 days after EPA approves the Prefinal Design Respondents shall submat all
Final Design deliverables to EPA  All Final Design documents shall be approved and
stamped by a Professional Engineer registered in Califorma EPA approval of the
Final Design including the Final Draft O&M Plan and the Final Construction Quality
Assurance Plan 1s required before initiating the RA unless specifically authorized
otherwise by EPA The Respondents shall include the following components 1n the
Prefinal Design

Prefinal Specifications

A complete set of construction specifications shall be submutted at the prefinal stage
All specifications shall conform to CSI format If the Value Engineering study 1s
conducted the VE report recommendations that have been approved by EPA shall be
incorporated into the Prefinal Design specifications The final design specifications
must be consistent with the technical requirements of all ARARs and must meet all
ARARs Performance Standards and other provisions and requirements of the ROD
the CD and the SOW Any offsite response activities shall be in complhiance with
Section 121(d)(3) of CERCLA 42 U S C Section 9621(d)(3) 40 CFR 300 440 and
other applicable guidance Before submitting the project specifications the
Respondents shall coordinate and cross check the specifications and drawings

Prefinal Drawings

A complete set of construction drawings shall be submitted 1n the 11 inch x 17 nch
size A complete set of construction specifications shall also be submitted Value
Engineering report recommendations (submuitted as part of the Intermediate Design)
that have been approved by EPA shall be incorporated into the Prefinal Design
drawings

Prefinal Basis of Design

A Prefinal Basis of Design that incorporates any changes made since the Intermediate
Design shall be submuitted

Prefinal Delivery Plan and Schedule
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The Prefinal Delivery Plan shall incorporate any changes made since the Preliminary
Delivery Plan and Schedule The Final Design should also include a schedule for
construction completion and for when EPA determines that the remedy 1s functioning
properly and 1s performing as designed

Report of VE Modifications

A Report of VE Modifications shall be submutted that describes the changes made to
the final designs as a result of the VE Study and Recommendations 1f conducted

If EPA disapproves the Prefinal Design and requests modifications the Respondents
shall revise this deliverable and shall resubmit 1t to EPA 1n accordance with
Section XI of the CD

The resubmutted deliverable shall be accompanied by an explanation of how the
deliverable has been modified to address the deficiencies 1dentified by EPA and shall
1dentify where the modifications are incorporated

Final Design Submuttal

A Final Design shall be submutted for EPA review and approval pursuant to Section
XI of the CD within 30 days after EPA approval of the Prefinal Design

Draft and Final Draft Operation and Maintenance Manual

As part of the Prefinal Design (1e within 90 days after EPA approves the
Intermediate Design) Respondents shall submit a draft O&M Manual for EPA s
review 1n accordance with Section XI of the CD If EPA comments on the draft
O&M Manual and requests modifications the Respondents shall revise and resubmit
1t to EPA within 15 days after receipt of EPA s comments If approved by EPA
thereafter this document will be considered the Final Draft O&M Manual the O&M
Manual submitted with the Final Design 1s referred to as the Final Draft O&M
Manual because 1t will not be finalized until completion of remedial construction
The O&M Manual shall describe among other things the compliance monitoring that
will be conducted to measure the performance of the system 1n reaching the standards
set in the ROD At a mimimum the manual shall include the following

11 7 1 Description of Normal O&M

An operation and maintenance plan that includes a description of normal
operation emergency operation and maintenance including startup
procedures tasks for operation tasks for maintenance prescribed treatment or
operation conditions and schedule for each O&M task

11 7 2 Description of Potential Operating Problems

A description of potential operating problems including common and/or
anticipated remedies and useful life analysis of significant components and
replacement costs

11 73 Compliance Monitoring Sampling and Analysis Plan
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A description of the compliance monitoring strategy and tasks location of
monitoring points comprising the points of compliance monitoring required
data collection and a description of required laboratory tests and their
validation and interpretation (See Section 2 2 3 Sampling and Analysis Plan
for more information regarding required contents of the SAP)

11 7 4 Safety Plan for O&M

Safety Plan for O&M including a description of precautions and necessary
equipment for site personnel safety tasks required 1n event of systems failure
and safety tasks necessary to address protection of nearby residents

11 7 5 Description of Equipment A description of equipment including the
equipment 1dentification numbers 1nstallation of monitoring components
maintenance of site equipment and replacement schedule for equipment and
mnstalled components

11 7 6 Records and Reporting Mechanisms Records and reporting mechanisms
required including as appropriate performance monitoring results daily
operating logs laboratory records records for operating costs mechanism for
reporting emergencies personnel and maintenance records and incorporation
into updates and reports

Draft and Final Construction Quality Assurance (CQA) Plan

As part of the Prefinal Design Respondents shall submit for EPA s review a draft
Construction Quality Assurance (CQA) Plan 50 days after EPA approves the
Preliminary Design (see Section 2 2 4) The CQA Plan shall ensure with a
reasonable degree of certainty that the completed RA meets or exceeds all design
criteria plans and specifications and Performance Standards The CQA Plan shall be
prepared n accordance with Construction Quality Assurance for Hazardous Waste
Land Disposal Facilities (EPA 1986) and Quality Assurance and Quality Control
for Waste Contaminated Facilities (EPA/600/R 93/182 1993) as deemed appropriate
by EPA EPA will provide comments on the draft CQA Plan in lieu of approving or
disapproving the draft CQA Plan consistent with Section XI of the CD Within 15
days after receipt of EPA comments the Respondents shall finalize and submat the
final CQA Plan for review and approval Other than the timeframe for Respondents
response to comments (1e 15 days) EPA s review and approval shall be in
accordance with Section XI of the CD The CQA Plan must be reviewed and
approved by EPA prior to the initiation of the RA  The CQA Plan shall include the
following elements

11 8 1 Responsibility of Key Personnel

Responsibility and authority of all organizations and key personnel involved
in the remedial action construction (such as contractors and consultants)

11 8 2 CQA Personnel Qualifications

The Respondents shall establish the minimum qualifications of the CQA
Officer and supporting nspection personnel A description of the quality
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control organization 1ncluding a chart showing lines of authority members of
the Quality Assurance team their responsibilities and qualifications and
acknowledgment that the QA team will implement the quality control system
for all aspects of the work specified and shall report to the Respondents
Project Coordinator as selected per Section XII of the CD and EPA

Members of the QA team shall have previous experience 1n the type of
QA/QC activities to be implemented and demonstrated capability to perform
the required activities They shall also be independent of the construction
contractor

Inspection Activities

The Respondents shall establish the observations and tests that will be
required to monitor the construction and/or 1nstallation of the components of
the RA The CQA Plan shall include the scope and frequency of each type of
inspection to be conducted Inspections shall be required to verify
compliance with environmental requirements and include but not be limited
to air quality and emissions monitoring records and waste disposal records
(e g Resource Conservation and Recovery Act of 1976 (RCRA)
transportation manifests) Inspections shall also ensure compliance with all
health and safety procedures

11 8 4 Sampling Requirements

1185
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The Respondents shall establish the requirements for sampling activities
sample size sample locations frequency of testing criteria for acceptance and
rejection and plans for correcting problems as addressed n the project
specifications Description of the observations 1nspections and control
testing that will be used to assure quality workmanship verify compliance
with the plans and specifications or meet other quality control objectives
during implementation of the Remedial Action This includes identification
of sample si1ze sample locations and sample collection or testing frequency
as well as acceptance and rejection criterta  The CQA Plan shall specify
laboratories to be used and include information certifying that personnel and
laboratories performing the tests are qualified and that the equipment and
procedures to be used comply with applicable standards

Documentation

The Respondents shall describe the reporting requirements for CQA activities
This shall include such 1items as daily summary reports nspection data sheets
problem 1dentification and corrective measures reports construction
photographs design acceptance reports and final documentation Provisions
for the final storage of all records shall be presented in the CQA Plan The
QA official shall report simultaneously to the Respondents representative and
to EPA

List of definable features of the work to be performed

A definable feature of work 1s a task that 1s separate and distinct from other
tasks and has separate quality control requirements
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Treatment System Performance Evaluation Test Plan

A detailed performance evaluation test plan shall be prepared that addresses all the
key components of the treatment system The intent of the plan 1s to confirm that all
major equipment meets design or performance criteria (e g VOC emissions from
VGAC meet air emissions limits SVE extraction blowers can provide design air flow
rates etc)

Construction Contractor

Respondents shall notify EPA of the selected construction contractor no later than 45
days after the approval of the Final Design

Remedial Action
Remedial Action

The Respondents shall conduct Remedial Action activities in accordance with the
RD/RA Work Plan Upon approval of the Final Design and Construction Quality
Assurance Plan the Respondents shall begin construction 1n accordance with the
approved schedule construction shall not begin until such approval Significant field
changes to the Remedial Action as set forth in the RD/RA Work Plan and Final
Design shall not be undertaken without the approval of EPA All work on the
Remedial Action shall be documented 1n enough detail to produce as built
construction drawings after the Remedial Action 1s complete Review and/or
approval of submittals documenting significant changes to the Remedial Action does
not guarantee that the remedzal action when constructed will meet the Performance
Standards

12 1 1 Remedial Action Work Plan

The Respondents shall submit a separate Remedial Action Work Plan for EPA
review and approval as part of the Prefinal Design submission The Remedial
Action Work Plan shall provide supplemental information as necessary to
update the original RD/RA Work Plan The Remedial Action Work Plan and
updated RD/RA Work Plan must be reviewed and approved by EPA prior to
the iitiation of the Remedial Action

12 1 2 Preconstruction Meetings and Construction Schedule

The Respondents shall submit a Construction Schedule within 30 days after
selection of the construction contractor At least one preconstruction meeting
shall be held after selection of the construction contractor but before initiation
of construction The meeting(s) shall include the Respondents
representatives and interested federal state and local government agency
personnel and shall define the roles relationships and responsibilities of all
parties review work area security and safety protocols review any access
1issues review the construction schedule and review construction quality
assurance procedures The Respondents shall ensure that the results of the
preconstruction meeting(s) are documented and transmitted to all parties 1n
attendance including the names of people 1n attendance 1ssues discussed
clanfications made and instructions 1ssued
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12 1 3 Construction Health and Safety Plan

At the time the Construction Schedule 1s submitted to EPA the Respondents
shall submit a Construction Health and Safety Plan prepared by the selected
contractor The Construction Health and Safety Plan will be prepared in
comphance with OSHA regulations and protocols and other applicable
requirements The Construction Health and Safety Plan shall describe health
and safety risks employee training monitoring and personal protective
equipment medical monitoring individuals responsible 1n an emergency and
shall include provisions for Site control for workers and for visitors to the
OU 1 area EPA will review but will not approve or disapprove the
Respondents Construction Health and Safety Plan

12 1 4 Remedial Action Construction

Within thirty (30) days after EPA approval of the construction schedule and
the Construction Health and Safety Plan the Respondents shall implement the
remedial action as detailed in the approved RD/RA Work Plan (and per the
Remedial Action Work Plan 1n Section 12 1 1 and as approved in the Final
Design )

12 15 Start Up and Shakedown

The Respondents will provide for a feurteen-twenty one (2144) day Start Up
and Shakedown Period for the construction contractor to make minor
adjustments as necessary to ensure the remedy is operating as designed

12 1 6 Treatment System Performance Test Report

At least 14 days prior to a Precertification Inspection (described 1in Section
12 1 7 below) when the Respondents believe that construction 1s complete
and that the remedial action 1s functioning properly the Respondents shall
notify EPA for the purposes of attending and witnessing a treatment system
performance as part of the Precertification Inspection The results of the
testing shall be provided 1n a summary memorandum and include any
associated test data to EPA prior to the Precertification Inspection

12 1 7 Pre Final Certification Inspections

LA\2007294 1

e Precertification Inspection Within 30 days after the Respondents believe
that construction 1s complete and that the remedial action 1s functioning
properly and performing as designed the Respondents shall notify EPA
for the purposes of conducting a Precertification Inspection to be attended
by EPA and the Respondents Other participants may include federal
state and local agencies with a jurisdictional interest If a Precertification
Inspection 1s held for a portion of the remedial action one or more
additional nspections shall be conducted so that all portions of the
remedial action are mnspected The objective of the mspection(s) 1s to
determine 1f construction 1s complete and the remedial action (or the
inspected portion) 1s operating as designed The inspection will confirm
that the physical system 1s working as intended the discharge criteria have
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been met and the system achieves capture of the contaminant vapors as
intended Any outstanding construction items discovered during the
inspection shall be identified and noted 1n a Precertification Inspection
Report (see below) The Respondents shall certify that the equipment 1s
effectively meeting the purpose and intent of the specifications Retesting
shall be completed where deficiencies are revealed

e A Precertification Inspection Report Within 30 days after completing the
Precertification Inspection Respondents shall submit a Precertification
Inspection Report The report shall outline the outstanding construction
items actions required to resolve the items completion date for the 1tems
and an anticipated date for a Final Certification Inspection

¢ Final Certification Inspection Within 30 days after completion of any
work 1dentified 1n the Precertification Inspection Report the Respondents
shall notify EPA for the purposes of conducting a Final Inspection The
Final Inspection shall consist of a walk through inspection by EPA
DTSC and the Respondents The Precertification Inspection Report shall
be used as a checklist with the Final Inspection focusing on the
outstanding construction items 1dentified 1n the Precertification Inspection
Confirmation shall be made that outstanding items have been resolved and
that the system 1s functioning as designed Any outstanding construction
items discovered during the inspection still requiring correction shall be
identified and noted on a punch list If any items are still unresolved the
mspection shall be considered to be a Precertification Inspection requiring
another Precertification Inspection Report and subsequent Final
Certification Inspection

12 1 8 Remedial Action Construction Complete Report

LA\2007294 |

Within 60 days after the Final Certification Inspection the Respondents shall
submit a written Remedial Action Construction Complete Report In the
report a registered Professional Engineer and the Respondents Project
Coordinator shall certify that the Remedial Action 1s operating and
functioning as intended The report shall provide a summary of the findings
of the Final Inspection the results of operational and performance monitoring
completed to date and shall provide documentation to substantiate the
Respondents certification 1n full satisfaction with Sections XIV of the CD
including but not limited to relevant data presented 1n the reports and
deliverables outlined in this SOW The Remedial Action Construction
Complete Report shall contain the following statement signed by a
responsible corporate official of the Respondents or the Respondents Project
Coordinator

I certify under penalty of law that this document and all
attachments were prepared under my direction or supervision
in accordance with a system designed to assure that qualified
personnel properly gather and evaluate the information
submutted Based on my inquiry of the person or persons who
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manage the system or those persons directly responsible for
gathering the information the information submitted is to the
best of my knowledge and belief true accurate and complete
I am aware that there are significant penalties for submitting
false information including the possibility of fine and
imprisonment for knowing violations

The Remedial Action Construction Complete Report shall include an

electronic copy of the as built drawings on a CD or DVD as well as 11 x 17
inch size hard copies

122 Operation and Maintenance

O&M shall be performed in accordance with the approved Operation and
Maintenance Manual

1221

1222
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Operation and Maintenance Plan

The Respondents shall not be required to submit an Operation and
Mamtenance (O&M) Plan O&M related information shall be provided in the
O&M Manual (see Section 11 7 and 12 2 2 of this SOW)

Operation and Maintenance Manual

The Respondents shall submit an updated Final Draft O&M Manual within 45
days after EPA approval of the Final Design submission (in the case of a
design bid build approach) or 45 days after EPA approval of the Intermediate
Design submuission (1n the case of a design build approach) and a revised
draft within 30 days of EPA approval of the Remedial Action Construction
Complete Report to incorporate manufacturer/vendor information and any
design modifications implemented during the construction phase of the
Remedial Action The update to the Final Draft Operation and Maintenance
Manual will be reviewed and approved by EPA 1n accordance with Section
XI of the CD The approved manual will be referred to as the Final O&M
Manual The manual shall include all necessary operation and maintenance
information for the operating personnel and provide or address the following

e System description
e Startup and shutdown (normal and emergency) procedures

e Cnteria for determining when the remedial action 1s  Operational and
Functional

e Description and schedule of normal operation and maintenance tasks
including equipment and material requirements anticipated equipment
replacement for significant components availability of spare parts
provisions for remote monitoring and control operator training and
certification requirements  staffing needs and related requirements

e Indicators of system performance and/or maintenance (e g parameters to
be monitored to determine timing for activated carbon replacement)
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¢ Any planned vanation in SVE rate including whether each extraction well
1s to be operated at constant or variable flow rate or 1n an extraction or
(passive) injection mode and a description of the magnitude and timing of
any expected variation

e Record keeping and reporting requirements 1including operating and
mnspection logs maintenance records and periodic reports and

e Description and analysis of potential operating problems (e g equipment
failure higher than expected contaminant concentrations) including
emergency operating and response activities and relevant health and safety
information

Work Complete Certification Inspection and Work Complete Report

Within 90 days after Respondents conclude that all phases of the work to be
performed under the CD and SOW (including O&M) have been fully performed
Respondents shall schedule and conduct a work complete certification inspection to
be attended by Respondents DTSC and EPA If after the work complete
certification mspection Respondents still believe that the work has been fully
performed Respondents shall submit a written report (¢ g a Work Complete Report)
within the 90 day timeframe by a registered Professional Engineer or Professional
Geologist stating that the work to be performed under the CD and SOW (including
O&M) has been completed 1n full satisfaction of the requirements of the Consent
Decree and SOW The Respondents shall contain the following statement signed by
a responsible corporate official of Respondents Project Coordinator

I certify under penalty of law that this document and all attachments
were prepared under my direction or supervision in accordance with a
system designed to assure that qualified personnel properly gather and
evaluate the information submitted Based on my inquiry of the person
or persons who manage the system or those persons directly
responsible for gathering the information the information submitted
1S to the best of my knowledge and belief true accurate and
complete I am aware that there are significant penalties for
submitting false information including the possibility of fine and
imprisonment for knowing violations

The Work Complete Report shall provide a synopsis of the work defined 1n this
SOW describe deviations from the RD/RA Work Plan provide actual costs of the
Remedial Action (and O&M) and provide a summary of the results of operational
and performance monitoring completed

Consistent with Section XIV of the Consent Decree 1if after review of the written
report EPA after reasonable opportunity for review and comment by the State
determines that any portion of the work has not been completed 1n accordance with
this Consent Decree EPA will notify Respondents 1n writing of the activities that
must be undertaken by Respondents to complete the work EPA will set forth 1n the
notice a schedule for performance of such activities consistent with the Consent
Decree and the SOW or require Respondents to submit a schedule to EPA for
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approval pursuant to Section XI of the CD Respondents shall perform all activities
described 1n the notice in accordance with the specifications and schedules
established therein subject to their right to invoke the dispute resolution procedures
set forth in the CD

If EPA concludes based on the initial or any subsequent request for Certification of
Completion of the Work by Respondents (under the CD) and after a reasonable
opportunity for review and comment by the State that the work has been performed
n accordance with this SOW and the Consent Decree EPA will so notify
Respondents 1n writing

Quarterly Performance Evaluation Reports

The Respondents shall prepare and submit Quarterly Performance Evaluation Reports
that will document the system performance and evaluate the system compliance with
the Performance Standards as set forth in the ROD In addition these reports shall
include information such as but not limited to the cumulative contaminant mass
removed system operational times and description of general site conditions The
quarterly Performance Evaluation Reports shall be submutted 45 days after the end of
the reporting period

Noncomphance Actions

A noncompliance notification shall be sent to EPA no later than seven (7) days after
Respondents receipt of information indicating noncomphiance or potential
noncompliance with the Performance Standards set forth in the ROD the RD/RA
Work Plan and the Remedial Action Work Plan

12 51 Draft Compliance Action Plan

The Respondents shall prepare and submit a Draft Comphiance Action Plan
fourteen (14) days after receipt of information indicating noncompliance or
potential noncompliance with the Performance Standards This plan will
describe and present a schedule for actions that the Respondents will take to
re establish the system compliance with the Performance Standards set forth
i the ROD 1ncluding submattal of a Complhiance Correction Report

12 52 Comphance Correction Report

The Respondents shall submit a Compliance Correction Report following the
action(s) taken pursuant to Section 12 51 The report shall be submitted 1n
accordance with the schedule established 1n the approved Compliance Action
Plan

Schedule for Major Deliverables

The schedule of major deliverables 1s specified in Attachment 2
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Attachment 1: Site Map
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Attachment 2 Summary of Dehiverables

Omega Chemical Corporation OU 1 RD/RA SOW (5/8/09)

No of EPA Estimated Review
Section Ref No Deliverable copies ' Due 2 period *
212 Draft RD/RA 4 hard 3045 days® after 21 days after receipt of Draft
Work Plan copies EPA s 1ssuance of RD/RA Work Plan
4 electromic | an authorization to
proceed pursuant to
Paragraph 9 of the
CD
212 Final RD/RA 4 hard 15 days after receipt | 10 days after receipt of Final
Work Plan copies of any EPA RD/RA Work Plan
4 electronic | comment(s) on the
draft RD/RA Work
Plan
221 Site 4 hard 45 days after 21 days after receipt of Draft
Management copies approval of the SMP
Plan (SNIP) 4 electronic RD/RA Work Plan
222 Health And 4 hard 3045 days after 21 days after receipt of HASP
Safety Plan copies EPA s 1ssuance of
(HASP) 4 electronic | an authorization to
proceed
223 Sampling & 4 hard 3045 days after 21 days after receipt of SAP
Analysis Plan copies EPA s issuance of
(SAP) 4 electronic | an authorization to
proceed
224 Construction 4 hard CQA Plan due 21 days after receipt
Quality copies within 50 days after
Assurance 4 electromic | Preliminary Design
(CQA) Plan approval
225 Institutional 4 hard ICIAP due 50 days | 21 days after receipt
Controls copies after Prelimmary
Implementation | 4 electronic | Design approval
and Assurance
Plan (ICIAP)
23 Project Status by emailto | Weekly 5 days after receipt
Updates EPA and
DTSC
23 Quarterly 4 hard Quarterly 21 days after receipt
Progress copies
Reports 4 electronic

LA\2007294 1
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No of EPA Estimated Review
Section Ref No Deliverable copies ! Due * period *
23 Annual 4 hard Annually before 21 days after receipt
Performance copies September 30th
Evaluation 4 electronic
Report
30 Community As needed | To be determined To be determined
Relations
Support
70 Data 4 hard 90 days after 21 days after receipt
Evaluation copies RD/RA Work Plan
Summary 4 electronic | Approval
Report
81 Pilot Test/ 4 hard 45 days after 21 days after receipt
Treatability copies RD/RA Work Plan
Study Work 4 electronic | Approval
Plan’
83 Pilot Test/ 4 hard 45 days after 21 days after receipt
Treatability copies completion of Pilot
Study 4 electronic | Test/Treatability
Evaluation Study
Report
90 Preliminary 4 hard 60 days after 21 days after receipt
Design copies RD/RA Work Plan
4 electronic | Approval
160 Intermediate 4 hard 90 days after 21 days after receipt
Design copies approval of the
4 electronic | Preliminary Design
110 Prefinal Design | 4 hard 90 days after EPA 21 days after receipt
(not required if | copies approves the
Respondents 4 electronic | Intermediate Design
elect to
complete the
project on a
design/build
basis )
110 Final Design 4 hard 30 days after EPA 21 days after receipt
(not required If | copies approves the

Respondents
elect to
complete the
projecton a
design/build
basis)

4 electronic

Prefinal Design

LA\2007294 |
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No of EPA Estimated Review
Section Ref No Deliverable copies ' Due * period *
117 Draft O&M 4 hard As part of the 21 days after receipt
Manual copies Prefinal Design
4 electronic
17 Final Draft 4 hard 15 days after EPA 21 days after receipt
O&M Manual copies comments on the
4 electronic | Draft O&M
118 Draft 4 hard Due 50 days after 21 days after receipt
Construction copies Preliminary Design
QA Plan (CQA | 4 electronic | approval
Plan)
118 Final 4 hard 30 days after EPA 21 days after receipt
Construction copies comments on the
QA Plan 4 electronic | Draft CQA Plan
1110 Notification of | 4 hard 45 days after 21 days after receipt
Selected copies approval of Final
construction 4 electronic | Design
contractor
1211 Remedial 4 hard Due as part of the 21 days after receipt
Action Work copies Prefinal Design
Plan 4 electronic | submission
1212 Construction 4 hard 30 days after
Schedule copies selection of 21 days after recerpt
Submuttal 4 electronic | notification of
Selected
construction
contractor
1213 Construction 4 hard 30 days after 21 days after receipt
Health and copies selection of
Safety Plan 4 electronic | notification of
Selected
construction
contractor
1216 Notification of | By email to | Thirty (30) days 21 days after receipt
Precertification | EPA after the
Inspection Respondents believe

the Remedial Action
1s functioning
properly and
performing as
designed

LA\20072%4 1
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No of EPA Estimated Review
Section Ref No Deliverable copies Due* period >
1216 Treatment 4 hard 14 days before
System copies Precertification
Performance 4 electronic | Inspection
Test Report
1217 Precertification | 4 hard Tharty (30) days
Inspection copies after Precertification
Report 4 electronmic | Inspection
1217 Final 4 hard Thirty (30) days
Certification copies after the
Inspection 4 electronic | Respondents
(If applicable) conduct / correct
any additional
activities identified
n the
Precertification
Inspection Report
1218 Remedial 4 hard 60 days after the
Action copies Final Certification
Construction 4 electronic | Inspection 1dentifies
Complete no outstanding
Report (to construction items
include as built or actions required
drawings if to resolve those
Respondents items
glect to
complete the
projecton a
design/build
basis )
1222 Final O&M 4 hard 30 days of EPA
Manual copies approval of the
4 electronic Remedial Action
Construction
Complete Report
123 Work Complete | 4 hard 90 days after all
Report coples phases of work fully
4 electromc | performed
124 Quarterly 4 hard Quarterly 21 days
Performance copies
Evaluation 4 electronic
Reports
34
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No of EPA Estimated Review
Section Ref No Deliverable copes ' Due ? period *
125 Noncompliance | by email to | 7 days after receipt
Notification EPA and of information
DTSC indicating
noncompliance or
potential
noncompliance
1251 Draft by email to | 14 days after receipt { 7 days
Compliance EPA and of information
Action Plan DTSC indicating
noncompliance or
potential
noncompliance
1252 Compliance by email to | As established in 21 days
Correction EPA and approved
Report DTSC Compliance Action
Plan

! Unless otherwise indicated four (4) hard copies shall be provided two (2) copies sent to USEPA one (1)
copy sent to EPA s contractor and one (1) copy sent to DTSC Four (4) electronic copies (on compact disc)
also shall be provided two (2) copies to EPA one (1) copy to EPA s contractor and one (1) copy to
DTSC The electronic copies shall not be required if emailed to EPA EPA s contractor and DTSC

2 All deliverables set forth in Attachment 2 will be reviewed and approved by EPA 1n accordance with
Section XI of the CD If EPA disapproves a deliverable and requests modifications pursuant to Section XI
of the Consent Decree the Respondents shall revise the deliverable and resubmut it to EPA within the
timeframe specified in Section X1 of the CD

*The EPA Estimated Review Period specified in Attachment 2 1s set by EPA as a goal EPA will strive
to achieve this goal to keep the project on schedule However 1f EPA 1s unable to meet one or more of
these review periods and deliverables from the Respondents are affected by EPA s delay the deadlines for
those deliverables shall be extended at-the-discretton-efby EPA

* The term day shall have the same meaning as 1t has in Section IV of the CD 1e

calendar day unless expressly stated to be a working day

day means a

> Required report unless EPA determines either in the RD/RA Work Plan or through a procedure defined in
the RD/RA Work Plan that the Pilot Test work 1s not necessary for the Remedial Design/Remedial Action

LA2007294 1
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Attachment 3 Primary Guidance and Resources

The following list although not comprehensive consists of many of the
regulations and guidance documents that apply to the RD/RA process

1)

2)
3)
4)
5)

6)

7

8)

9

10)

11)

12)

13)

14)

CERCLA Compliance with Other Laws Manual Two Volumes U S EPA Office
of Emergency and Remedial Response August 1988 (DRAFT) OSWER Directive
No 92341 01 and 02

Superfund Community Involvement Handbook U S EPA Office of Solid Waste
and Emergency Response April 2005 EPA 540 K 05 003

EPA Guidance on Systematic Planning Using the Data Quality Objectives Process
(EPA QA/G 4 2006)

Federal Acquisition Regulation Washington DC U S Government Printing Office
(revised periodically)

Guidance on Expediting Remedial Design and Remedial Actions EPA/540/G
90/006 August 1990

Guidance on Remedial Actions for Contaminated Ground Water at Superfund Sites
U S EPA Office of Emergency and Remedial Response (DRAFT) OSWER
Directive No 92831 2

Guide to Management of Investigation Derived Wastes U S EPA Office of Solid
Waste and Emergency Response Publication 9345 3 03FS January 1992

Interim Guidance on Compliance with Applicable of Relevant and Appropriate
Requirements U S EPA Office of Emergency and Remedial Response July 9
1987 OSWER Diurective No 9234 0 05

Institutional Controls A Guide to Implementing Monitoring and Enforcing
Institutional Controls at Superfund Brownfields Federal Facility UST and RCRA
Corrective Action Cleanups (Draft) February 2003 OSWER 9355 0 89 EPA 540
R 04 002 http //www epa gov/superfund/action/ic/guide/index htm

Interim Guidance on Compliance with Applicable of Relevant and Appropriate
Requirements U S EPA Office of Emergency and Remedial Response July 9
1987 OSWER Duirective No 9234 0 05

National O1l and Hazardous Substances Pollution Contingency Plan Final Rule
Federal Register 40 CFR Part 300 March 8 1990

Permits and Permit Equivalency Processes for CERCLA On Site Response Actions
February 19 1992 OSWER Directive 9355 7 03

Procedures for Completion and Deletion of NPL Sites U S EPA Office of
Emergency and Remedial Response April 1989 OSWER Directive No 9320 2
3A

Quality 1n the Constructed Project A Guideline for Owners Designers and
Constructors Volume 1 Preliminary Edition for Trial Use and Comment American
Society of Civil Engineers May 1988
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15)

16)

17)

18)

19)

20)

21)

22)

23)

24)

25)

Omega Chemical Corporation OU 1 RD/RA SOW (5/8/09)

Remedial Design/Remedial Action (RD/RA) Handbook U S EPA Office of Solid
Waste and Emergency Response (OSWER) 9355 0 04B EPA 540/R 95/059 June
1995

Requirements for Quality Assurance Project Plans for Environmental Data
Operations US EPA EPA/240/B 01/003 March 2001 Reissued May 2006

Scoping the Remedial Design (Fact Sheet) February 1995 OSWER Publ 9355 5
21 FS

Standards for the Construction Industry Code of Federal Regulations Title 29 Part
1926 Occupational Health and Safety Administration

Standards for General Industry Code of Federal Regulations Title 29 Part 1910
Occupational Health and Safety Administration

Superfund Guidance on EPA Oversight of Remedial Designs and Remedial Actions
Performed by Potentially Responsible Parties April 1990 EPA/540/G 90/001

Superfund Response Action Contracts (Fact Sheet) May 1993 OSWER Publ
9242 2 O8FS

Guide for Conducting Treatability Studies Under CERCLA Final U S EPA
Office of Solid Waste and Emergency Response EPA/540/R 92/071a October
1992

Value Engineering (Fact Sheet) US EPA Office of Solid Waste and Emergency
Response Publication 9355 5 03FS May 1990

USEPA Contract Laboratory Program National Functional Guidelines for Low
Concentration Organic Data Review EPA 540 R 00 006 June 2001

USEPA Contract Laboratory Program National Functional Guidelines for
Superfund Organic Methods Data Review EPA 540 R 08 01 June 2008

37

LA\2007294 1 DRAFT




1l
2
3
4t
5
6
71
8
9
10)
11l
12
13
14}
15
16
17
18
19
20
211
22
23
244
29
26
27
28

OPOG DRAFT 8/4/09

JOINT DEFENSE PRIVILEGED AND CONFIDENTIAL

SCHEDULE D OPOG’S DRAFT CD COMPARISON
V GENERAL PROVISIONS

5 Objectives of the Parties The objectives of the Parties in entering into this

Consent Decree are to protect public health welfare or the environment by the design and
implementation of response actions at the Site by the Settling Work Defendants to pay response
costs of the Plamntiff and to partially resolve the claims of Plaintiff against Settling Defendants
as provided 1n this Consent Decree

6 Commutments by Settling Defendants

a Settling Work Defendants shall finance and perform the Work 1n
accordance with this Consent Decree the ROD the SOW and all work plans and other plans
standards specifications and schedules set forth 1n this Consent Decree or developed by Settling
Work Defendants and approved by EPA pursuant to this Consent Decree Settling Work
Defendants also shall pay the United States for Past Response Costs and Future Response Costs
as provided 1n this Consent Decree as well as any modifications made thereto pursuant to the
terms of this Consent Decree

b The obligations of the Settling Work Defendants to perform the Work and
the obligation of the Settling Work Defendants to pay amounts owed the United States under this
Consent Decree are joint and several In the event of the insolvency or other failure of any one
or more Settling Work Defendants to implement the requirements of this Consent Decree the
remaining Settling Work Defendants shall complete all such requirements

c The Settling Cash Defendants shall cooperate with the EPA and the
Settling Work Defendants to effectuate the purposes of this Consent Decree including but not
limited to those obligations set forth in Section XV (Obligations of Settling Cash Defendants)

7 Compliance with Applicable Law All activities undertaken by Settling Work

Defendants pursuant to this Consent Decree shall be performed in accordance with the
requirements of all applicable federal and state laws and regulations Settling Work Defendants
must also comply with all applicable or relevant and appropriate requirements of all federal and

state environmental laws as set forth in the ROD and the SOW The activities conducted
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pursuant to this Consent Decree 1f approved by EPA shall be deemed to be consistent with the
NCP
8 Permuts
a As provided n Section 121(e) of CERCLA 42U S C § 9621(e) and
Section 300 400(e) of the NCP no permut shall be required for any portion of the Work

conducted within the Site or in close proxumty and neccssary for implementation of the Work

Plaintiff agrees that all Work undei this QU 1 On Site Soils Consent Decree shall be on or 1n

close proximity to the Omega piroperty and therefore pursuantto 42 U S C § 9621(e) and NCP

Section 300 400(e), no permt shall be required by any State, local or Federal entity for any

aspect of the Work EPA agices to advise any state, local and Federal entities as necessary that

Woik pwsuant to this OU 1 On Site Soils Consent Decree shall not be subject to permits,

licenses, fees or authorizations entireby-en-Ste-(-e—within-the-areal-extent-of-contamination-or

b If EPA fails to prevent the requirement of a petmit by a state, local or

Fedcral enuty, the OSS Woik Defendants may seck relief under the provisions of Section XVII

(Foice Majeure) of this QU 1 On Site Soils Consent Decree {or any delay in the performance of

the Woik 1esulting from a failure to obtamn, or a delay m obtaimine, any permiut required for the

Wotk _Settling Work Defendants may seek relief under the provisions of Section XVIII (Force

Majeure) for any delay 1n the performance of the Work resulting from EPA s failuie to pievent

the requuement of a pernut or other requued authornzation by a state. local or Fedeial entity—a

LA\2007295 1 DRAFT




N A

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28

OPOG DRAFT 8/4/09
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c This Consent Decree 1s not and shall not be construed to be a permut

1ssued pursuant to any Federal or State statute or regulation

VIII ACCESS AND INSTITUTIONAL CONTROLS

20 If the Site or any other property where access and/or land/water use restrictions
are needed to implement this Consent Decree 1s owned or controlled by any of the Settling
Defendants such Settling Defendants shall

a commencing on the date of lodging of this Consent Decree provide the
United States and its representatives including EPA and its contractors and Settling Work
Defendants and their contractors and representatives with access at all reasonable times to the
Site or such other property for the purpose of conducting any activity related to this Consent

Decree including but not limited to the following activities

(1) Monitoring the Work

(2) Venfying any data or information submutted to the United States

3) Conducting investigations relating to contamination at or near the
Site

4 Obtamning samples

(5) Assessing the need for planning or implementing additional

response actions at or near the Site

(6) Assessing implementation of quality assurance and quality control
practices as defined in the approved Quality Assurance Project Plans

(7 Implementing the Work pursuant to the conditions set forth in

Paragraph 83 (Work Takeover) of this Consent Decree
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(8) Inspecting and copying records operating logs contracts or other
documents maintamned or generated by Setthing Work Defendants or their agents
consistent with Section XXIV (Access to Information)

) Assessing Settling Work Defendants compliance with this
Consent Decree and

(10) Determining whether the Site or other property 1s being used n a
manner that 1s prohibited or restricted or that may need to be prohibited or
restricted by or pursuant to this Consent Decree

b commencing on the date of lodging of this Consent Decree refrain from
using the Site or such other property in any manner that would interfere with or adversely affect
the implementation 1ntegrity or protectiveness of the remedial measures to be performed
pursuant to this Consent Decree and

c If EPA so requests execute and record in the Recorder s Office Los
Angeles County State of California an easement running with the land that (1) grants a right of
access for the purpose of conducting any activity related to this Consent Decree including but
not limited to those activities listed 1n Paragraph 20 a of this Consent Decree and (11) grants the
right to enforce the land/water use restrictions listed 1n Paragraph 20 b of this Consent Decree or
other restrictions that EPA determines are necessary to implement ensure non interference with
or ensure the protectiveness of the remedial measures to be performed pursuant to this Consent
Decree Such Settling Defendants shall grant the access rights and the rights to enforce the
land/water use restrictions to (1) the United States on behalf of EPA and 1ts representatives (11)
the State and 1ts representatives and (111) the other Settling Defendants and their representatives
Such Settling Defendants shall within 45 days of EPA s request submit to EPA for review and
approval with respect to such property

1) A draft easement 1n substantially the form attached hereto
as Appendix __ [fo be inserted at later date] that 1s enforceable under the laws of

the State of Califormia and
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(2) a current title insurance commitment or some other
evidence of title acceptable to EPA which shows title to the land described 1n the
easement to be free and clear of all prior liens and encumbrances (except when
those liens or encumbrances are approved by EPA or when despite best efforts
Settling Work Defendants are unable to obtain release or subordination of such
prior liens or encumbrances)

Within 15 days of EPA s approval and acceptance of the easement and the title evidence such
Settling Work Defendants shall update the title search and 1f 1t 1s determined that nothing has
occurred since the effective date of the commitment to affect the title adversely record the
easement with the Recorder s Office Los Angeles County State of Califorma Within 30 days
of recording the easement such Settling Work Defendants shall provide EPA with a final title
insurance policy or other final evidence of title acceptable to EPA and a certified copy of the
origial recorded easement showing the clerk s recording stamps If the easement 1s to be
conveyed to the United States the easement and title evidence (including final title evidence)
shall be prepared 1n accordance with the U S Department of Justice Title Standards 2001 and
approval of the sufficiency of title must be obtained as required by 40 U S C § 3111

21 If the Site or any other property where access and/or land/water use restrictions
are needed to implement this Consent Decree 1s owned or controlled by persons other than any

of the Settling Defendants the United States and its representatives, imcluding EPA, shall be

responsible 1n the first instance for obtainimg access to and/or restricuons on such property on

behalf of itself, the State, the Settling Woik Deftendants, and the foregoing parties

tepresentatives (including contiactors) for the puipose of conducting any activity related to

implementing the Work pursuant to this QU 1 On Site Soils Consent Deciee  Setthing Work

Defendants shall cooperate with the United States efforts to secure such access and/or

1estrictions, mcluding the payment of commercially 1easonable considetation for access, access

easements, land/watel use 1estuictions, restrictive easements, and/or an agreement to ielease or

subordinate a prior lien or encumbrance Notwithstanding the foregomng, Settline Woik

LA\2007295 1 DRAFT
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Defendants shall not be requued to pay, or resmburse the United States for payment of, any sums

of money to any of the curient or past owners and operators of the Omeea Property. including,

but not limited to Dennis QO Meaia, Omega Chemical Corporation, or any company owned o1

affiliated, directly or indirectly, by Dennis O Meata or Omega Chemical Corporation  Any

delay in Work caused by the United States failure to obtain access and/or restiictions shall be

considered a Force Majeure event _SetthngWetk Defendants-shal-tve-besteffortstosecute

LA\2007295 1 DRAFT




IS

O 00 N9 N W

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26

27

28

LA\2007295.1

OPOG DRAFT 8/4/09

JOINT DEFENSE PRIVILEGED AND CONFIDENTIAL

DRAFT




19
20
21
22
23
24
25
26
27
28

OPOG DRAFT 8/4/09

JOINT DEFENSE PRIVILEGED AND CONFIDENTIAL

23 If EPA determines that land/water use restrictions 1n the form of state or local

laws regulations ordinances or other governmental controls are needed to implement the
remedy selected 1n the ROD ensure the integrity and protectiveness thereof or ensure non
interference therewith Settling Work Defendants shall cooperate with EPA s efforts to secure
such governmental controls

24 Notwithstanding any provision of this Consent Decree the United States retains

all of 1ts access authorities and rights as well as all of 1its rights to require land/water use

LA\2007295 1 DRAFT
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restrictions including enforcement authorities related thereto under CERCLA RCRA and any

other applicable statute or regulations

XVl PAYMENTS FOR RESPONSE COSTS

49 Payment for Past Response Costs

a Within 30 days of the Effective Date Settling Work Defendants shall pay

to EPA § in payment for Past Response Costs Payment shall be made 1n

accordance with Paragraphs 51 a and 51 ¢ (Payment Instructions)

b The total amount to be paid by Settling Work Defendants pursuant to
Paragraph 49 a shall be deposited by EPA 1n the Omega Chemical Superfund Site Special
Account to be retamned and used to conduct or finance response actions at or in connection with
the Site or to be transferred by EPA to the EPA Hazardous Substance Superfund

50 Payments for Future Response Costs Settling Work Defendants shall pay to EPA

all Future Response Costs not inconsistent with the NCP

a The United States will send the Settlimg Work Defendants an invoice

tequiring payment that shall include (1) a Regionally Prepared Itemized Summary Report which

includes duect and indirect costs mncunied by EPA and 1ts contractors, which shall include, as

attachments or otherwise, contempoi ineous time sheets or othei equivalent documentation

setting foith detailed narrative descriptions ot each activity undertaken by each peison charging

to the Work Assignment associated with the Consent Decice. how long each person worked on

each acuvity, and the dates upon which each acuvity was undeitaken, all in a 1eviewable and

verifiable format to be agreed upon by the Parties to this Consent Decrec, (2) all monthly Status

Reports ( MSR ) fo1 the relevant period from all EPA contractors for each Woik Assignment,

(3) all Summaties of Costs by Task, (4) Woik Assienment Task Level Specific Detail Reports,

othetwise known as Report 1. and (5) 1 DOJ prepaied cost summaiy which 1eflects costs

LA\2007295 | DRAFT
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incurred by DOJ and its contiactors, 1f any, on a periodic basis  On-a-pertodie-bast—the United

by DOJand-ts-contractors—tfanry—Settling Work Defendants shall make all payments within 36

45 days of Settling Work Defendants receipt of each bill requiring payment except as otherwise
provided n Paragraph 52 1n accordance with Paragraphs 51 b and 51 ¢ (Payment Instructions)

b The total amount to be paid by Settling Work Defendants pursuant to
Paragraph 50 a shall be deposited by EPA 1n the Omega Chemical Superfund Site Special
Account to be retained and used to conduct or finance response actions at or in connection with
the Site or to be transferred by EPA to the EPA Hazardous Substance Superfund

51 Payment Instructions

a Instructions for Past Response Costs Payments All payments required

elsewhere 1n this Consent Decree to be made 1n accordance with this Paragraph 51 a shall be
made by FedWire Electronic Funds Transfer ( EFT ) to the US Department of Justice account
1n accordance with current EFT procedures and 1n accordance with instructions provided to
Settling Work Defendants by the Financial Litigation Unit of the United States Attorney s Office
for the Central District of California following lodging of the Consent Decree

b Instructions for Future Response Costs Payments and Stipulated Penalties

All payments required elsewhere in this Consent Decree to be made 1n accordance with this
Paragraph 51 b shall be made by EFT to the EPA Regional Superfund Lockbox 1n accordance
with current EFT procedures and 1n accordance with mstructions provided to Settling
Defendants by EPA following lodging of the Consent Decree

c Instructions for All Payments All payments made under Paragraph 51 a
or 51 b shall reference the EPA Site/Spill ID Number 09BC and DOJ Case Number 90 11 3
06529 At the time of any payment required to be made 1n accordance with Paragraphs 51 a or
51b Settling Work Defendants shall send notice that payment has been made to the United

States to EPA and to the Regional Financial Management Officer 1n accordance with Section

10
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XXVI (Notices and Submuissions) and to the EPA Cincinnat1 Finance Office by mail at 26
Martin Luther King Drive Cincinnati Ohio 45268 and by email at
acctsreceivable cinwd @epa gov

52 Settling Work Defendants may contest any Future Response Costs billed under
Paragraph 50 if they determine that the United States has made a mathematical error or included

a cost 1tem that 1s not within the definition of Future Response Costs o1 1s not reasonable, or if

they believe EPA incurred excess costs as a direct result of an EPA action that was inconsistent
with a specific provision or provisions of the NCP Such objection shall be made m writing
within 30-45 days of receipt of the bill and must be sent to the United States pursuant to Section
XXVI (Notices and Submissions) Any such objection shall specifically identify the contested
Future Response Costs and the basis for objection In the event of an objection Settling Work
Defendants shall pay all uncontested Future Response Costs to the United States within 30 days
of Settling Work Defendants receipt of the bill requiring payment Simultaneously Settling
Work Defendants shall establish an interest bearing escrow account in a federally insured bank
duly chartered 1n the State of Califormia and remit to that escrow account funds equivalent to the
amount of the contested Future Response Costs Settling Work Defendants shall send to the
United States as provided m Section XX VI (Notices and Submissions) a copy of the transmuttal
letter and check paying the uncontested Future Response Costs and a copy of the
correspondence that establishes and funds the escrow account including but not limited to
information containing the 1dentity of the bank and bank account under which the escrow
account 1s established as well as a bank statement showing the initial balance of the escrow
account Simultaneously with establishment of the escrow account Settling Work Defendants
shall nitiate the Dispute Resolution procedures 1n Section XIX (Dispute Resolution) If the
United States prevails in the dispute Settling Work Defendants shall pay the sums due (with
accrued interest) to the United States within five days of the resolution of the dispute If Settling
Work Defendants prevail concerning any aspect of the contested costs Settling Work

Defendants shall pay that portion of the costs (plus associated accrued interest) for which they

11
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did not prevail to the United States within five days of the resolution of the dispute Settling
Work Defendants shall be disbursed any balance of the escrow account All payments to the
United States under this Paragraph shall be made 1n accordance with Paragraphs 51 b and 51 c
(Payment Instructions) The dispute resolution procedures set forth n this Paragraph n
conjunction with the procedures set forth in Section XIX (Dispute Resolution) shall be the
exclusive mechanisms for resolving disputes regarding Settling Work Defendants obligation to
reimburse the United States for 1ts Future Response Costs

53 In the event that any payment for Past Response Costs or for Future Response
Costs required under this Section 1s not made by the date required Settling Work Defendants
shall pay Interest on the unpaid balance The Interest to be paid on Past Response Costs under
this Paragraph shall begin to accrue on the Effective Date The Interest on Future Response
Costs shall begin to accrue on the date of the bill The Interest shall accrue through the date of
Settling Work Defendants payment Payments of Interest made under this Paragraph shall be in
addition to such other remedies or sanctions available to Plaintuff by virtue of Settling Work
Defendants failure to make timely payments under this Section including but not limited to

payment of stipulated penalties pursuant to Paragraph 69

% 3k 3k

12
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Schedule E Legend

Orphan Share Summary

Schedule E-1  Major - recalcitrant insolvent or defunct parties
Schedule E-2 DeM - recalcitrant insolvent or defunct parties
Schedule E-3  NFA - recalcitrant insolvent or defunct parties
Schedule E-4 NFA Micro

Schedule E-5 Major ATP

Schedule E-6 De Minimis ATP






Summary

orphan share opog gf letter xIs

OPOG EPA sync volume database as of 8/12/09

Orphan Share Computation

Tons Jcategory

203 6347|DeMinimis Not Settled

402 6461 Major Not Settled
1507 8627]No Further Action
1712 4681]No Further Action DeMicromis

72 67032JATP DeMin shares not paid at 90/ of actual volume
305 96985JATP Major shares not paid at 90/ of actual volume

4205 2518]Orphan Share

Status updated as of 8/12/09

All Party Classification Summary

Page 1

Sum of Tons EPA Class
OPOG Status DeMin DeM ATP DeM Setl Maj ATP Major NFA NFA DeMicro |Grand Total
Awork 7593 6892 7593 6892
Bwork 1968 3289 1968 3289
Cash1 16 4962 693 5294 710 0256
Cash2 130 5677 130 5677
Cash3 264 8703 2111 5688 2376 4391
UAO 285 1555 41079 326 2345
Orphan + ATP 203 6347 80 7448 8391179 339 9665 402 6461 1466 7837 17124681 5045 3618
Grand Total 615 5689 807448 839 1179 339 9665 13054 9179 1507 8627 17124681] 18150 6468
Orphan Share Summary 8/14/09 Page 1
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Maj_NotSetl orphan share opog df letter xlIs Page 1
A B C _D E

1 | Code lc_group_name OPOG Status EPA Ciass Tons
2 198|Applied Air Engineering Industnes Inc Major 30 058
3 476{Bud s Oil Service Inc Major 198 1537
4 906/ Coral Industries Inc Major 10 1475
5 1286/ Forest Products Manufacturing Co Major 430283
6 1699|J & S Laboratories Inc Major 177434
7 2592|PROTO CIRCUITS MANUFACTURING CORPORATION Mayor 16 9302
8 2798|S/R Sweeps Co Major 30 2235
9 3049|Specific Plating Company Inc Major 16 7425
10 3125/ SUMMIT ENVIRONMENTAL CORPORATION Major 11 4675
11 3294 | Transamencan Plastics Corporation Major 281515

Schedule E 1 Major 8/14/09 Page 1
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DeM_NotSettl orphan share opog df letter xIs Page 1
A B C D E

1 Code Ic_group_name OPOG Status EPA Class Tons

2 73|Aeroscientific Corporation DeM 4 587
3 230|Anmal Industries Inc DeM 31275
4 371|Bevelite Adler DeM 8 069
5 408|Bob Nobles Chevrolet Inc DeM 3312
6 692 |Cast Metal Finishing DeM 31892
7 806 |City Steel Treating DeM 32943
8 990|Darner Motor Sales Inc DeM 31697
9 1278|Fong & Fong Printers and Lithographers Inc DeM 4 0449
10 1431|Graycon Inc DeM 3775
11 1449|Group One Label Inc DeM 5371
12 1550 |Holly Decorations Inc DeM 9 8204
13 1686(IT Corporation DeM 69714
14 1730{Jackson Corporation DeM 6 5469
15 1853 (Korpac USA DeM 4 587
16 1886|Laguna Laboratories Inc DeM 3 6696
17 2060{Minson Corporation DeM 47538
18 2192|Mid Cal Painting & Drywall Inc DeM 4 7955
19 2217 [Mnemonics Inc DeM 7 1668
20 2277 |Auto Coach Inc DeM 9 9663
21 2355|Snaeco Specialty Corporation DeM 52279
22 2431|Chiera Inc DeM 50231
23 2444 |Painting & Stripping Corporation of America DeM 71098
24 2529|Photo Chemical Products of California Inc DeM 5 5669
25 2665 |Raphael Inc DeM 31275
26 3004 |Solder Station One Inc DeM 41283
27 3040 |Southwest Chemical Co DeM 55252
28 3098|R and R Industrial Waste Haulers Inc DeM 8 34
29 3442|Utiity Body Company DeM 31483
30 3499|Vitarel Microelectronics Inc DeM 74476
31 3524 |Waltco Engineering Co DeM 8 1684
32 3576|Western Circuits Inc DeM 50249
33 3600|Wilder's Painting DeM 57338
34 3706 | Marcross Industries Inc DeM 98829
35 3708|Regent Mfg Inc DeM 44828
36 3709|Digmor Inc DeM 7 3869
37 10449|US Airways Inc DeM 8 0931

Schedule E 2 DeM 8/14/09 Page 1
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NFA orphan share opog df letter xIs Page 1
A B C D _E

1 | Code lc_group_name OPOG Status | EPA Class Tons
2 10451|Foamex L P UAQ NFA 23 2940
3 144|Amcast Industnal Corporation UAO NFA 17 7850
4 24|AAD DIST & DRY CLEAN NFA 192 8416
5 3410|UNKNOWN NFA 152 1737
6 3414/ URETHANE PLASTICS NFA 134 3863
7 726/ CENTURY LAMINATORS NFA 82 5660
8 10085|Continental Airlines NFA 79 3336
9 3685/To Be Le Inc NFA 74 1976
10] 10442/ CENTURY DATA SYSTEMS NFA 48 4832
11 1625|1BIS SYSTEMS INC NFA 47 3795
12 754|CHEM TECH SYSTEMS NFA 43 0052
13 1905/LARSCO INC NFA 32 5132
14 1292|FSFL Corp NFA 312750
15 2238|Moore Electro Assembly NFA 24 5822
16 200|Innovative Micro Technology Inc NFA 23 6647
17 1518 HENRY K SCHAFFER NFA 20 8834
18 752|CHATSWORTH PLATING CO NFA 20 7666
19 2562|POLYMER INDUSTRIES INC NFA 19 6966
20 1472|HIGH VOLTAGE TRANSFORMER SERVICES CO INC NFA 17 9435
21 3199|TELE COMP DE JUAREZSADECV NFA 14 4490
22 3661/LMJE INC NFA 12 9896
23 2788|RUFUS MORTON NFA 11 8053
24 3486|VICTOR GRAPHICS NFA 116732
25 3462 Van Petty Manufacturing Inc NFA 11 4341
26 14/AB PLASTICS CORPORATION NFA 11 0088
27 3473|VELIE CIRCUITS INC NFA 10 5710
28 838|Coast to Coast Analytical Services Inc NFA 10 0406
29 3737| The Mica Corporation NFA 10 0080
30 3585|Western Mouldings Inc NFA 9 7995
31 684 CARTEL PETROLEUM NFA 95702
32 2179|Lonmar Colorlab Inc NFA 9 2449
33 3716|Pan Pacific Fisheries Holdings Inc NFA 8 6736
34 2550|PLEION CORPORATION NFA 8 6236
35 3617 |Esgraph Incorporated NFA 8 5902
36 545/ Time Condor Corporation NFA 8 4860
37 1327 |FUTURE COATINGS INC NFA 8 4859
38 2354|0cean Painting NFA 8 2358
39 2189/ MICROELECTRONICS/DIV OF CHEMTECH NFA 8 0272
40 1804 |KELLER PAINT AND LACQUER CO INC NFA 8 0272
41 592|Calso! Inc NFA 7 9230
42| 10423|ARMSTRONG WORLD INDUSTRIES INC NFA 7 8604
43 2489|Permabilt Industries NFA 77439
44 3134|SUNSET LAMP/RICHARDS MANUFACTURING NFA 7 6311
45 3713|Auto Haulers Inc NFA 7 3392
46 1509(JH/JN Enterprises Inc NFA 7 1468
47 428|BOR INDUSTRIES NFA 6 8500
48 1027|Delta Systems Inc NFA 6 7762
49 1882|LABELTECH INC NFA 6 5463
50 2792|S & G PRESS INC NFA 64218
51 2643/R P MARTIN NFA 6 3676
52 643 CAMBRIDGE MANUFACTURING NFA 6 3109
53 42|Riccobon & Company NFA 6 0465
54 161|American Invesco NFA 56712

Schedule E 3 NFA 8/14/09 Page 1



NFA orphan share opog df letter xls Page 2
A B C D E

1 | Code Ic_group_name OPOG Status | EPA Class Tons
55 3701|Cabrillo Boat and Yacht Basin Inc NFA 5 5445
56 1210|EVEREST & JENNINGS NFA 5 3585
57 2744 Rocket Express Inc NFA 5 0545
58 547|CALCOR SPACE FACILITY INC NFA 50457
59 1469/H P LIQUIDATING CO INC NFA 48372
60 2685|Regional Office Services Inc NFA 47330
61 1246|Ferro Cast Company NFA 47121
62 2801|Dale Carter s Sacramento Plating Inc NFA 4 6000
63 2475|Peerless Cine Products NFA 4 5620
64 855/ COLUMBIA METAL FINISHINGS INC NFA 4 3576
65 2376/OMEGA CHEMICAL CORP NFA 4 3411
66 181|Anchor Glass Container Corporation NFA 4 3250
67 3384|UNITED COLOR LAB INC NFA 41183
68 2762|Janet Wray Designs Corp NFA 4 0240
69 2429|PACIFIC MECHANICAL INDS INC NFA 3 8466
70 1913 LAWRENCE LABORATORY INC NFA 37530
71 1030, Toccoa Metal Technologies Inc NFA 37530
72 1316/ FRIEDMAN BAG CO NFA 37322
73 1020 DECADE TECHNOLOGY NFA 3 6696
74 1057 |DIATEK INC NFA 3 6279
75 3362|Rohn Industries Inc NFA 35862
76 2251|Geo International Corporation NFA 3 5654
77 3415|Urethane Tire Company NFA 35028
78 3700 Digital Technology Inc NFA 3 4402
79 957|CUSTOM CASTINGS CORP NFA 34402
80 488|BURTON PLATING INC NFA 33902
81 2480|PEPPER INDUSTRIES INC NFA 3 3360
82 307|Baker Engineenng Corporation NFA 3 2931
83 2636|R & D INVESTMENT COMPANY NFA 31275
84 186/|ANGUS BIOTECH INC NFA 30334
85 691|Cast Alloys Inc NFA 30024

Schedule E 3 NFA
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NFA_DeMicro orphan share opog df letter xIs Page 1
A B C D E

1 | Code Ic_group_name OPOG Status | EPA Class | Tons

2 304|Babcock_Inc B NFAMicro__| 2 9941
3 3727|Western Medical Center NFA Micro 29816
4 3654/ ZERO HALLIBURTON NFA Micro 29816
5 2639|R & S Processing Company Inc NFA Micro 2 9816
6 1926|Truck Accessories Group Inc NFA Micro 29816
7 1741|Ducommun Technologies Inc NFA Micro 29816
8 1533|HIBSHAM OPTICAL CORPORATION NFA Micro 29816
9 887 |South Bay Cable Corp NFA Micro 29816
10 583|CALIFORNIA STEEL INDUSTRIES INC NFA Micro 29816
11 2559|SGL TECHNIC INC NFA Micro 29642
12 3589|WESTERN WHEEL CORPORATION NFA Micro 2 9607
13 2545|PLASMA COATING CORPORATION NFA Micro 29607
14 2039|Panacolor NFA Micro 2 9607
15 217|An Thane Foam Products Inc NFA Micro 2 9607
16 734 CERRITOS COLLEGE NFA Micro 2 9554
17 10096 /Anacomp Inc NFA Micro 2 953
18 3279|Toshiba America Inc NFA Micro 29399
19 2678|REDELL INDUSTRIES INC NFA Micro 29398
20 10384|CITY OF INGLEWOOD NFA Micro 2919
21 2731|ROBERT W KEITH NFA Micro 2919
22 2551|PMC Inc NFA Micro 2919
23 1925/LEE ANDERSON FURNITURE NFA Micro 2919
24 1940|Lever Brothers Company NFA Micro 2 9105
25 3634 |Taiyo Yuden (US A) Inc NFA Micro 2 8982
26 944|CROWN COMPONENTS CORPORATION NFA Micro 2 8982
27 796/CITY OF PALM DESERT NFA Micro 2 8982
28 173|Ampersand Label Inc NFA Micro 2 8981
29 10369|CITY OF ANAHEIM NFA Micro 2 885
30 3314|TP Plastics Consulting Inc NFA Micro 28773
31 389|Bistagne Brothers Auto Body Shop NFA Micro 28773
32 1614 |Hyster Sales Company NFA Micro 2 8765
33 10429|County of Riverside NFA Micro 2 8542
34 2735/ ROBINSON MAY DISTRIBUTION CTR NFA Micro 2 8356
35 2525|Tomkins Industries Inc NFA Micro 2 8351
36 101|AL S RUBBER STAMP & SPECIALTY WORKS NFA Micro 28293
37 2307 |NEW GRAPHICS NFA Micro 2 8064
38 3048/SPECIALTY ORGANICS INC NFA Micro 27939
39 753|CHEM TECH INDUSTRIES INC NFA Micro 27852
40 995|DATA ELECTRONICS INC NFA Micro 2773
41 3470/VARCO INTERNATIONAL INC NFA Micro 27522
42 2814|Sahara Hotel and Casino NFA Micro 27522
43 2702|RICE ENTERPRISES NFA Micro 27522
44 2286|HELIX CIRCUITS CORPORATION NFA Micro 27522
45 1500/ HAWKES FINISHING NFA Micro 27522
46 238/ ARTCRAFT INC NFA Micro 27522
47 159/Amencan Industnial Manufacturing Services Inc NFA Micro 27522
48 2328/ISOLA LAMINATE SYSTEMS CORPORATION NFA Micro 274
49 2696|RHI Holdings Inc NFA Micro 27314
50 2089|Martin Roll Label Products NFA Micro 27314
51 21/AA 1 Lithographing Printing Company NFA Micro 27314
52 1063;Dickson Testing Co Inc NFA Micro 27
53 851|Madison/Graham Colorgraphics Inc NFA Micro 27
54 568/ CALIFORNIA INSTITUTE OF THE ARTS NFA Micro 27
55 368|BETZ LAB NFA Micro 2 6854
56 1478|HALOCARBON PRODUCTS CORP NFA Micro 26735
57 1806 KEMMER CORPORATION NFA Micro 2 6688
58 1149|ECO AIR PRODUCTS INC NFA Micro 2 6688
59 874|COMPOSITE MOLDING COMPANY NFA Micro 2 6562

Schedule E 4 NFA Micro 8/14/09

Page 1



NFA_DeMicro orphan share opog df letter xls Page 2
A B C D E
1 | Code lc_group_name OPOG Status | EPA Class | Tons
60 846/ COLLEGE PARK PLANTS NFA Micro 265
61 500/CHJ Inc NFA Micro 2 6475
62 3244|THIN FILM TECHNOLOGY INC NFA Micro 26271
63 3379|UNITED AIR CONDITIONING CORPORATION NFA Micro 26018
64 2987|SIZE CONTROL PLATING CO NFA Micro 2 5854
65 375/BIG 4 ENTERPRISES INC NFA Micro 2 5854
66 3175|BOVAR INC DB A TAPE AND LABEL CONVERTERS NFA Micro 25812
67 1828 |Kilovac Corporation NFA Micro 2 5646
68 808|Gniswold Industries NFA Micro 2 5645
69 2599|Professional Service Industries Inc NFA Micro 2 5553
70 1721|Action Computer Products Sales Inc NFA Micro 2 5437
71 764|CHIEF AUTO PARTS INC NFA Micro 2 536
72 1604 |Hyatt Die Cast & Engineering Corporation NFA Micro 2527
73 1532|HIVCO INC NFA Micro 25229
74 2991|SETHAN INC DBA SMITH ROLLER CO NFA Micro 25228
75 2172|TECH ETCH INC NFA Micro 25228
76 2138|MCKESSON CHEMICAL CO NFA Micro 25228
77 1720{J R Simplot Company NFA Micro 2 5228
78 818|A C Liquidating Corporation NFA Micro 25228
79 785|CITY OF ARROYO GRANDE NFA Micro 25228
80 582|California State University Northridge NFA Micro 25228
81 210|ARCHITECTURAL SIGNING INC NFA Micro 25228
82 890/ CONTEMPO CAMPERS INC NFA Micro 2518
83 655/ CAPITAL DESK COMPANY NFA Micro 25141
84 310|Baldwin Park Unified School District NFA Micro 25126
85 2817|SAM S ELECTRONICS NFA Micro 25103
86 3613|WINDY CORPORATION NFA Micro 2 502
87 3079|STANDARD CRYSTAL CORPORATION NFA Micro 2 502
88 2803|Safetran Systems Corporation NFA Micro 2502
89 2213|MITSUBISHI CEMENT CORPORATION NFA Micro 2502
90 2036|M TRON MFG NFA Micro 2502
91 1264|FISHER INSULATION COMPANY NFA Micro 2502
92 935|CRITERION PROPERTY INC NFA Micro 2502
93 1411|GOLD INC NFA Micro 24978
94 3251|FINISHMASTER INC NFA Micro 24812
95 2239|Moore Electronics Inc NFA Micro 24694
96 | 10431]COUNTY OF VENTURA NFA Micro 24603
97 2765|ROOT TRUCKING INC NFA Micro 24603
98 318|SINGELYN AND BARNES PHOTO ENGRAVING NFA Micro 24603
99 130|WEA MANUFACTURING INC NFA Micro 2 4603
100 37|ACCENT LABEL INC NFA Micro 2 4601
101 68/ ADVANCED COOLING TECHNOLOGIES INC NFA Micro 2 4561
102 3312|TRI CITIES MSC INC NFA Micro 24186
103 2156 MEDTRONIC BLOOD SYSTEMS NFA Micro 24186
104 1410 NEW NGC INC NFA Micro 24174
105 1265{COMMERCIAL FISHERMEN S COOPERATIVE ASSOCIATION NFA Micro 24117
106 1197|EQUITABLE PLAZA NFA Micro 24
107 399|Blue Cross of Cahfornia NFA Micro 24
108 1017|DE ANZA CHEVROLET COMPANY NFA Micro 23978
109 3599/ WILDWOOD EXPRESS NFA Micro 2385
110 2446|ANTELOPE VALLEY UNION HIGH SCHOOL DISTRICT NFA Micro 2 3769
111 3113|STOODY CO NFA Micro 2 3561
112 1854 KRAMER MOTORS INC NFA Micro 2 3561
113 1803 POLLEY INC NFA Micro 2 3561
114 1948|LIGHTOLIER WEST NEA Micro 235
115 3172/ TANABE RESEARCH LABORATORIES USA INC NFA Micro 2 3477
116 2438|Pacific States Box and Basket Company NFA Micro 2 3352
117 2017|LOS FELIZ FORD NFA Micro 2 3352
Schedule E 4 NFA Micro 8/14/09 Page 2



NFA_DeMicro orphan share opog gf letter xIs Page 3
A B C D E
1 Code Ic_group_name OPOG Status | EPA Class | Tons
118 3612 WINDOWMASTER PRODUCTS INC NFA Micro 2 335
119 1726|JACK PODLESAK NFA Micro 2 3085
120 3676] TRANSDUCERS INC NFA Micro 2 2935
121 3299/REVERE TRANSDUCERS INC NFA Micro 22935
122 3210/ TELEPHONIC EQUIPMENT CORPORATION NFA Micro 22935
123 2254 MSI DATA CORPORATION NFA Micro 22935
124 1910/LASER POWER OPTICS CORPORATION NFA Micro 22935
125 1810{KEM S SERVICE NFA Micro 22935
126 1212|EXHIBITREE INC NFA Micro 2 2935
127 899|CONTINENTAL FIXTURE COMPANY NFA Micro 2 2935
128 758 RADFORD ALEXANDER CORPORATION NFA Micro 22935
129 107/A & Z INC NFA Micro 2 2935
130 191]ANODIZING INDUSTRIES INC NFA Micro 22808
131 2361OGNER MOTORCARS INC NFA Micro 22726
132 228|ARMTEC DEFENSE PRODUCTS CO NFA Micro 22726
133 2497|PETER PEPPER PRODUCTS INC NFA Micro 227
134 3026/SCL COMMUNICATIONS INC NFA Micro 2 2642
135 3468 Cenveo Corporation NFA Micro 2 2587
136 972/D B PRODUCTS INC NFA Micro 22518
137 489|BUSHNELL TRANE AIR CONDITIONING NFA Micro 225
138 10395|CITY OF SAN LUIS OBISPO NFA Micro 22476
139 2442|Pacific T Top Los Angeles Inc NFA Micro 22407
140 2450|Tyler Refrigeration Corporation NFA Micro 2235
141 1144|E Z Copy Inc NFA Micro 22348
142 1554 HOLMES BODY SHOP INC NFA Micro 2231
143 1069|DIMENSIONAL COORDINATES NFA Micro 2231
144 | 10182|KAISER FOUND HLTH NFA Micro 22274
145 1430/GRAPHIC PRINTS INC NFA Micro 2214
146 2921|SERMED INC NFA Micro 22114
147 1275|FLEXTRONICS INTERNATIONAL USA INC NFA Micro 22101
148 1116/HAWKER PACIFIC AEROSPACE NFA Micro 22101
149 900|Hams Hub Company Inc NFA Micro 22101
150 479(CITY OF BURBANK NFA Micro 22101
151 505/C Cure Corporation NFA Micro 22098
152 3655|Zieman Manufacturing Company NFA Micro 22
1563 431|FLOWSERVE CORPORATION NFA Micro 2 1968
154 2084|MARTIN E Z STICK LABELS NFA Micro 21941
155 3697|The M L Lawrence Trust NFA Micro 2172
156| 10422|CALIFORNIA STATE UNIVERSITY SAN DIEGO NFA Micro 2 1641
157 196|APOGEE INC NFA Micro 21599
158 2616/QSC AUDIO PRODUCTS INC NFA Micro 2 1597
159 2168/ MERCEDES BENZ USA INC NFA Micro 2158
160 77|Aerojet General Corporation NFA Micro 2151
161 880|CONEJO CIRCUITS INC NFA Micro 2 1485
162 2229|Monitor Products Company Inc NFA Micro 2 1476
163 1750|JENSEN INDUSTRIES INC NFA Micro 2 1476
164 921|Courtesy Chevrolet Motors NFA Micro 21371
165 3053|Spectrum Enterprises Inc NFA Micro 2 1267
166 2130|MCCORMICK CONSTRUCTION CO NFA Micro 2 1267
167 75|AEROFLAIR INC NFA Micro 21134
168 2273|NABISCO BRANDS INC NFA Micro 21099
169 2100|F KORBEL & BROS NFA Micro 21097
170| 10394|SAN DIEGUITO USD NFA Micro 2 0969
171 3540/ WEATHERITE NFA Micro 2085
172 2690|RENCO ENCODERS INC NFA Micro 2 085
173 2598 |Prc Desoto International Inc NFA Micro 2 085
174 2575|Hayes Microcomputer Products Inc NFA Micro 2085
175 2170|PBS Consulting Inc NFA Micro 2 085
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176 1667185 Corporation and Intermedics Intraocular Inc NFA Micro 2085
177 1158/ EDWARD C GREENHOOD NFA Micro 2085
178 525|Calstrip Steel Corporation NFA Micro 2085
179 209|ARCHITECTURAL COMPONENTS INC NFA Micro 2 085
180 110|The Alexander Haagen Company Inc NFA Micro 2085
181 3561|Chinton Inc NFA Micro 20774
182 3740|DSI Holding Company Inc f/k/a Draft Systems NFA Micro 20642
183 3586 | Western Pacific Fleet Service Inc NFA Micro 20642
184 3269/ Tnemec Company Inc NFA Micro 20642
185 3268/ TMA/NORCAL INC NFA Micro 2 0642
186 3173 TAP PLASTICS INC NFA Micro 2 0642
187 2633|Quantum Instruments Inc NFA Micro 20642
188 2177|METAL SURFACES INC NFA Micro 2 0642
189 1779|Onon TV Productions Inc NFA Micro 20642
190 1749\ Jefferson Warehouse Limited L P NFA Micro 2 0642
191 1383|General Switchgear Inc NFA Micro 2 0642
192 495/C & M METAL FINISHING CO NFA Micro 2 0642
193 2729|ROBERT P ELROD PAINTING NFA Micro 2 0558
194 2533|Pierce Pacific Manufacturing Inc NFA Micro 2052
195 3574 WESTERN ALLIED SERVICE COMPANY NFA Micro 2 0503
196 1529/H) Tech Collision & Glass Centers Inc NFA Micro 20433
197 1174[EME INC NFA Micro 20433
198 | 10410|UNITED STATES POSTAL SERVICE NFA Micro 2 0406
199 481/BURBANK STEEL TREATING INC NFA Micro 20391
200 2717|RIO HONDO COLLEGE NFA Micro 2 0251
201 2040|Bays Ltd NFA Micro 20224
202 3139|SUPER CONDUCTOR TECHNOLOGIES INC NFA Micro 20222
203 | 10173/ JACK SONS PRODUCT CO NFA Micro 2014
204 2578/PALCO LININGS INC NFA Micro 20099
205 646]ACD HOLDINGS LLC NFA Micro 2 0058
206 2866|SANTA BARBARA USD NFA Micro 20016
207 2698|REYNOLDS ALUMINUM NFA Micro 20016
208 1573|HOWARD BROWN AND SONS INC NFA Micro 20016
209 2352|0OCCIDENTAL COLLEGE NFA Micro 2
210 1438/ GREEN S INDUSTRIAL PAINTING INC NFA Micro 2
211 1309|FREEWAY AUTO BODY NFA Micro 19891
212 3531|WASTE MATERIALS MANAGEMENT NFA Micro 19808
213 2383|ORANGE & CARSON CLEANERS NFA Micro 1 9808
214 1091/DON ALDERSON ASSOCIATES INC NFA Micro 19808
215 62|ADVANCE ENGINEERING NFA Micro 19808
216 ] 10313|STANDARD PLASTIC CO NFA Micro 19807
217 ] 10427|CITY OF GLENDALE NFA Micro 19722
218| 10129|GARDEN GROVE USD NFA Micro 19653
219 3592|WESTOAKS CHRYSLER DODGE INC NFA Micro 1 9599
220 3080 STANDARD INSERT CO INC NFA Micro 1 9599
221 2568 PORT OF SACRAMENTO NFA Micro 19599
222 2522|PHARMACIA OPHTHALMICS INC NFA Micro 19599
223 1651|INFUSION SYSTEMS CORP NFA Micro 19599
224 1616|HYUNDAI STEEL INDUSTRIES NFA Micro 19595
225 786|/CITY OF BEVERLY HILLS NFA Micro 19593
226 1735|JAMES AUTO WRKS & USED CARS IN NFA Micro 195
227 3054|SPECTRUM METAL FINISHERS INC NFA Micro 1939
228 501/C M C PRINTED BAG CO NFA Micro 1939
229 112|ALHAMBRA USD NFA Micro 1939
230 1738|JANSKOQO COLLECTIONS NFA Micro 19304
231] 10267|PURCELL MFG NFA Micro 19218
232 3508 VONS MILK PLANT NFA Micro 19182
233 204|APPLIED SYNERGY NFA Micro 19182
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234 1992 |LORIMAR TELEPICTURES NFA Micro 19057
235 3158|SWITZ AIR CO NFA Micro 19054
236 1317 |FRIEDMAN OCCUPATIONAL CTR NFA Micro 19
237 3467 VANGUARD ELECTRONICS NFA Micro 18952
238 1227 |FAIRWAY CHEVROLET CO NFA Micro 189
239 3006{SOLID STATE DEVICES INC NFA Micro 1 8765
240 2641|R STARMAN CO NFA Micro 1 8765
241 1946 |LIEBERT CLEAN ROOM SYSTEMS NFA Micro 1 8765
242 1115|DUNI CORPORATION WEST NFA Micro 1 8765
243 3513|W H TANK LINES INC NFA Micro 1 8556
244 891|CONTEMPORARY CREATIONS INC NFA Micro 1 8556
245| 10139|GROVE AUTO BODY INC NFA Micro 1 8364
246 10178|JOSLYN ELECTRONIC SYSTEMS NFA Micro 18348
247 | 10098|DESHLER COLLISION SERVICE NFA Micro 18348
248 3687 |Allen Bradley Company NFA Micro 18348
249 3448|VALIE CIRCUITS NFA Micro 18348
250 3396{UNIVERSAL CLEANING SERVICES INC NFA Micro 18348
251 3246|Thomas & Betts Corporation NFA Micro 18348
252 3229|THE ANAHEIM HILTON NFA Micro 18348
253 3090|CASTATE STATE CAPITOL 001 NFA Micro 18348
254 2232|CITY OF MONTCLAIR NFA Micro 18348
255 2212|MITANN INC NFA Micro 18348
256 2069|MAPO NFA Micro 18348
257 1950|LINFINITY MICROELECTRONICS INC NFA Micro 18348
258 1888|LAING THERMOTECH NFA Micro 18348
259 1503 HAWTHORNE MACHINERY CO NFA Micro 18348
260 1373| GENERAL ELECTRIC NFA Micro 18348
261 1346/ GALLERY INDUSTRIES NFA Micro 18348
262 1287 FORMATT PRINTERS & LITHOGAPHER NFA Micro 18348
263 1193|ENVIRO SEAL NFA Micro 18348
264 1101|DOWKEY DIV OF KILOVAC CORP NFA Micro 18348
265 940|CROSSFIELD PRODUCTS CORP NFA Micro 18348
266 565|CALIFORNIA INDUSTRIAL PRODUCTS NFA Micro 18348
267 446|BREA AGRICULTURAL SERVICE INC NFA Micro 18348
268 292|AVIATION LABORATORIES NFA Micro 18348
269 167 | AMERICAN ZETTLER INC NFA Micro 18348
270 141 |ALUMINEX FINISHING INC NFA Micro 18348
271| 10430/COUNTY OF SAN DIEGO NFA Micro 18304
272 128|ALLFAST FASTENING SYSTEMS INC NFA Micro 1814
273 640|CALUSA CHEMICAL CO NFA Micro 18139
274 727|CENTURY PARK PLAZA NFA Micro 18027
275] 10259/PJ AUTO BODY SHOP NFA Micro 1795
276 2609|PUEBLO PAINT & DECORATING NFA Micro 17931
277 1508 HEATH & COMPANY NFA Micro 17931
278 2323|NICHOLS INSTITUTE NFA Micro 17722
279 1357 GARNER GLASS CO NFA Micro 17722
280 467|BROWNING OLDSMOBILE I1SUZU NFA Micro 17722
281 1548|HOGG & DAVIS INC NFA Micro 17672
282 294|Avis Rent A Car System Inc NFA Micro 0
283 411/BOB VOGEL S PAINT & BODY SHOP NFA Micro 0
284 412|BOB S PAINT & BODY SHOP INC NFA Micro 0
285 442|BOYD A PETERSON INC NFA Micro 0
286 538/CAL DORAN METALLURGICAL SVS# NFA Micro 0
287 667|CARDINAL CENTER NFA Micro 0
288 797|City of Redondo Beach Fire Department NFA Micro 0
289 812{CLASSIC AUTOMOTIVE NFA Micro 0
290 1033|CASTATE DEPT OF TOXIC SUBSTANCES CONTROL NFA Micro 0
291 1836|KING S AUTO BODY SHOP NFA Micro 0
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292 2566|POPE AND TALBOT NFA Micro 0
293 2694 REUBENS FURNITURE NFA Micro 0
294 2981|SIMPSON PAPER CO SAN GABRIEL MILL NFA Micro 0
295 3092|CAState Dept of Health Services NFA Micro 0
296 1612|HYLAND THERAPEUTICS RESEARCH NFA Micro 0 0025
297 2860{SANTA BARBARA CITY COLLEGE NFA Micro 0 0033
298 168/ AMERICIAN AUTO BODY SHOP NFA Micro 00042
299 270/AUTO BODY SUPPLY CENTER NFA Micro 00042
300 336/ BEATTIE MOTORS NFA Micro 00042
301 657 |CAPITOL BODY SHOP NFA Micro 0 0042
302 895/CONTINENTAL CLASS NFA Micro 0 0042
303 2205|MIRACLE AUTO PAINTING NFA Micro 00042
304 2732|ROBERTS AND ASSOCIATES NFA Micro 00042
305 3150/ SUPERSHUTTLE OF LOS ANGELES NFA Micro 0 0042
306 3242|THE WHOLESALE BODY SHOP NFA Micro 0 005
307 2350|{OAK AVE DEVELOPMENT NFA Micro 00083
308 2378|0OMS #7 NFA Micro 00083
309 3231|THE BELAIRE DESIGNS NFA Micro 00083
310 3262|TINYS AUTO BODY NFA Micro 001
311 1596|CITY OF HUNTINGTON PARK NFA Micro 0011
312 1241|FEDERAL EXPRESS NFA Micro 00125
313 235|ARROWHEAD MTN SPRING NFA Micro 00167
314 283 AUTOMOTIVE TECHNICAL SERVICES NFA Micro 00167
315 396/BLDG 10 OLD TOWN SAN DIEGO SHP NFA Micro 00167
316 480|BURBANK DEPOT NFA Micro 00167
317 1333|G 5 AUTOMOTIVE NFA Micro 00167
318 1484 HAMNER AUTO & TRUCK NFA Micro 00167
319 2174|MERLINS QUALITY AUTOMOTIVE NFA Micro 00167
320 2791|RV AUTO DYNAMICS NFA Micro 00167
321 2826|SAN BERNARDINO MITSUBISHI NFA Micro 00167
322 3274/ TOM FLORES HYUNDAI NFA Micro 00167
323 405/BOB BAKER VOLKSWAGON NFA Micro 0018
324 704/ CENTER CITY FORD NFA Micro 0018
325 849|COLONIAL FORD NFA Micro 0018
326 974|DJ S NFA Micro 0018
327 1009|DAVID PRUKOPS AUTO BODY NFA Micro 0018
328 1206 EUR ASIA MOTORS NFA Micro 0018
329 1303|FRATELLI MELLONI BODY SHOP NFA Micro 0018
330 1362| GATEWAY CHEVROLET MOTOR CO INC NFA Micro 0018
331 1419|GOODWIN HONDA NFA Micro 0018
332 1466|GUY HILL CADILLAC INC NFA Micro 0018
333 1776|JR AUTO BODY SHOP NFA Micro 0018
334 1845|KNIESELS AUTO BODY NFA Micro 0018
335 1947 |LIGHTNING TRACK & AUTO PAINTING NFA Micro 0018
336 2025|LOUISIANA PACIFIC CORPORATION NFA Micro 0018
337 2128 MCCALLA BROTHERS NFA Micro 0018
338 2203|MILPITAS TRUCK REFINISHING NFA Micro 0018
339 2465|PAT SUAZO BODY & FRAME SHOP NFA Micro 0018
340 2656 RANCHO AMC JEEP NFA Micro 0018
341 2667|RAY ANDREWS FORD NFA Micro 0018
342 2844|SAN FRANCISCO RERS NFA Micro 0018
343 2910|SEASIDE BUICK INC NFA Micro 0018
344 3069|ST ANGELES BODY SHOP NFA Micro 0018
345 3247/ THOMAS CADILLAC INC NFA Micro 0018
346 3255/ THORSON GMC BUICK INC NFA Micro 0018
347 3338|U HAUL LAKEWOOD 713 23 NFA Micro 0018
348 3388|UNITED PUMPING SERVICE NFA Micro 0018
349 3411|UNMATCHED EPA ID NFA Micro 0018
Schedule E 4 NFA Micro 8/14/09 Page 6



NFA_DeMicro orphan share opog df letter xIs Page 7
A B C __ D _E
1 | Code Ic_group_name OPOG Status | EPA Class | Tons
350 3575|WESTERN AUTOBODY NFA Micro 0018
351 3578|WESTERN COLLISION SERVICE INC NFA Micro 0018
352 3642 YEAMAN AUTO BODY NFA Micro 0018
353 3644|YORK AUTO BODY REPAIR NFA Micro 0018
354 362|BERKELEY AUTO BODY NFA Micro 0 0205
355 72|AEON MANUFACTURING CONPANY INC NFA Micro 00208
356 155|AMERICAN FOREIGN & DOMESTIC NFA Micro 00208
357 485|BURLINGTON AIR EXPRESS NFA Micro 0 0208
358 576|CALIFORNIA STATE UNIVERSITY BAKERSFIELD NFA Micro 00208
359 674/ CARPENTER E R CO INC NFA Micro 00208
360 693|CASTLE AVIATION NFA Micro 00208
361 708|CENTRAL CALIF CONFERENCE ASSN OF SD A NFA Micro 00208
362 798|CITY OF ROLLING HILLS ESTATES NFA Micro 00208
363 959|CXC CORP NFA Micro 00208
364 1377|GENERAL MILLS NFA Micro 00208
365 1378 GENERAL MOTORS TRAINING CENTER NFA Micro 00208
366 1676/INTERNATIONAL SEAL CO INC NFA Micro 00208
367 2125|MCBAIN INSTRUMENTS NFA Micro 0 0208
368 2153 MEDIA SYSTEMS TECHNOLOGY NFA Micro 00208
369 2253|MRS LUCILLE SPELLMAN NFA Micro 00208
370 2330/NORTH COUNTY LAWN MOWER NFA Micro 00208
371 2424{PACIFIC COAST LIGHTING NFA Micro 00208
372 2978|SILVER HANGER NFA Micro 00208
373 3194|TECHNION INC NFA Micro 00208
374 3527|WARNER S TIRE HOUSE NFA Micro 00208
375 1225/FAIRMONT HOSPITAL NFA Micro 0025
376 205|APPOLLO TIRE COMPANY NFA Micro 00275
377 379|BILL WENDELL TIRES NFA Micro 00275
378 1426 GRAFFITI REMOVAL INC NFA Micro 00275
379 1710{J&D FOREIGN SERVICE NFA Micro 00275
380 1715|J C AUTOMOTIVE SERVICE NFA Micro 00275
381 1880|LA RADIATOR & AUTOMOTIVE NFA Micro 00275
382 2058 MALAM S AUTOMOTIVE NFA Micro 00275
383 2078/MARK S INDEPENDENT VOLVO SERVI NFA Micro 00275
384 3447|VALENCIA MOTORS GROUP NFA Micro 00275
385 2240|MOOREPARK RANCH MILLING INC NFA Micro 00334
386 2524 |PHILIPS ULTRASOUND INC NFA Micro 00334
387 395|BLAIRS BODY & PAINT NFA Micro 0036
388 410/BOB STALL CHEVROLET NFA Micro 0036
389 1258 |FINDLAY OLDSMOBILE NFA Micro 0036
390 1269{FLEET TRUCK PAINTING NFA Micro 0 036
391 1391|GEORGES AUTO BODY NFA Micro 0036
392 1510{HEH AUTO BODY SHOP INC NFA Micro 0036
393 2832|SAN DIEGO DATSUN NFA Micro 0036
394 3009|SOUTH BAY CHEVROLET NFA Micro 0036
395 3046|SPECIALIZED AUTOMOTIVE NFA Micro 0036
396 3085|STAR PERFORMANCE NFA Micro 0036
397 3583|WESTERN MFG CO NFA Micro 0036
398 3615|WINNERS PONTIAC NFA Micro 0036
399 2865|SANTA BARBARA LABORATORIES INC NFA Micro 00375
400 81|AEW #33 TRUST NFA Micro 00417
401 346|BELL GARDENS AUTO BODY NFA Micro 00417
402 466/BROWNELL TRUCK BODIES INC NFA Micro 00417
403 981|DADDYS AUTO BODY INC NFA Micro 00417
404 1200|ERSKIN JOHNS NFA Micro 00417
405 1777|JUNIOR S HOUSE OF COLOR NFA Micro 00417
406 2079|MARKENRICH CORPORATION NFA Micro 00417
407 2274NACHTMANN LAB NFA Micro 00417
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408 2481|PEPPER INDUSTRIES INC NFA Micro 0 0417
409 2691|REPUBLIC FURNITURE MFG INC NFA Micro 00417
410 2719|RIO VISTA CHEVROLET GEO INC NFA Micro 00417
411 2728{ROBB JACK NFA Micro 00417
412 2877|SANTA PAULA UNION HIGH SCHOOL DISTRICT NFA Micro 00417
413 3146/|SUPERIOR FIREPLACE CO NFA Micro 00417
414 120]ALL VALLEY AUTOMOTIVE NFA Micro 0043
415 2331|NORTH END ??? REBUILD NFA Micro 0043
416 2646/|RAINBOW BODY SHOP NFA Micro 0043
417 732|CITY OF CERRITOS NFA Micro 0 045
418 109|ALESSI INC NFA Micro 0 0459
419 794|CITY OF LAKEWOOD NFA Micro 005
420 1501 |HAWKINS GARAGE NFA Micro 005
421 1753|JERSEYMAID MILK PRODUCTS NFA Micro 005
422 2211|MISSION MOTORS IMPORT SERVICE NFA Micro 005
423 2878|SANTA YNEZ VALLEY UNION HIGH SCHOOL NFA Micro 0 05
424 2936|SFPP LP NFA Micro 0 05
425 3167|TA MANUFACTURING NFA Micro 005
426 1282 |FOOTHILL AUTO CENTER NFA Micro 0053
427 421/ BONANDER PONTIAC INC NFA Micro 0 054
428 439|BOWDENS AUTO BODY NFA Micro 0 054
429 988 DANNYS AUTO BODY NFA Micro 0 054
430 1201|ESCONDIDO PAINT & BODY NFA Micro 0 054
431 1228 | FAIRWAY FORD SALES INC NFA Micro 0 054
432 1312|FRESNO CHRYSLER PLYMOUTH NFA Micro 0 054
433 1765/JOHN BOBS BODY SHOP NFA Micro 0 054
434 2577|PRECISION FRAME & BODY SHOP NFA Micro 0 054
435 2640/R C ACRYLICS NFA Micro 0 054
436 2799(SACRAMENTO BODY SHOP NFA Micro 0 054
437 363/BERNICE KASABIAN NFA Micro 0 0542
438 552|CALIFOIL INC NFA Micro 0 0542
439 3297 TRANSPORTATION LEASING COMPANY NFA Micro 0 0542
440 791|CITY OF GLENDORA NFA Micro 0 055
441 1953|LITTLE ENGINE SHOP NFA Micro 0 055
442 560|CALIFORNIA CUSTOM MINIS NFA Micro 0 0555
443 3450|VALLEY AUTO PAINT & BODY RPR NFA Micro 0 0555
4441 10116|FALLUCCA AUTOMOTIVE NFA Micro 0 0568
445 3439|USD CORP NFA Micro 0 0606
446 71/AEON CORP NFA Micro 0 0626
447 273|AUTO CRAFT BY RICK NFA Micro 0 0626
448 1150/ ECOLOGY AUTO WRECKING NFA Micro 0 0626
449 1190 ENCINO MOTORS BODY & PAINT INC NFA Micro 0 0626
450 1207 |[EUROPEAN AUTO CENTER NFA Micro 0 0626
451 1324|FULLMER CONSTRUCTION NFA Micro 0 0626
452 2304/NESTLE FOODS NFA Micro 0 0626
453 2358/ OCONNOR LINCOLN MERCURY NFA Micro 0 0626
454 2800/COUNTY OF SACRAMENTO EMERGENCY RESPONSE NFA Micro 0 0626
455 3104|STERLING MOTORS WEST NFA Micro 0 0626
456 3132|SUNSET CUSTOM AUTO BODY & PAINT NFA Micro 0 0626
457 3385|UNITED EDUCATION SOFTWARE NFA Micro 0 0626
458 3386|UNITED ENTERPRISES LTD NFA Micro 0 0626
459 3580 WESTERN GLOBE PROD INC NFA Micro 0 0626
460 778|CIRTEL INC NFA Micro 0 066
461 3623 WOODLAND HILLS HONDA NFA Micro 0 066
462 1541/HITECH METALLURGICAL CO NFA Micro 0 0667
463 651/ CANDC LACQUER FINISHINGS NFA Micro 0 0709
464 3270|TNT BESTWAY TRANSPORTATION NFA Micro 0071
465 314|BARBER AUT(Q SALES NFA Micro 0072
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466 469/ BROWNS AUTO WORKS NFA Micro 0072
467 662| CAPPARONE AUTO BODY NFA Micro 0072
468 961|CYCLE COMPOSITES INC NFA Micro 0072
469 1007|DAVES POWERHAUS NFA Micro 0072
470 1335|GM G NFA Micro 0072
471 1860|L & H AUTO BODY NFA Micro 0072
472 2056 MAJESTIC COMPREHENSIVE AUTO BODY NFA Micro 0072
473 2245|MOSES BODY SHOP NFA Micro 0072
474 2252|MR ROGERS AUTO BODY NFA Micro 0072
475 2587|PRIETO ENT NFA Micro 0072
476 2588|PRIME AUTOWORKS INC NFA Micro 0072
477 2593|PRISTINE PORSCHE NFA Micro 0072
478 950|CTD MACHINES INC NFA Micro 0075
479 2898/ SEA CONTAINERS NFA Micro 0075
480 2956|SHOEMAKER IRENE NFA Micro 0075
481 3020|SOUTHERN CALIF PRESBYTERIAN HOMES NFA Micro 0075
482 1815|KENTS BODY WORKS NFA Micro 0 0755
483 170/ AMETEK MICROELECTRONICS NFA Micro 00834
484 963|CYLIX CORPORATION THE NFA Micro 00834
485 1104 DOWNEY DODGE INC NFA Micro 0 0834
486 1214 [EXTECK MICROSYSTEMS INC NFA Micro 00834
487 1405/GLENDALE AUTO BODY NFA Micro 00834
488 1441|GREGG MOTORS LINCOLN MERCURY NFA Micro 00834
489 2262|MULLER HOOD BUICK NFA Micro 0 0834
490 2457|PARDEE CONSTRUCTION COMPANY NFA Micro 00834
491 2459/ PARKS OPTICAL NFA Micro 0 0834
492 2684|REGIONAL OCCUPATIONAL PROGRAM NFA Micro 00834
493 2755|ROGER INDUSTRY NFA Micro 00834
494 2818/{SAMCO AUTO BODY INC NFA Micro 00834
495 3258|TIM DOHENY NFA Micro 0 0834
496 3298 TRANSTECHNOLOGY CORP/SPACE ORD SYS DIV NFA Micro 00834
497 3503|VMS 1985285 LTD ILL LUTO NFA Micro 0 0834
498 3553 WESPAC TECHNOLOGIES CORP NFA Micro 00834
499 3694 |California State University Chancellor s Office NFA Micro 0 0834
500 3608/ WILSHIRE BUNDY PLAZA NFA Micro 00876
501 104/ ALAN JOHNSON RACING INC NFA Micro 009
502 361/BEPEX CORPORATION NFA Micro 009
503 554 |CALIFORNIA AUTO COLLISION NFA Micro 009
504 934|CREST CHEVROLET NFA Micro 009
505 1414|GOLDEN GATE BRIDGE NFA Micro 009
506 2433|PACIFIC OCEAN AUTOBODY INC NFA Micro 009
507 2557|POLAR RESEARCH LABORATORIES NFA Micro 009
508 2769|ROSEY S AUTO BODY NFA Micro 009
509 2778|ROYAL CHEVROLET INC NFA Micro 009
510 2941|SHARPS AUTO BODY NFA Micro 009
511 2969(SIGNAL HILL AUTO BODY NFA Micro 009
512 3010/SOUTH BAY CORVETTE NFA Micro 009
513 3106 STEVENS CREEK HONDA NFA Micro 009
514 3559|WEST COAST CORVETTE PAINT & BODY NFA Micro 009
515 1039|DERBY DINKS TRUCK PAINTING NFA Micro 00915
516 46/ACE ORTHOPEDIC MFG NFA Micro 0095
517 1064|DIESEL RECON CO NFA Micro 00975
518 810|CLARK MFG DBA SUNDANCE SPAS NFA Micro 01
519 896/ CONTINENTAL DRILLING COMPANY WEST NFA Micro 01
520 1444/ GREYHOUND BUSINESS LINES NFA Micro 01
521 2833|SAN DIEGO MESA COLLEGE NFA Micro 01
522 3292| TRANS WORLD AIRLINES INC NFA Micro 01
523 848/COLONIAL DAMES COMPANY NFA Micro 0 1001
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524 182|ANDRE S AUTO BODY PAINT NFA Micro 0 1042
525 514 CABINET HARDWARE MANUFACTURING NFA Micro 0 1042
526 650/ CAN AM ENTERPRISES NFA Micro 01042
527 672|CARLYLE INCOME PLUS LTD NFA Micro 0 1042
528 1130|E Z PAINT BODY CENTER NFA Micro 01042
529 1388/ GEORGE M ROBERTSON CO INC NFA Micro 01042
530 1683 |IRV WHITE LEASING NFA Micro 0 1042
531 1739|JANSS CORPORATION NFA Micro 01042
532 2275|NAPA GARBAGE SERVICE INC NFA Micro 0 1042
533 2372|OLIVENHAIN MUNICIPAL WATER DIST NFA Micro 0 1042
534 2392|ORCHARD SUPPLY HARDWARE NFA Micro 01042
535 2766|ROSELM INDUSTRIES INC NFA Micro 0 1042
536 3160|SYMES CADILLAC INC NFA Micro 01042
537 3177|TARGET PRINT & MAIL NFA Micro 01042
538 3319|TRIUMPH LOR INC NFA Micro 01042
539 3367{UNION BODY SHOP NFA Micro 0 1042
540 3568/ WEST SIDE RUBBER STAMP CO NFA Micro 01042
541 3738|lkon Office Solutions NFA Micro 01042
542 150/ AMERICAN BODY SHOP NFA Micro 0108
543 180|ANCHOR AUTO BODY NFA Micro 0108
544 664|CAR CRAFT COLLISION SPECIALISTS NFA Micro 0 108
545 683|CITY OF CARSON MAINTENANCE YARD NFA Micro 0 108
546 980|DA LES AUTO BODY NFA Micro 0108
547 986 DANIEL BODY SHOP NFA Micro 0108
548 1093|DONERDOUS TECHNOLOGIES NFA Micro 0108
549 1105|DOWNEY LINCOLN MERRCURY NFA Micro 0108
550 1838|KINGS CANYON USD NFA Micro 0108
551 1878|LA JOLLA AUTO BODY NFA Micro 0108
552 1936|LEONS AUTO BODY NFA Micro 0108
553 2828|SAN CLEMENTE COMMERCIAL INC NFA Micro 0108
554 3311|TRI CITIES AUTO PAINTING NFA Micro 0108
555 2171\MERCY HOSPITAL MEDICAL CENTER NFA Micro 01084
556 823|CLIPPINGER CHEVROLET INC NFA Micro 01095
557 3681/ WESTERN INSUL FOAM NFA Micro 011
558 95|AIRCRAFT HYDRO FORMING INC NFA Micro 01102
559 969D & B AUTO BODY NFA Micro 0116
560 3039/SOUTHWEST BANK APPRAISAL DEPT NFA Micro 0125
561 3707|Superior Quality Plating NFA Micro 0125
562 138/ALROS LABEL CO INC NFA Micro 01251
563 146/ AMERICAN AUTO BODY NFA Micro 01251
564 226|ARMSTRONG RUBBER CO NFA Micro 01251
565 276/ AUTO SPRAY KING NFA Micro 0 1251
566 278/|AUTO B CRAFT NFA Micro 0 1251
567 403/BOB BAKER CHEVROLET CO NFA Micro 0 1251
568 413/BOBS EUROPEAN AUTO BODY NFA Micro 0 1251
569 523|CALIFORNIA STATE UNIVERSITY SAN LUIS OBISPO NFA Micro 0 1251
570 668/ CARDIO VASCULAR DEVICE INC NFA Micro 0 1251
571 821/CLEO BRANNON NFA Micro 0 1251
572 909|CORONA AUTO BODY INC NFA Micro 0 1251
573 910{CORONA AUTO PARTS NFA Micro 0 1251
574 1167|EL MONTE COMPREHENSIVE H CENTE NFA Micro 0 1251
575 1395|GETTY CONSERVATION INSTITUTE NFA Micro 01251
576 1551|HOLLYWOQOD FILM CO NFA Micro 01251
577 1713]J BRACKLEY M D NFA Micro 0 1251
578 1778{JURALCO INC NFA Micro 0 1251
579 1941|LEVITON MANUFACTURE NFA Micro 0 1251
580 1949(LILLY RESEARCH LABORATORIES NFA Micro 0 1251
581 2018|LOS FELIZ TOWERS HOME OWNERS ASSOC NFA Micro 0 1251
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582 2164/ MENTON & JOHNSON NFA Micro 0 1251
583 2317NEWPORT SAILING CLUB NFA Micro 0 1251
584 2538|PIONEER PEN CORP NFA Micro 0 1251
585 2943|SHASTAR CORP NFA Micro 0 1251
586 3034|SOUTHLAND ENVELOPE CO INC NFA Micro 0 1251
587 3307|TREVOR CHEMICALS & ENGINEERING NFA Micro 0 1251
588 3320/ TROJAN AUTO BODY AND UPHOLSTERY NFA Micro 0 1251
589 3353|U S LABEL CORPORATION NFA Micro 0 1251
590 3485 VETERINARY REFERENCE LABORATORY NFA Micro 0 1251
591 3489|VIDEO TAPE CO THE NFA Micro 0 1251
592 3530 WASTE CONSULTING & REFERRAL SERVICE NFA Micro 0 1251
593 3541|WEB SERVICE CO INC NFA Micro 0 1251
594 3547|WELLS THOMAS W NFA Micro 01251
595 3616/ WINNETKA AUTOBODY DBA CITY MOTORS NFA Micro 0 1251
596 3702|CPL Printing & Label NFA Micro 0 1251
597 | 10235|MTS LABORATORY NFA Micro 01251
598 50 /ACME RENTS NFA Micro 0126
599 284|AUTOPEDIC BODY CTR NFA Micro 0126
600 879/CONE CHEVROLET NFA Micro 0126
601 925|/COVINA BODY TECH NFA Micro 0 126
602 1102,DOWNEY AUTO BODY SERVICES NFA Micro 0 126
603 1208 EUROPEAN MOTOR CAR WORKS NFA Micro 0 126
604 1300{FRANK COLETTO FORD ISUZU INC NFA Micro 0126
605 1465|GUSTAFSON BROTHERS INC NFA Micro 0126
606 1639|IMPERIAL AUTO BODY & PAINT NFA Micro 0126
607 1729|JACKS CUSTOM CAR NFA Micro 0126
608 1734|JAMES & CO BODY SHOP NFA Micro 0126
609 2422 |PACIFIC COAST GM BODYSHOP NFA Micro 0126
610 2534|PIERCES AUTO BODY NFA Micro 0126
611 2843|CITY OF SAN FRANCISCO MUNICIPAL RAILWAY NFA Micro 0126
612 3610JWILSON AUTO BODY NFA Micro 0126
613 3621 WOODARD CHEVROLET INC NFA Micro 0 126
614 3698)Long Beach Transit NFA Micro 0 126
615 2601;PROFESSIONAL TRUCK AUTO BODY NFA Micro 0129
616 1129/E M D E PRODS NFA Micro 01293
617 1708|J PAUL GETTY TRUST THE NFA Micro 01418
618 190|ANJI MANUFACTURING INC NFA Micro 0144
619 847|COLLISION SPECIALISTS NFA Micro 0144
620 1090/DON & BOBS BODY SHOP NFA Micro 0144
621 1642|IMPORT QUALITY BODY SHOP INC NFA Micro 0 144
622 1697!J & K AUTO BODY NFA Micro 0 144
623 1745/JC AUTO BODY & REPAIR & PAINT NFA Micro 0 144
624 1833 KING AUTO WORKS NFA Micro 0 144
625 2629|QUALITY PAINT & BODY NFA Micro 0 144
626 2891|SCOTT ROBINSON HONDA NFA Micro 0144
627 2919|SEPULVEDA AUTO CLINIC NFA Micro 0144
628 3306| TREND PACIFIC AUTO BODY NFA Micro 0144
629 3512|W SAN CARLOS AUTO BODY NFA Micro 0 144
630 3625|WORKS AUTO BODY NFA Micro 0 144
631 264|ATLAS TESTING LABORATORIES INC NFA Micro 0 146
632 272|AUTO COLLISION & FRAME INC NFA Micro 0 146
633 317|BARISH CHRYSLER PLYMOUTH NFA Micro 0 146
634 329/BDC SERVICES INC NFA Micro 0 146
635 352|BEMENT S AUTO BODY NFA Micro 0 146
636 811|CLASSIC AUTO PAINTING INC NFA Micro 0 146
637 1160|EECOINC NFA Micro 0 146
638 1162|EICHER HARROLD NFA Micro 0 146
639 1329|G & ABODY SHOP NFA Micro 0 146
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640 1368|GENE AUTRY WESTERN MUSEUM NFA Micro 0 146
641 1502|HAWKINS MOTOR COACH INC NFA Micro 0 146
642 1652|INGERSOLL DRESSER PUMP COMPANY NFA Micro 0 146
643 1658|INSTRUMENT SPECIALIST COMPANY_INC NFA Micro 0 146
644 1794| KANAWAT CO NFA Micro 0 146
645 2053|MAGNOLIA AUTO WORKS NFA Micro 0 146
646 2458|PARKER SEAL CO NFA Micro 0146
647 2548|PLATING SERVICES INC NFA Micro 0 146
648 2657 RANCHO FORD INC NFA Micro 0 146
649 3626 WORLD AUTO REPAIR CENTER NFA Micro 0 146
650 903|COOPER INDUSTRIES OIL TOOL DIVISION NFA Micro 015
651 1097|DOUGLAS HARDWOOD FLOORS NFA Micro 015
652 1714|J HERMAN COMPANY NFA Micro 015
653 2228/ MONITOR LABS INC NFA Micro 015
654 2500|PETROLEUM DELIVERY SVC NFA Micro 015
655 970|D & J AUTO BODY NFA Micro 0151
656 1367|GEM CITY AUTO BODY FRAME NFA Micro 0 1555
657 3451|VALLEY AUTO REPAIR NFA Micro 0159
658 296/B & N AUTO BODY NFA Micro 0162
659 815|CLASSIC DESIGN NFA Micro 0162
660 869| COMMERCIAL TRUCK SVC NFA Micro 0162
661 1081|DNS AUTO BODY NFA Micro 0162
662 1412|GOLD METAL AUTO BODY NFA Micro 0162
663 1984|LONGBOY MOTORS NFA Micro 0162
664 2034|M&J BODY SHOP NFA Micro 0162
665 2127|MCCAIN TRAFFIC SUPPLY NFA Micro 0162
666 2477|PENNINSULA AUTOBODY NFA Micro 0 162
667 3012|SOUTH BAY NISSAN NFA Micro 0 162
668 3135/SUNSHINE TRUCK & AUTO BODY NFA Micro 0162
669 3543|WEBSTER PONTIAC SUBARU NFA Micro 0162
670 70/ADVENTURE COLOURS NFA Micro 0 1657
671 187|ANGUS STUART INC NFA Micro 0 1668
672 251]ASPAC INVESTMENTS NFA Micro 0 1668
673 277|AUTO TECH PAINT & BODY NFA Micro 0 1668
674 282|AUTOMOTIVE FLEET SERVICE INC NFA Micro 0 1668
675 295B & B BODY SHOP NFA Micro 0 1668
676 556|CALIFORNIA CLASSICS P & B SHOP NFA Micro 0 1668
677 813|CLASSIC COACHWORKS INC NFA Micro 0 1668
678 1155|EDDIE MEEK AUTO BODY & PAINT NFA Micro 0 1668
679 1184|ELLIS BMW MERCEDES SPECIALIST NFA Micro 0 1668
680 1332|G & S CONCRETE CUTTING NFA Micro 0 1668
681 1467|GUZMAN CARBURETORS NFA Micro 0 1668
682 1486|HANDY SERVICE CORP NFA Micro 0 1668
683 1528|HI QUALITY MOTORS NFA Micro 0 1668
684 2195|MIDWAY BODY SHOP NFA Micro 0 1668
685 2359|0DD FELLOW CEMENTARY NFA Micro 0 1668
686 2367|OJAI VALLEY SANITARY DISTRICT NFA Micro 0 1668
687 2445|PALL CORP SCIENTIFIC & LAB SVS NFA Micro 0 1668
688 2542|COUNTY OF PLACER EMERGENCY RESPONSE NFA Micro 0 1668
689 2775|ROTOLO CHEVROLET INC NFA Micro 0 1668
690 2783/RUBE S BODY & PAINT INC NFA Micro 0 1668
691 2802|SADDLEBACK COLLISION & GLASS NFA Micro 0 1668
692 3052|SPECTRUM COACH & COLOR NFA Micro 0 1668
693 3101|STEFFY BUICK CO NFA Micro 0 1668
694 3131]SUNSET BOULEVARD AUTO BODY NFA Micro 0 1668
695 3164|T F MERRICK COMP NFA Micro 0 1668
696 977|D ARCY COACH WORKS NFA Micro 0171
697 931|CREATIVE DISPLAY NFA Micro 0175
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698 3050/ SPECTRAL DYNAMICS CORP NFA Micro 0175
699 518|CACI NFA Micro 01751
700 3193{TECHNICAL SCREEN PRINTING NFA Micro 01751
701 923/COVEYS BODY SHOP NFA Micro 0177
702 960/CYBER SYSTEMS INC NFA Micro 01793
703 311{BALL OLDSMOBILE NFA Micro 018
704 328{BAY AREA AUTO NFA Micro 018
705 822|CLINES AUTO BODY NFA Micro 018
706 1263|FIRST AUTO BODY & REPAIR NFA Micro 018
707 1268|FLEET COLOR BY JESSE NFA Micro 018
708 1284|FOREIGN BODY WORKS NFA Micro 018
709 2373|OLSON AUTO REFINISHING NFA Micro 018
710 6/3M MAINTENANCE NFA Micro 0 1835
711 1310/FREEWAY LINCOLN MERCURY NFA Micro 01835
712 3453|VALLEY HOSPITAL MEDICAL CENTER NFA Micro 01875
713 247|ASC LONG BEACH NFA Micro 0 1876
714 354 BENDER MACHINE INC NFA Micro 01876
715 484 BURKETTS OFFICE SUPPLY INC NFA Micro 0 1876
716 504|C&H BODY AUTO REPAIR NFA Micro 0 1876
717 1127|E G & G BIRTCHER NFA Micro 01876
718 1237|FBIAN FINE WOODWORKING NFA Micro 01876
719 1380/GENERAL PRECISION INDUSTRIES NFA Micro 0 1876
720 1427|GRAND RAPIDS ZIMMERLA CORP NFA Micro 01876
721 1646 INDUSTRIAL PLAZA NFA Micro 0 1876
722 2360/ ODYSSEY TRANSPORTATION INC NFA Micro 01876
723 2565/POMONA VALLEY COMM HOSPITAL NFA Micro 0 1876
724 2697 | REXWORKS INC NFA Micro 0 1876
725 2815|SAKI MAGNETICS INC NFA Micro 0 1876,
726 3276/ TOP MASTER SALES INC NFA Micro 01876
727 3630|WYATT TECHNOLOGY CORPORATION NFA Micro 0 1876
728 749/ CHAPPARONE AUTO PAINT & FRAME NFA Micro 01975
729 913|COSTA MESA LINCOLN MERCURY NFA Micro 0198
730 1247|FIBER DESIGNS NFA Micro 0198
731 1763|JOES BODY SHOP NFA Micro 0198
732 2742|ROBINSONS AUTO BODY SHOP NFA Micro 0198
733 3518 WALKERS AUTO RESTOR NFA Micro 0198
734 10282|RICKS AUTO BODY NFA Micro 0198
735 826|CNA INSURANCE NFA Micro 02
736 1483|HAMMER HEWSON ASSOC NFA Micro 02
737 1623|IADE AMERICAN SCHOOLS NFA Micro 02
738 1660[INT L EXTRUSION CORP NFA Micro 02
739 1844{KLLM INC NFA Micro 02
740 1855|KREEDMAN MGMT & REALTY NFA Micro 02
741 2070/MARBRO LAMP CO NFA Micro 02
742 2789|RUPAR GARY J NFA Micro 02
743 2821|SAN BAR CORP BREAK FREE DIV NFA Micro 02
744 3042|{SPANO BOB NFA Micro 02
745 3198/ TEJON AGRICULTURAL PARTNERS NFA Micro 02
746 3171|TAM AUTO CENTER NFA Micro 02017
747 1054|DIACON INC NFA Micro 02043
748 1330/G & B BATTERY (GOULD IND BATTERY DIV ) NFA Micro 02043
749 3315/TRIM LINE INC NFA Micro 02043
750 1166|EL CHICO BODY SHOP NFA Micro 0 2065
751 10/A & J CO NFA Micro 0 2085
752 94|AIRCRAFT GOVERNOR INC NFA Micro 0 2085
753 203|APPLIED NAVIGATION DEVICES NFA Micro 02085
754 240|ARTISAN HOUSE SERVICES NFA Micro 0 2085
755 326|BASIC DESIGN LABORATORY INC NFA Micro 0 2085
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756 415|BODY & PAINT FACTORY INC THE NFA Micro 02085
757 470|BRUMAC INDUSTRIES NFA Micro 0 2085
758 817|CLAYTON MANUFACTURING COMPANY NFA Micro 0 2085
759 843|/COLD CANYON LDFL NFA Micro 0 2085
760 853|COLOR SERVICE INC NFA Micro 0 2085
761 978|D LIGHTS DIV OF KENT ERLE INC NFA Micro 02085
762 1152|ED S BODY & PAINT NFA Micro 02085
763 1229|FALLBROOK AUTOBODY & PAINT NFA Micro 02085
764 1308 FREEPORT AUTOMOTIVE SERVICE NFA Micro 02085
765 1407 |GLENDORA USD NFA Micro 0 2085
766 1511|HEIRWOOD SHUTTERS NFA Micro 02085
767 1520|HERALD NEWS THE NFA Micro 0 2085
768 1722|JACK ASHMORE AUTO REPAIRS NFA Micro 02085
769 1801 KCAL TV NFA Micro 0 2085
770 1812|KENNEDY S BODYSHOP NFA Micro 0 2085
771 2042|MACLIN MARKET INC NFA Micro 0 2085
772 2046 MACROLINK INC NFA Micro 02085
773 2215|MIXET/DIV OF ALSONS CORP NFA Micro 02085
774 2236|MONTROSE AUTO BODY NFA Micro 0 2085
775 2303|NELSON PONTIAC GMC HONDA NFA Micro 0 2085
776 2325/NIMBUS HATCHERY NFA Micro 0 2085
777 2563|{POLYSIL INC NFA Micro 0 2085
778 2674/RD RUBBER TECHNOLOGY CORP NFA Micro 02085
779 2857|SANTA ANA INVESTMENT COMPANY NFA Micro 0 2085
780 2961|SIDEKICK PRINTERS INC NFA Micro 0 2085
781 3149|SUPERIOR PONTIAC NFA Micro 02085
782 3157|SWISS MACHINE PRODUCTS NFA Micro 02085
783 3391|UNITED STATES WELDING CORP NFA Micro 0 2085
784 3491|VIP MAGNETICS INC NFA Micro 02085
785 2479|Penske Truck Leasing Co NFA Micro 02105
786 3283/ TOYO REAL ESTATE NFA Micro 02125
787 34/ ACACIA AUTO BODY NFA Micro 0216
788 814|CLASSIC COLORWORKS NFA Micro 0216
789 927|CRAFTSMEN AUTO BODY & FRAME NFA Micro 0216
790 1396|GIANT CHEVROLET NFA Micro 0216
79 2782|ROYS AUTO BODY NFA Micro 0216
792 91/AIR QUALITY SYSTEMS INC NFA Micro 02168
793 1630|IDL NFA Micro 0 221
794 2107|MAX CO NFA Micro 0 221
795 2962|SIDNEY JACK NFA Micro 0221
796 1418|Good Marc Inc NFA Micro 0 2226
797 658 CAPITOL CLUTCH & BRAKE NFA Micro 0 225
798 907|CORDOVA TRUCK DISMANTLERS INC NFA Micro 0225
799 1758|JETCO CAPITALS ENVIRONMENTAL NFA Micro 0225
800 1898|LANDSCAPE WEST INC NFA Micro 0225
801 3317|TRIO VISUAL EFFECTS CORP NFA Micro 0 225
802 3704{Venzon California Inc f/k/a GTE California Inc NFA Micro 0225
803 3|3 D INSTRUMENTS INC NFA Micro 02294
804 31|ABC CIRCLE FILMS NFA Micro 02294
805 39|ACCESSORY ART NFA Micro 02294
806 131|ALLWELD ALLOYS INC NFA Micro 02294
807 145|AMERICAL CHEMICAL NFA Micro 02294
808 158/ AMERICAN HONDA MOTOR CO INC NFA Micro 02294
809 169|AMERON STEEL & WIRE DIVISION NFA Micro 02294
810 225|ARMORED TRANSPORT NFA Micro 02294
811 237|ART PRINT ENTERPRISES NFA Micro 02294
812 241]ARTS BODY SHOP NFA Micro 02294
813 263|ATLAS PLATING & GRINDING INC NFA Micro 02294
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814 265|ATLAS WIRELINE SERVICES NFA Micro 02294
815 298|B D CLASSIC ENT NFA Micro 0 2294
816 305|BACHEM INC NFA Micro 0 2294
817 393|BIXBY LAND CO NFA Micro 02294
818 394 BIXBY RANCH CO NFA Micro 02294
819 437BOULEVARD PAINT AND BODY NFA Micro 02294
820 497|C & W CHEMICAL CO INC NFA Micro 02294
821 522|CASTATE DEPT OF FOOD & AGRICULTURE NFA Micro 02294
822 578|CALIFORNIA STATE UNIVERSITY FRESNO NFA Micro 02294
823 653 CANOGA PARK AUTO WORKS NFA Micro 02294
824 665 CARAN PRECISION ENGINEERING & MFG INC NFA Micro 02294
825 666 CARDENAS STAIN REFINISHING NFA Micro 02294
826 670/ CARLE INSTRUMENTS NFA Micro 02294
827 689|CASE SWAYNE CO INC NFA Micro 02294
828 751|CHASE BRASS COMPANY NFA Micro 02294
829 756/ CHEM TRONICS INC NFA Micro 02294
830 769|CHIRON OPHTHALMICS INC NFA Micro 02294
831 774|CINOVATION INC NFA Micro 02294
832 816|CLASSIC TYPE PRE PRESS NFA Micro 02294
833 861/COLWELL BANKER REAL ESTATE NFA Micro 02294
834 881|CONEJO ELECTRIC MOTOR INC NFA Micro 02294
835 884 CONEJO VALLEY USD NFA Micro 0 2294
836 888 CONSOLIDATED WOOD PRODUCTS NFA Micro 02294
837 901/CONTROL COMPONENTS INC NFA Micro 02294
838 926|CPT HOLDINGS INC NFA Micro 02294
839 928|CRAIG L FISCHER MD NFA Micro 02294
840 968|CYTOLOGY SERVICES GROUP NFA Micro 02294
841 1029 DEMPSEY CONSTRUCTION CORPORATION NFA Micro 02294
842 1094 DOROTHY HOLMAN RENAKABLE TRUST NFA Micro 02294
843 1171|ELECTOSERVICE LABORATORIES NFA Micro 02294
844 1183|ELLEN W INVESTMENT CO LTD PARTNERSHIP NFA Micro 02294
845 1186|EMBELLISHMENTS VON HOPF NFA Micro 02294
846 1213|EXPRESS PAINT & BODY NFA Micro 02294
847 1218|F E FINANCIAL SERVICE NFA Micro 02294
848 1232|FARFALLA RESTAURANT NFA Micro 02294
849 1234 FARRAR AVIATION NFA Micro 0 2294
850 1307 FREEDOM FORD NFA Micro 0 2294
851 1360|GAS TURBINE SERVICES CORP NFA Micro 02294
852 1398|GIBSONS AUTO BODY NFA Micro 02294
853 1462| GUARANTEED MUZZLER SERVICE NFA Micro 02294
854 1494|HARRIS HISTOLOGY SERVICES NFA Micro 02294
855 1506/ HEALTHCARE MEDICAL CENTER TUS NFA Micro 02294
856 1515|HELLE ENGINEERING NFA Micro 02294
857 1544/ HM ELECTRONICS INC NFA Micro 02294
858 1545|HM ELECTRONICS INC NFA Micro 02294
859 1571|HOTEL LAGUNA NFA Micro 0 2294
860 1607 HYATT REGENCY LA JOLLA NFA Micro 02294
861 1665/ INTELIDESIGN NFA Micro 02294
862 1736|JAMES COSTELLO & CO PAINTING NFA Micro 02294
863 1742|JAY G LISSNER A PARTNERSHIP NFA Micro 02294
864 1766|JOHN MAHONEY ENTERPRISES INC NFA Micro 02294
865 1772|JOSEPH GEORGE DIST NFA Micro 02294
866 1816 KENYON SPARCRAFT NFA Micro 0 2294
867 1843 |KLEEN KUT INC NFA Micro 02294
868 1928|LEGRAND & WILBERT VAULTS NFA Micro 0 2294
869 1943|LEXINGTON SCENERY AND PROPS NFA Micro 02294
870 1955|LITTLE RANCH LTD NFA Micro 02294
871 1961|LNP CORPORATION NFA Micro 02294
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872 2024|LOUD FORD NFA Micro 02294
873 2051|MAGNETIKA INC NFA Micro 02294
874 2054 MAHAN ELEYT NFA Micro 02294
875 2085MARTIN ENTERPRISES NFA Micro 02294
876 2143|MCNEILUS TRK & MFG NFA Micro 02294
877 2154|MEDIC ALLIED SVC NFA Micro 02294
878 2155|MEDICAL LAB NETWORK INC NFA Micro 02294
879 2187 |MICRO INSTRUMENT CO NFA Micro 02294
880 2197|MILCO CONSTRUCTION INC NFA Micro 02294
881 2224 MODERN PATTERN & FOUNDRY CO NFA Micro 02294
882 2231|MONTCLAIR AUTO BODY NFA Micro 02294
883 2233|MONTE S AUTO BODY NFA Micro 02294
884 2261|MTS VEKTRONICS CORP NFA Micro 02294
885 2266|MUR AY INC NFA Micro 02294
886 2289 NATURAL SCIENCES CHAPMAN COLL NFA Micro 02294
887 2314|NEWPORT ELECTRONICS INC NFA Micro 02294
888 2324|NICHOLS ROBERT NFA Micro 02294
889 2349|0 S T TRUCKING CO INC NFA Micro 02294
890 2351|0AK SUMMIT CORP NFA Micro 02294
891 2357{OCEAN HABITABILITY INC NFA Micro 02294
892 2401|OVERHOLT EUGENE NFA Micro 02294
893 2409{PACAERO NFA Micro 02294
894 2412{PACIFIC AUTO CENTER NFA Micro 02294
895 2432|PACIFIC MUTUAL NFA Micro 02294
896 2448|PANAMA BUENA VISTA USD NFA Micro 02294
897 2452|PAR CONCRETE NFA Micro 02294
898 2455|PARAMOUNT ENGRAVERS INC NFA Micro 02294
899 2496|PETE JOHNSTON CHEVROLET NFA Micro 02294
900 2535|PINNACLE DESIGN GROUP NFA Micro 02294
901 2574|POWER TECHNOLOGY CORP /MICROSEM! CORP NFA Micro 02294
902 2576|PRECISION COIL SPRING CO NFA Micro 02294
903 2586|PRICE PRODUCTS NFA Micro 02294
904 2634|/QUEEN OF THE VALLEY HOSPITAL NFA Micro 02294
905 2652|RALPHS PRINTING INC NFA Micro 02294
906 2668|RAY CANO S AUTO BODY NFA Micro 02294
907 2676|REBORN CABINETS NFA Micro 0 2294
908 2699/REYNOLDS BUICK NFA Micro 02294
909 2707|RICHARDSON / VICKS USA NFA Micro 02294
910 2720|RIPPY FRED R INC NFA Micro 02294
911 2727|ROADWAY AUTO BODY NFA Micro 0 2294
912 2760|ROJAS ALL REFINISHING NFA Micro 02294
913 2771|ROSS NAME PLATE CO NFA Micro 02294
914 2776|ROY AND DOTS TRUCK SPECIALTIES NFA Micro 02294
915 2871|SANTA MARIA FORD INC NFA Micro 02294
916 2886|SCHIROS MOTOR SALES NFA Micro 02294
917 2892|SCREEN PRINTING ENTERPRISES NFA Micro 02294
918 3001/SOFFA ELECTRIC INC NFA Micro 02294
919 3036/SOUTHLAND STEEL & METALS NFA Micro 02294
920 3045|SPECIAL T TRUCK PAINTING INC NFA Micro 02294
921 3047|SPECIALIZED PROCESSING INC NFA Micro 02294
922 3094|CASTATE DIV OF OIL & GAS NFA Micro 02294
923 3120|STUART F COOPER CO NFA Micro 02294
924 3123|SUB SEA SYSTEMS INC NFA Micro 0 2294
925 3145|SUPERIOR ENGR NFA Micro 02294
926 3180/TAUREK MARY NFA Micro 02294
927 3191|TECHALLOY WESTERN INC NFA Micro 02294
928 3200|TELECO OILFIELD SVC NFA Micro 02294
929 3218/ TERRY HINGE & HARDWARE CO NFA Micro 02294
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930 3225|TEXAN TRUCK BODY NFA Micro 02294
931 3249|]THOMAS CHARLIE NFA Micro 02294
932 3381|UNITED AUTO CENTERS INC NFA Micro 02294
933 3406|UNIVERSITY OF REDLANDS NFA Micro 02294
934 3417|US BORAX RESEARCH CORP NFA Micro 02294
935 3477/VENTURA HARBOR VILLAGE NFA Micro 02294
936 3511|W & K MANAGEMENT/DESOTO INDUSTRIAL NFA Micro 02294
937 3544 WECO INCORPORATED NFA Micro 0 2294
938 3545|WELDCRAFT PRODUCTS NFA Micro 02294
939 3551{WESFAC INC NFA Micro 02294
940 3567|WEST LA IMPORTED CARS INC NFA Micro 02294
941 3579|WESTERN FIREPLACE DISTRIBUTORS NFA Micro 02294
942 3590 WESTINGHOUSE ELECTRIC CORP NFA Micro 02294
943 3596 WHITTIER RETAIL PTNRS A CA GEN PARTN NFA Micro 0 2294
944 3601 |WILKINS REGULATOR DIV OF ZURN NFA Micro 02294
945 3607 |WILLIAMS MOTOR WORKS NFA Micro 02294
946 3622|WOODLAND HILL AUTO BODY NFA Micro 02294
947 3640 YAMAHA OF GOLETA NFA Micro 02294
948 3680|CLIMET INSTRUMENTS NFA Micro 02294
949 | 10371|Calfornia Institute of Technology NFA Micro 0 2294
950 663|CAPRI BODY SHOP INC NFA Micro 0233
951 673/ CARNOT TECHNICAL SERVICES INC NFA Micro 02335
952 1656 INNOVATIVE GRAPHICS INC NFA Micro 02335
953 1892]LAKEWOQOD OIL SERVICE NFA Micro 02335
954 2396|ORYX ENERGY CO NFA Micro 02335
955 267|AUTO BODY & PAINT SPEC INC NFA Micro 0234
956 883|/CONEJO VALLEY AUTOBODY NFA Micro 0234
957 1896|LANCES AUTO BODY NFA Micro 0234
958 1917 |LAZZINIS AUTO BODY NFA Micro 0234
959 648 CAMREC INC NFA Micro 0 2375
960 3072/ST JUDE HOSPITAL NFA Micro 02377
961 924|COVINA AUTO BODY NFA Micro 0238
962 2781|ROYALS BUICK NFA Micro 02454
963 49|ACI GLASS PRODUCTS INC NFA Micro 025
964 1336/G S M SHEET METAL INC NFA Micro 025
965 1413/GOLD RIVER METAL FINISHING NFA Micro 025
966 1669/ INTERMODAL CONTAINER SERVICE NFA Micro 025
967 1681|INTERSTATE PROP NFA Micro 025
968 2149MCQUAY SERVICES NFA Micro 025
969 2436{PACIFIC SERVICE STATION COMPANY NFA Micro 025
970 2484|PERFECT LAMINATION NFA Micro 025
971 2494|PERRYS ELECTRIC MOTORS & CONTROL INC NFA Micro 025
972 3196| TECREP INC NFA Micro 025
973 3620|WONG S SUPER CLEANERS NFA Micro 025
974 35|ACARD INC NFA Micro 02502
975 56/ ACURA OF MOUNTAIN VIEW NFA Micro 0 2502
976 57|ADAMANT ENTERPRISES INC NFA Micro 0 2502
977 232/ ARROW AUTOCARFT INC NFA Micro 0 2502
978 351|BELLWOOD CHEVROLET NFA Micro 0 2502
979 382|BILL S BODY AND PAINT NFA Micro 0 2502
980 551|CALIF PEDIATRIC & FAMILY MED CTR NFA Micro 02502
981 681,CARROUSEL PRODUCTS NFA Micro 0 2502
982 695|CATHAY EXPRESS NFA Micro 0 2502
983 1296/ CASTATE FRANCHISE TAX BOARD NFA Micro 02502
984 1302|FRANK S COACHWERKS AUTOBODY NFA Micro 0 2502
985 1359|GAS COMPANY BUILDING NFA Micro 0 2502
986 1476|HAL LOVIR PRINTING NFA Micro 0 2502
987 1589|HUGHES MARKETS INC NFA Micro 0 2502
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988 1595|HUNTINGTON AMC JEEP NFA Micro 0 2502
989 1927 {LEES BODY WORKS UNLTD NFA Micro 0 2502
990 2160MELLES GRIOT COMPOSITES NFA Micro 0 2502
991 2398/ OSTROM CHEVROLET NFA Micro 0 2502
992 2721|RITZ 1HR DRY CLEANING NFA Micro 02502
993 2944 SHELBURNE CO NFA Micro 0 2502
994 2996 SMURFIT NEWSPRINT CORPORATION NFA Micro 02502
995 3130|SUNSET AUTOBODY & PAINTING NFA Micro 0 2502
996 3181|TAX FORMS PRINTING NFA Micro 02502
997 3241|THE TEAM BODY SHOP NFA Micro 0 2502
998 3560|WEST COAST IMAGING SERVICES IN NFA Micro 0 2502
999 682|CARSON BODYSHOP NFA Micro 0 252
1000 827|COACH CRAFT INC NFA Micro 0252
1001 1569|HOT RODS BY BOYD INC NFA Micro 0 252
1002 1599 HUNTINGTON SPORTS CAR CTR NFA Micro 0252
1003 1814 KENT KITTERMAN NFA Micro 0 252
1004] 3230|THE AUTO COLLISION REPAIR CENTER NFA Micro 0252
1005 675/CARPENTERS PENSION TRUST NFA Micro 0 2594
1006]  3363|UNIAX CORPORATION NFA Micro 0 2652
1007 268/AUTO BODY CENTER INC NFA Micro 0 2699
1008, 23|CAMPBELL PAINT NFA Micro 027
1009 269|AUTO BODY CENTER INC NFA Micro 027
1010 339/BECKERS BUG HOUSE NFA Micro 027
1011 444 BRASHERS NFA Micro 027
1012 1028 DEMAROIS GMC NFA Micro 027
1013] 2023|LOU HERWALDT OLDS INC K NFA Micro 027
1014] 2493|PERRYS AUTO BODY & PAINT INC NFA Micro 027
1015]  2779/ROYAL FINISH PAINTING NFA Micro 027
1016] 2784 RUBENS AUTO BODY NFA Micro 027
1017 3272|TOLER AUTO BODY NFA Micro 027
1018, 829|COAST AUTOBODY & PAINT INC NFA Micro 0271
1019 958/ CUSTOMVILLE AUTO BODY & PAINT NFA Micro 0 271
1020 1507 HEARD OPTICAL CO NFA Micro 0271
1021 1705|J E AUTOBODY NFA Micro 0271
1022 1840|KINGSLEY AUTO BODY NFA Micro 0271
1023] 2077|MARK EDEN INC NFA Micro 0 271
1024 2370{OLD TOP CLASSICS INC NFA Micro 0271
1025] 2421|PACIFIC COAST FORD INC NFA Micro 0271
1026] 2531|PHOTO RESEARCH CORP NFA Micro 0271
1027] 2681|REDLAND USD NFA Micro 0271
1028 2687|RELIABLE INDUSTRIES NFA Micro 0271
1029] 2883|SAVOY CLEANERS NFA Micro 0271
1030] 3100|STEARNS WHARF NFA Micro 0271
1031 1222|FADAL ENGINEERING CO INC NFA Micro 0275
1032| 2605|PROPRIETARY CONTROL SYSTEM CORP NFA Micro 02794
1033 378|BILL POUND AUTOMOTIVE NFA Micro 0 288
1034 417/BODY SHOP THE NFA Micro 0 288
1035 644 CAMINO CAMPER ‘ NFA Micro 0288
1036] 1075|DITHERELX DRUMMER NFA Micro 0288
1037 253|ASTRO AEROSPACE CORP NFA Micro 0 291
1038 342|BEI KIMCO DIVISION NFA Micro 02919
1039 420|BOHN BROTHERS INC NFA Micro 02919
1040 436|BOULEVARD BRAKE SVC NFA Micro 02919
1041 515|CABLECO NFA Micro 02919
1042 694|CASTRO BODY & PAINT SHOP NFA Micro 02919
1043 717|CENTRALIA USD NFA Micro 02919
1044 783|CITY MOTORS INC NFA Micro 02919
1045 1083|DOHS JERRY MARCOTTE NFA Micro 02919
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1046] 1195/EQUALITY SCREW COMPANY NFA Micro 02919
1047] 1841|KIRKHILL INC NFA Micro 02919
1048] 1874{LA COMMUNITY COLLEGE DIST NFA Micro 02919
1049] 1904|LARRY S BODY & PAINT NFA Micro 02919
1050] 2099|MASTER ARTS ENGRAVING NFA Micro 02919
1051 2123|MC ALLISTER CADILLAC INC NFA Micro 02919
1052] 2337|NORTHRIDGE MEDICAL ARTS BLDG NFA Micro 02919
1053] 2603|PROHECO NFA Micro 02919
1054] 2786/RUFUS M HOOK DODGE CHRYSTLER NFA Micro 02919
1055] 2971|SIGNATURE OFFICE FURNITURE NFA Micro 02919
1056] 3108/ STEWART OLDSMOBILE INC NFA Micro 02919
1057) 3504|VOGEL ENGINEERS INC NFA Micro 02919
1058 1869|L&N BODY REPAIR NFA Micro 0 2956
1059 218/ARINO FRUIT IMPORTERS NFA Micro 03
1060 738|/CERTIFIED LIFE TOWER (BEN MC CELLAND) NFA Micro 03
1061 2102|LA CITY NFA Micro 03
1062] 2272|NORTH ORANGE COMMUNITY COLLEGE DIST NFA Micro 03
1063] 2301 NELSON AIR CONDITIONING NFA Micro 03
1064] 2310/NEW LIFE SERVICE CO NFA Micro 03
1065] 2488|PERKINS RESEARCH NFA Micro 0 3044
1066] 3627|WORLD CLASS PAINT & BODY NFA Micro 0 3045
1067, 197|APPLE VALLEY AUTO BODY NFA Micro 0305
1068] 1781|K & K BODY & PAINT NFA Micro 0305
1069] 1495|HARROLD FORD NFA Micro 0 306
1070 1535{HILLCREST PAINT & BODY NFA Micro 0 306
1071 1740/ JANWAY FORD LINCOLN MERCURY NFA Micro 0 306
1072] 1911|LASKY COACHWORKS NFA Micro 0 306
1073]  2341)NORWALK TOYOTA NFA Micro 0 306
1074 349/BELLFLOWER AUTO BODY NFA Micro 03127
1075 353|BEN NIEMI BUICK NISS NFA Micro 03127
1076 401|BMW AUTO REPAIR NFA Micro 03127
1077] 1016|DBA PLASTIC PACKAGING PRODUCTS NFA Micro 03127
1078] 1058|DICK DUNN DEVELOPMENT CO NFA Micro 03127
1079] 1285|FOREST LAWN NFA Micro 03127
1080 1592|HUGO NEU PROLER NFA Micro 03127
1081 1674/ INTERNATIONAL HYBRID CORPORATION NFA Micro 03127
1082  2157|MEL BURNS FORD NFA Micro 03127
1083] 2244|MORTON MANUFACTURING CO NFA Micro 03127
1084] 2334|NORTH VALLEY STORAGE NFA Micro 03127
1085 2461|PARKSIDE MOTORS NFA Micro 03127
1086 2549|PLAZA AUTO REPAIR NFA Micro 03127
1087] 2666/RAPIDSYN DIVISION API INC NFA Micro 03127
1088] 2675|RE NU AUTO PAINTING NFA Micro 03127
1089] 2931{SERVICE PLATING CO INC NFA Micro 03127
1090{ 3281|TOTAL AUTO BODY NFA Micro 03127
1091 3308|TRI BUICK PONTIAC GMC INC NFA Micro 03127
1092] 3416|URICH S MOTOR CO NFA Micro 03127
1093] 3498|VITAMINERALS INC NFA Micro 03127
1094 285/AVENUE AUTO SERVICE NFA Micro 03135
1095 1159|EDWARDS MANUFACTURING NFA Micro 03168
1096] 3112|CITY OF STOCKTON DEPARTMENT OF PARKS & RECREATION NFA Micro 03168
1097] 10428/COUNTY OF KERN NFA Micro 0317
1098 10227|MERCEDES BENZ NFA Micro 03194
1099] 10008|AERQO TEST INC NFA Micro 0321
1100] 1249|FIFTH AUTO COLLISION NFA Micro 0324
1101 1813|KENNYS AUTO SVC INC NFA Micro 0 324
1102 2131|MCCQOY & MILLS FORD NFA Micro 0 324
1103] 3529]WARREN WESTLAND BUICK GMC NFA Micro 0324
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1104 718|CENTRE CITY CENTER/ SKILLS CENTER NFA Micro 0325
1105 10317|SUPERIOR AUTO BODY NFA Micro 0 3254
1106] 1934/LENNYS AUTO BODY & PAINTING NFA Micro 03269
1107 122|ALLEGRETTI COMPANY NFA Micro 03292
1108] 1022|DEGUSSA CORPORATION NFA Micro 0333
1109] 2796/S M PRINTING NFA Micro 03335
1110 38/ACCESORY PLATING COMPANY NFA Micro 03336
1111 647|CAMPUS FORD NFA Micro 03336
1112}  1053|Di SALVO TRUCKING NFA Micro 0 3336
1113]  1095/DOUG S CUSTOM PAINT NFA Micro 03336
1114]  1297|FRANCIS CLASSIC CARS NFA Micro 0 3336
1115]  1301|FRANK GREENE NFA Micro 0 3336
1116/ 1805/KELLY COACH WRKS DBA LIMO CON NFA Micro 0 3336
1117]  1884/LACY CORPORATION NFA Micro 0 3336
1118 1966 LOCKMAN BODY & PAINT NFA Micro 0 3336
1119 2022|LOU EHLERS CADILLAC NFA Micro 0 3336
1120  2087|MARTIN INVESTMENT COMPANY NFA Micro 0 3336
1121 2209/MISSION BAY VOLKSWAGEN NFA Micro 0 3336
1122  2255|MT WILSON OBSERVATORY NFA Micro 03336
1123{ 2893|SCRIPPS MEMORIAL HOSPITAL NFA Micro 0 3336
1124 3007 |SONIA ARTISTIC DESIGNER NFA Micro 0 3336
1125] 3502|VITO S PAINT AND BODY SHOP NFA Micro 03336
1126/ 3584 WESTERN MOBILE EQUIPMENT CORP NFA Micro 03336
1127]  3657|ZIPPER TUBING CO THE NFA Micro 03336
1128] 1547/HOBIE CAT NFA Micro 03418
1129 435/BORZI AUTO RESTORATION NFA Micro 0342
1130 1331/G & H BODY SHOP NFA Micro 0 342
1131 1824|KEY CHEVY NFA Micro 0 342
1132 2777|ROY STANLEY CHEVROLET NFA Micro 0342
1133] 2957|SHOP AUTO RESTORATION THE NFA Micro 0 342
1134 499|C A RASMUSSEN INC NFA Micro 035
1135 742|CHAFFEY HIGH SCHOOL DISTRICT NFA Micro 035
1136 1879|{LA PRINT & DYE NFA Micro 035
1137  3035/SOUTHLAND HEATING AND AIR CONDITIONING NFA Micro 035
1138 553/ CALIFORNIA AMPLIFIER INC NFA Micro 0 3544
1139] 1594|HUNTER/GREGG NFA Micro 0 3544
1140]  2021|LOU BALDI S BODY SHOP NFA Micro 03544
1141] 2064 MANAGEMENT & TRAINING CORPORATION NFA Micro 0 3544
1142]  2202|MILO JOHNSON AUTO SERVICE INC NFA Micro 03544
1143] 2246|MOSS MOTORS NFA Micro 0 3544
1144 2311/NEWAR PACIFIC PAPERBOARD CORP NFA Micro 0 3544
1145 2573|POWER SYSTEMS ASSOC NFA Micro 0 3544
1146 2635/ QUEMETCO INC NFA Micro 0 3544
1147 2948 SHERMAN OAKS CENTER FOR ENRICHED STUDIER NFA Micro 0 3544
1148 3005/SOLESBEE AUTO CRAFTS NFA Micro 0 3544
1149 3252| THOMPSON FAUSKEE FORD NFA Micro 0 3544
1150, 3424|US TRUCK & AUTOBODY NFA Micro 0 3544
1151 3519|WALLY AND JIM S BODY SHOP NFA Micro 0 3544
1152 1199{ERNIE BALL INC NFA Micro 0 3545
1153 2925|SERVICAIR DIVISION NFA Micro 0 3545
1154] 2583|PRESTIGE BODY & PAINT NFA Micro 0 3554
1155 2834|CITY OF SAN DIEGO POLICE DEPARTMENT GARAGE NFA Micro 0 3554
1156] 3124|SUDDUTH TIRE COMPANY NFA Micro 0 3585
1157 384|BILLINGSLEY FORD LM NFA Micro 036
1158 1709/J&D CORVETTE NFA Micro 036
1159 2560|POLYCRAFT INC NFA Micro 0 3628
1160 872/COMMUNITY 1ST BANK NFA Micro 0 3668
1161 3056 SPEEDWAY METAL FINISHING NFA Micro 0 367
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1162]  1295|FOX TELEVISION INC NFA Micro 0375
1163] 1700|J B ENTERPRISES INC NFA Micro 0375
1164] 1793|MCGRAW EDISON NFA Micro 0375
1165 280/ AUTOMATED FINISHING INC NFA Micro 03753
1166 809|CLAIROL INC NFA Micro 0 3753
1167 875/COMPOSITES HORIZONS INC NFA Micro 03753
1168 1182|ELK S LODGE NFA Micro 03753
1169]  1248|FIDEL MUNGUIA NFA Micro 03753
1170]  1670/INTERNATIONAL ALUMINUM NFA Micro 03753
1171 1929|LEISURE ODYSSEY INC NFA Micro 0 3753
1172 1932|LEN S AUTO BODY & PAINT NFA Micro 03753
1173] 2183|MHCI CORPORATION NFA Micro 0 3753
1174] 2816|SAKS FIFTH AVENUE NFA Micro 03753
1175]  3144/SUPERIOR ELECTRICAL ADVERTISING NFA Micro 03753
1176] 3649 YOSHIS AUTO BODY REPAIR INC NFA Micro 03753
1177) 2763|RONNIES ACE LIFT NFA Micro 0376
1178] 10230|MIDAS MUFFLER NFA Micro 0 3761
1179 584 |CALIFORNIA STREET RODS NFA Micro 0378
1180 947/ CROWN MOTORS NFA Micro 0378
1181 1065|DIFFERRENT DRUMMER AUTO BODY NFA Micro 0378
1182] 2405|P & L BODY SHOP NFA Micro 0378
1183 993 DATA DOCUMENTS NFA Micro 03793
1184] 2235|MONTGOMERY WARD AUTO EXPRESS NFA Micro 03794
1185]  3059|SPIVECO NFA Micro 03878
1186 360{BENTLEY MILLS INC NFA Micro 03917
1187]  2394/ORION ELECTRONICS NFA Micro 03919
1188] 3068/|SPUDDEY TRANSPORTATION NFA Micro 03919
1189] 1185/ELMERS BODY SHOP INC NFA Micro 0 3933
1190] 1488/HARBOR CARRIAGE AUTO BODY NFA Micro 0 396
1191 1759|JIM CLICK FORD NFA Micro 0 396
1192 2248|MOTOR GUARD CORP NFA Micro 0 396
1193]  2411|PACIFIC AUTO BODY NFA Micro 0 396
1194 252|ASSOCIATED HYGIENIC PRODUCTS NFA Micro 0 3962
1195 656/ CAPITAL OLDSMOBILE NFA Micro 0 3962
1196 914|COTTAGE HOSPITAL NFA Micro 0 3962
1197]  1428|GRANT OIL TOOL COMPANY NFA Micro 0 3962
1198] 2066|MANUEL S PAINT & BODY NFA Micro 0 3962
1199] 2185 MICHAEL S AUTO CENTER INC NFA Micro 0 3962
1200 2242|MOOTHART CHRYSLER PLYMOUTH INC NFA Micro 0 3962
1201 2607 | PSOMAS AND ASSOCIATES NFA Micro 0 3962
1202] 2836/SAN DIEGO SAAB (SVENSK MOTOR SPORTS) NFA Micro 03962
1203] 3653/ YUCCA VALLEY FORD NFA Micro 0 3962
1204] 1839/KINGS COUNTY TRUCK LINES NFA Micro 0 3965
1205 25|AAMCO TRANSMISSIONS NFA Micro 04
1206 313/BANNING MINI STORAGE NFA Micro 04
1207 316/BARBER COLMAN NFA Micro 04
1208 1181]ELIMINATOR CUSTOM BOATS NFA Micro 04
1209] 2730/ROBERT SHAW CONTROL NFA Micro 04
1210 562|CALIFORNIA FEDERAL S/L NFA Micro 04042
1211 1536|HITACHI AUTOMOTIVE PRODUCTS (USA) NFA Micro 04085
1212 697/CBS TV NFA Micro 04125
1213 11]A & KBODY & FENDER NFA Micro 0414
1214] 10191|L&M AUTO NFA Micro 0414
1215 306|BAKER COMMODITIES INC NFA Micro 0417
1216 392|BIXBY KNOLLS TOWERS NFA Micro 0417
1217 407/BOB MARTIN COMPANY NFA Micro 0417
1218 519/CADILLAC PLATING INC NFA Micro 0417
1219 649/CAN AM COLLISION NFA Micro 0417
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1220 854|COLORTECH LABEL NFA Micro 0417
1221 877/ COMPUTER MEMORIES NFA Micro 0417
1222 962|CYLINDER HEAD EXCHANGE INC NFA Micro 0417
1223] 1109/DRI POWR COMPANY INC NFA Micro 0417
1224] 1153/ED S WALKER BODY WORKS NFA Micro 0417
1225] 1154|ED S WESTWOOD BODY AND PAINT NFA Micro 0417
1226] 1276|FLUORO CARBON NFA Micro 0417
1227 1798|KAVLICO CORPORATION NFA Micro 0417
1228 1857 [ KWIK KLEEN INC NFA Micro 0417
1229 1889|LAKESIDE CHEVROLET CO NFA Micro 0417
1230] 2057{MALABAR HYDRAULICS CO NFA Micro 0417
1231 2086|MARTIN INDUSTRIAL PUMPING INC NFA Micro 0417
1232] 2271|N C SYSTEMS INC NFA Micro 0417
1233] 2369|0LD RANCHERS CANNING COMPANY NFA Micro 0417
1234{ 2462|PARTITION SPECIALTIES NFA Micro 0417
1235] 2570/POTTORFFCO INC NFA Micro 0417
1236] 2701/RGGL CORP NFA Micro 0417
1237] 2983 SIMS PRECISION DEBURRING NFA Micro 0417
1238] 3197|TECSTOR INC NFA Micro 0417
1239] 3254/ THORPE INSULATION CO NFA Micro 0417
1240]  3310|TRI QUEST MANAGEMENT NFA Micro 0417
1241 3313|TRI CONSOLIDATED MFG INC NFA Micro 0417
1242] 3361 |ULTRASYSTEMS CONSTRUCTORS NFA Micro 0417
1243] 3389|UNITED STATES ALUMINUM CORP NFA Micro 0417
1244] 3457 |VALLEY OLDSMOBILE BODYSHOP NFA Micro 0417
1245| 3526 WARNER HOLLYWOOD STUDIOS NFA Micro 0417
1246] 3562|WEST COAST POWER NFA Micro 0417
1247 3611 |WILTON BODY SHOP NFA Micro 0417
1248] 3618/WITVMAN DOLORES S NFA Micro 0417
1249] 3652|YOUNG ELECTRONICS CO INC NFA Micro 0417
1250] 3667 | ENGELHARD INDUSTRIES WEST INC NFA Micro 0417
1251 1931|LEN & CHUCK BODY SHOP NFA Micro 04294
1252 1086|DOLPHIN CYLINDERS NFA Micro 04295
1253 894 CONTINENTAL AUTO & TRUCK NFA Micro 0432
1254] 2712|RICK KREHERS KUSTOMS NFA Micro 0432
1255] 10323 TEAM PATTERSON MOTOR PARTS NFA Micro 0432
1256] 2916/SEES CANDIES NFA Micro 04345
1257}  1823|KETTENBURG MARINE NFA Micro 0436
1258 119|ALL VALLEY AUTO BODY NFA Micro 04378
1259 388|BIRTCHER PROPERTIES NFA Micro 04378
1260 703|CEN COAST PATHOLOGY CONS INC NFA Micro 04378
1261 852|COLOR KING NFA Micro 04378
1262 864 COMDESIGN NFA Micro 04378
1263] 1375/GENERAL ENAMELING CO# NFA Micro 04378
1264] 1712|J&J WELDING AND IRON NFA Micro 04378
1265 1951 |Lite On Power Semiconductor Corporation NFA Micro 04378
1266] 2151MED TOX ASSOCIATES INC NFA Micro 04378
1267] 2632|QUALITY RESEARCH NFA Micro 04378
1268] 2709|RICHLAND CHEVROLET CO NFA Micro 04378
1269 496/C & M PAINT & BODY SHOP NFA Micro 04416
1270 365/|BERTOLLIS AUTO BODY NFA Micro 04454
1271 332|BEAR CREEK PRODUCTION COMPANY NFA Micro 045
1272 486/BURNS AUTOBODY COLLISION CENTER NFA Micro 045
1273 587|CALIFORNIA WASHINGTON CAN CORP PLT #235 NFA Micro 045
1274 706/ CENTERLINE STRIPING CO INC NFA Micro 045
1275 1420|GOODYEAR AUTO SERVICE CENTER NFA Micro 045
1276] 1672|INTERNATIONAL BODY SHOP NFA Micro 045
1277] 1842|KIRSCH IND NFA Micro 045
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1278]  2184|MICHAEL SHANNON NFA Micro 045
1279} 2428|PACIFIC MECHANICAL CO NFA Micro 045
12801 2923/ SERRA MANUFACTURING CORPORATION NFA Micro 045
1281 3095|CASTATE STATE OF CALIFORNIA NFA Micro 045
1282 3532|WATER STREET ANTIQUES NFA Micro 045
1283 126|ALLEN BRADLEY CO NFA Micro 0 4504
1284 139|ALS BODY SHOP NFA Micro 04504
1285 1645|INDUSTRIAL FINISHING COMPANY INC NFA Micro 0 4504
1286] 2226 MODULAR COMMAND SYSTEMS NFA Micro 04545
1287 1/11601 WILSHIRE & ASSOC NFA Micro 04553
1288] 3170|TALLEY CORP NFA Micro 0 4585
1289 2|1318T & SPRING STREET AXXOCIATION NFA Micro 04587
1290 16|A J ELECTRONICS INC NFA Micro 0 4587
1291 32|ABC PAINTING COMPANY NFA Micro 0 4587
1292 106|ALBERGAHETTI AND ASSOCIATES NFA Micro 04587
1293 171]AMGEN NFA Micro 0 4587
1294 172|AMIN S AUTO BODY & PAINT NFA Micro 04587
1295 239/ARTECH SIGN CO NFA Micro 04587
1296 260|ASTRO SEAL INC NFA Micro 04587
1297 293|AVIATION POWER SUPPLY INC NFA Micro 04587
1298 448|BREA COMMUNITY HOSPITAL NFA Micro 04587
1299 473|BTC ENVIRONMENTAL NFA Micro 0 4587
1300 474|BUD BECK PONTIAC NFA Micro 0 4587
1301 521|CAL COMPACK FOODS NFA Micro 0 4587
1302 577|CALIFORNIA STATE UNIVERSITY DOMINGUEZ HILLS NFA Micro 04587
1303 590{CALPROTECH INC NFA Micro 04587
1304 685|CARTER PRECISION PARTS INC NFA Micro 04587
1305 688/CASA DORINDA NFA Micro 04587
1306 747/ CHANNEL CITY AUTO BODY NFA Micro 04587
1307 757 CHEMICAL RESEARCH LABORATORIES NFA Micro 0 4587
1308 795|CITY OF OAKLAND NFA Micro 04587
1309 876/ COMPUTER COATING CO NFA Micro 0 4587
1310 922|COVENTRY MFG CO INC NFA Micro 0 4587
1311 941|/CROWLEY ENVIRON SERVICES INC NFA Micro 0 4587
1312 956/ CUSHMAN & WAKEFIELD NFA Micro 04587
1313 975|D L TUCKER INC NFA Micro 0 4587
1314 1013|DAY AND NIGHT GRAPHICS INC NFA Micro 04587
1315 1080|DNR INDUSTRIES INC NFA Micro 04587
1316 1103|DOWNEY AUTO CENTER NFA Micro 04587
1317, 1148{EBTEC CORP NFA Micro 0 4587
1318 1163|EIKON NFA Micro 0 4587
1319 1189|EMULEX CORP NFA Micro 04587
1320 1203|ESKIMO RADIATOR MFG CO NFA Micro 04587
1321 1219|F C KINGSTON CO NFA Micro 04587
1322 1231|FANUC USA CORPORATION NFA Micro 04587
1323 1259|FINE FINISHING FURNITURE NFA Micro 0 4587
1324 1260|FINISH FIRST NFA Micro 04587
1325 1361|GATES STRIPPING SVC NFA Micro 04587
1326 1402|GLABMAN FURNITURE INC NFA Micro 04587
1327, 1409|GODINEZ BROTHERS BODY SHOP NFA Micro 04587
1328 1448/ GRO MOR DIVERS FIED INC NFA Micro 0 4587
1329 1468/H M ELECTRONICS NFA Micro 0 4587
1330 1514 HELIOTROPE GENERAL NFA Micro 04587
1331 1521/HERBERT LABORATORIES NFA Micro 04587
1332 1631|ILLINI INDUSTRIES NFA Micro 0 4587
1333 1680/INTERO INC NFA Micro 0 4587
1334 1725|JACK GOSCH FORD NFA Micro 04587
1335 1752|JERRY ROSE COMPANY NFA Micro 0 4587
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1336 1754|JESSE INDUSTRIES INC NFA Micro 0 4587
1337]  1796|KARNS CORPORATION NFA Micro 0 4587
1338] 1852{KOMFORT INDUSTRIES NFA Micro 0 4587
1339] 1865/L MONTY BODY SHOP INC NFA Micro 04587
1340] 1866|L TECH INC NFA Micro 04587
1341 1900{LANGES AUTO REPAIR NFA Micro 0 4587
1342 1979|CASTATE LONG BEACH STATE BLDG 580 NFA Micro 0 4587
1343] 2033|M J BROCK NFA Micro 0 4587
1344} 2052 MAGNETRONICS INTERNATIONAL INC NFA Micro 0 4587
1345 2081 MARRIOTT SUITES HOTEL NFA Micro 0 4587
1346] 2092|MARUCHAN INC NFA Micro 0 4587
1347] 2140|MCLANE/SOUTHERN CALIFORNIA NFA Micro 0 4587
1348] 2182|MEYERS SCOTT NFA Micro 04587
1349} 2188/MICRO MODE PRODUCTS INC NFA Micro 0 4587
1350] 2279|NATIONAL DIAMOND LAB OF CALIF NFA Micro 0 4587
1351 2302|NELSON MACHINE CO NFA Micro 0 4587
1352 2312|NEWMARK PRODUCTS INC NFA Micro 04587
1353] 2316|NEWPORT MESA USD NFA Micro 0 4587
1354] 2343|NOVA MARINE INC NFA Micro 0 4587
1355] 2379|ONE STOP PAINT & BODY NFA Micro 0 4587
1356] 2395/ORLANDO SPRING CORP NFA Micro 0 4587
1357] 2423,PACIFIC COAST LACQUER CO NFA Micro 0 4587
1358] 2473|PDA ENGINEERING INC NFA Micro 0 4587
1359] 2490|PERMAG CORP PACIFIC DIVISION NFA Micro 0 4587
1360] 2502|PEVRICK ENGINEERING CO INC NFA Micro 0 4587
1361 2523|PHENIX ENTERPRISES INC NFA Micro 0 4587
1362] 2625|QUALITY HEAT TREATING NFA Micro 04587
1363] 2654 RAMCAR BATTERIES INC NFA Micro 0 4587
1364] 2708|RICHARDSON CO THE NFA Micro 0 4587
1365 2764|RONS PHOTO NFA Micro 0 4587
1366] 2848|SAN JOSE CREEK WRP NFA Micro 04587
1367] 2888|SCIENTIFIC SPRAY FINISHES INC NFA Micro 0 4587
1368] 2913|SECURE COMMUNICATIONS SYSTEMS NFA Micro 04587
1369] 2922|SERR VENDORS INC NFA Micro 0 4587
1370] 2964|SIERRA BULLETS LP NFA Micro 0 4587
1371 2994 |SMITHKLINE BIOSCIENCE ICL NFA Micro 0 4587
1372] 3028|SOUTHERN CALIFORNIA SAFE CO NFA Micro 04587
1373]  3070|ST BERNARDINE MEDICAL CENTER NFA Micro 0 4587
1374] 3086 /STARLEE AUTO BODY NFA Micro 0 4587
1375f 3115 STOWASSER PONTIAC NFA Micro 0 4587
1376] 3138{SUPER AV AUTO BODY & PAINT NFA Micro 0 4587
1377] 3154|SURVEX CORPORATION NFA Micro 0 4587
1378]  3168|TAIYO YUDEN USA INC NFA Micro 0 4587
1379]  3169|TALLEY BROTHERS INC NFA Micro 0 4587
1380] 3243|THERMACOTE WELCO NFA Micro 04587
1381 3265|TIRE EQUIPMENT INC NFA Micro 04587
1382] 3296(TRANSPORTATION LABORATORY NFA Micro 0 4587
1383] 3376{UNISYS CORP (NAME CHANGED 1986) NFA Micro 0 4587
1384] 3454|VALLEY METAL TREATING NFA Micro 0 4587
1385] 3497|VISTRON CORP FILON DIVISION NFA Micro 0 4587
1386 3507|VOLPAR AIRCRAFT CORPORATION NFA Micro 0 4587
1387] 3514/ WACO INTL NFA Micro 0 4587
1388] 3534 WATKINS MOTOR LINES NFA Micro 04587
1389] 3550 WES PARKER BODY & FENDER SHOP INC NFA Micro 0 4587
1390] 3587|WESTERN PAINTING NFA Micro 0 4587
1391 3602 |WILLARD MARKING DEVICES CORP NFA Micro 0 4587
1392]  3633|X RAY PRODS CORP NFA Micro 0 4587
1393] 3656|ZIPCO HYDRAULICS INC NFA Micro 04587
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1394{ 3658|ZONE STORE FIXTURES MFG CO NFA Micro 0 4587
1395) 10093|D BEST AUTO BODY AND PAINT NFA Micro 04587
1396 10231|MILLIE & SENERSON INC NFA Micro 0 4587
1397] 1655/INNOVATION SPORTS INC NFA Micro 04625
1398{ 1760|JIMS BODY WORKS NFA Micro 04705
1399 343|BEL AIR BODY SHOP NFA Micro 04709
1400] 1092/DON A VEE USED CARS NFA Micro 04796
1401 1298 FRANCIS HANKEY BODYSHOP NFA Micro 04796
1402] 1487 HANSEL OLDSMOBILE INC NFA Micro 04796
1403] 2970[SIGNAL HILL AUTO PLAZA NFA Micro 04796
1404] 3226|TEXTILE PRODUCTS INC NFA Micro 04796
1405]  3309|TRI COUNTY AUTO BODY NFA Micro 04796
1406 953 |CULLIVER NISSION NFA Micro 0486
1407] 1574|HOWARD COOPER NFA Micro 0486
1408] 1389|GEORGE MCMURRY MFG NFA Micro 04962
1409]  2718|RIO LINDA CHEMICAL CO NFA Micro 0 4985
1410 17|A KT DEVELOPMENT NFA Micro 05
1411 248|ASCO SINTERING COMPANY NFA Micro 05
1412 1384 GENERAL TELEPHONE CO OF CALIF NFA Micro 05
1413]  1673|INTERNATIONAL FUEL INC NFA Micro 05
1414] 1701]|J C INC LIQUID WASTE DISPOSAL NFA Micro 05
1415| 1856/ KUEHNE AND NAGEL INC NFA Micro 05
1416]  2705|RICHARD CAPELLINO NFA Micro 05
1417, 192|ANTHONYS PAINT & BODY SHOP NFA Micro 05004
1418| 331|BEACH CITY CHEVROLET NFA Micro 0 5004
1419 425/BONANZA RUBBER STAMP MFG INC NFA Micro 0 5004
1420 573|CASTATE EMPLOYEE RET SYSTEM NFA Micro 05004
1421 1055|DIAMOND BAR MTCE STA NFA Micro 0 5004
1422 1139|EARLE IKE IMPORTS NFA Micro 0 5004
1423} 1180/ELGAR CORPORATION NFA Micro 05004
1424  1233]|FARMERS INSURANCE COMPANY NFA Micro 0 5004
1425 1337|G&B RUBBER STAMP NFA Micro 0 5004
1426] 1553 HOLLYWOOD RENAISSANCE HOTEL NFA Micro 0 5004
1427]  1954|LITTLE JOHN S BODY WORKS NFA Micro 0 5004
1428  2504|PFF MATERIAL COMPANY NFA Micro 0 5004
1429  2704|RICHARD ADAMS NFA Micro 0 5004
1430]  2754|ROGER HARMON MOTORS INC NFA Micro 0 5004
1431 2942/SHASTA CORP NFA Micro 0 5004
1432]  3008,SONOCO PRODUCTS CO NFA Micro 0 5004
1433]  3159|SYMENS CORPORATION NFA Micro 0 5004
1434 3377|UNIT ENGINEERING CORP NFA Micro 0 5004
1435  3423|US PRINTERS INK NFA Micro 0 5004
1436  3459|VALLEY SATELLITE SHOPS NFA Micro 05004
1437| 10277!REDKEN LABS NFA Micro 0 5044
1438 10049/CALIFORNIA PLANT CO NFA Micro 0 5085
1439 243|ARVINYL METAL LAMINATES INC NFA Micro 0512
1440 10232{MIRAMAR TRUCK SALES NFA Micro 05127
1441 2250{MOUNTAIN BELL NFA Micro 0516
1442 279|AUTOCRAFTERS NFA Micro 05174
1443  1242|FEDERAL PRISONS NFA Micro 05177
1444)  3043!SPARLING BUICK NFA Micro 05193
1445]  3405MARYLAND STATE UNIVERSITY OF MARYLAND NFA Micro 052
1446 45/ACDC ELECTRONICS NFA Micro 05212
1447 116]ALL AUTO BODY REPAIR & PAINTING NFA Micro 05212
1448]  1846/KNIGHTS AUTO BODY NFA Micro 05212
1449]  2315|NEWPORT HARBOR SHIPYARD NFA Micro 05212
1450| 3081 |STANDARD MOTORS CADILLAC NFA Micro 05212
1451 3129/SUNRISE FORD NFA Micro 05212
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1452]  3382|UNITED BROCK PRODUCT NFA Micro 0.5212
1453 99|AKI AUTO SERVICE NFA Micro 0.522
1454 1082|DOFFO BODY & PAINT NFA Micro 0.522
1455  2198|MILLER EQUIPMENT COMPANY NFA Micro 0.5294
1456] 10082|COMMUNICATIONS TECHNOLOGY CORP NFA Micro 0.5294
14571  3110/STIMPEL WIEBELHAUS NFA Micro 0.5304
1458 559|CALIFORNIA CORVETTES INC NFA Micro 0.54
1459]  1552|HOLLYWOOD MERCEDES BENZ NFA Micro 0.54
1460 18|A&K LABLES NFA Micro 0.5421
1461 1209 EUROQUEST BODY WORKS NFA Micro 0.5421
1462 1323|FULLER FORD NFA Micro 0.5421
1463] 1504|HB SIGN CORP NFA Micro 0.5421
1464] 1549|HOLLY COMPANY NFA Micro 0.5421
1465 1693|J & J BODY & PAINT NFA Micro 0.5421
1466] 2313|CITY OF NEWPORT BEACH NFA Micro 0.5421
1467] 2591|PRINCE CHRYSLER PLYMOUTH INC NFA Micro 0.5421
1468] 3291 TRANS MAR DISTRIBUTION SERVICES, INC NFA Micro 0.5421
1469] 10036|BFI WASTE SYSTEMS NFA Micro 0.5504
1470 1328|FUTURE ELECTRONICS INC NFA Micro 0.5509
1471 1802 KEARNY MESA AUTO BODY NFA Micro 0.5524
1472 20/A 1D SHRRETT NFA Micro 0.563
1473]  1245|FELL, ANDREW NFA Micro 0.563
1474] 1299|FRANCISCAN PROMENADE, A CALIF LTD PAR NFA Micro 0.563
1475  1903|LARRY MILLER CHRYSLER PLYMOUTH NFA Micro 0.5671
1476)  3481|VERN SIMS FORD NFA Micro 0.576
1477]  2065|MANDY WILLIAMS OLDSMOBILE NFA Micro 0.581
1478 87|AIR LOUVERS NFA Micro 0.5838
1479] 1052 DEVEREUX FOUNDATION NFA Micro 0.5838
1480] 1059/DICK ELLEN PROPERTIES NFA Micro 0.5838
1481 1394 GERARD METAL CRAFTSMAN INC NFA Micro 0.5838
1482| 1425/GRADY CLABORN AUTO PAINTING NFA Micro 0.5838
1483]  1447|GRIHALLVA CHEVROLET NFA Micro 0.5838
1484] 1566/ HONG MING CHI NFA Micro 0.5838
1485] 1692|J & B AUTO BODY NFA Micro- 0.5838
1486] 2281 |NATIONAL MACHINE NFA Micro 0.5838
1487]  2300|NEIRAS BODY WORKS NFA Micro 0.5838
1488] 2390|ORBIS INDUSTRIES NFA Micro 0.5838
1489] 2495/PETE ELLIS DODGE NFA Micro 0.5838
1490 2606|/PROTREND LTD NFA Micro 0.5838
1491 2780|ROYALITE PLASTICS INC NFA Micro 0.5838
1492 2820/SAMMIS COMPANY, THE NFA Micro 0.5838
1493]  2992|SMITH TOOL INTERNATIONAL NFA Micro 0.5838
1494]  3133/SUNSET HONDA NFA Micro 0.5838
1495  3490|VIP AUTO BODY NFA Micro 0.5838
1496 185|ANGELUS SANITARY CAN MCH CO# NFA Micro 0.6
1497 338/|BECKER MANUFACTURING, INC NFA Micro 0.6
1498 483|BUREAU OF AUTO REPAIR SHOP NFA Micro 0.6
1499 770/ CHROMALLOY ADVANCED TURBINOLOGY INC NFA Micro 0.6
1500 1196 EQUITABLE BUILDING (DAVE THOMPSON, ENG NFA Micro 0.6
1501 2135|MCGRAW NFA Micro 0.6
1502] 2280|NATIONAL FREIGHT NFA Micro 0.6
1503] 2437|PACIFIC SHIP NFA Micro 0.6
1504] 2604 PROMPT SER PRESS INC DBA PSP GRAPHICS NFA Micro 0.6
1505| 2758/ ROHM & HOOS CALIF INC NFA Micro 0.6
1506]  3501|VITO TRUCKING INC NFA Micro 0.6
1507 220/ARIZONA DOT NFA Micro 0.6007
1508 3339|U HAUL TECHNICAL CENTER NFA Micro 0.6025
1509 369|BETZ LAB NFA Micro 0.6044
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1510 13/A 1 BODY SHOP & AUTO REPAIR NFA Micro 0 6046
1511 385|BILLS AUTO BODY NFA Micro 0 6046
1512 424|BONANZA PONTIAC CADILLAC OLDS INC NFA Micro 0 6046
1513 472|BRYCE W PARKER INC NFA Micro 0 6046
1514  1257|FILM TECHNOLOGY CO INC NFA Micro 0 6046
1515 1306/FRED GUYS AUTO BODY INC NFA Micro 0 6046
1516]  1338|GAB RIC INDUSTRIES INC NFA Micro 0 6046
1517] 1490{HARDEN CO NFA Micro 0 6046
1518] 2080|MARLONLTD NFA Micro 0 6046
1519] 2293|NAVCO NFA Micro 0 6046
1520] 3282|TOWNSEND LINCOLN MERCURY NFA Micro 0 6046
1521 3506 VOLKSWAGEN SANTA MONICA INC NFA Micro 0 6046
1522 344|BEL MOTION SYSTEMS CO NFA Micro 0 6047
1523] 1835|KING OF COLOR NFA Micro 0 6047
1524] 10170(J & J TAPE & LABEL NFA Micro 06047
1525 115|ALL AMERICAN MINI STORAGE OF NAPA NFA Micro 06085
1526] 1415/GOLDEN HAMMER NFA Micro 06141
1527] 2974/Sli DYNA DRILL NFA Micro 0 625
1528] 3233/ THE DEACONESS HOSPITAL NFA Micro 0 625
1529 58/ADAMS CAMPBELL CO NFA Micro 0 6255
1530 92|AIR EX AIR CONDITIONING INC NFA Micro 0 6255
1531 275/AUTO IMAGE NFA Micro 0 6255
1532 539|CAL FED NFA Micro 0 6255
1533 588|CALMEX FIREPLACE INC NFA Micro 0 6255
1534, 942|CROWN AUTO BODY NFA Micro 0 6255
1535] 1032|CASTATE DEPT OF WATER RESOURCES NFA Micro 0 6255
1536] 1401|GL ALLISON AUTO PAINTING INC NFA Micro 0 6255
1537] 1492|HARDROCK CONSTRUCTION INC NFA Micro 0 6255
1538] 1935|LEO HOFFMAN CHEVROLET NFA Micro 0 6255
1539]  2035|M&M PAINTS COMPANY NFA Micro 0 6255
1540 2214|MITUTOYO CORP NFA Micro 0 6255
1541 2296 |NCI AFFILIATES NFA Micro 0 6255
1542] 2571|POTTOROFF NFA Micro 0 6255
1543] 2618|QUAGLETTI MICHAEL G SR NFA Micro 0 6255
1544] 2669/RAY STARN INC NFA Micro 0 6255
1545] 2899|SEAGATE SUBSTRATES NFA Micro 0 6255
1546] 2963|SIERRA AUTOCARS INC NFA Micro 0 6255
1547] 3286|TOYS RUS INC NFA Micro 0 6255
1548] 3409/UNIVERSITY TECHNOLOGICAL SERVICES NFA Micro 0 6255
1549] 1546 HOAG MEMORIAL HOSPITAL PRESBYTERIAN NFA Micro 0 6294
1550 419|BODYWORKS OF SANTA BARBARA NFA Micro 063
1551 2863 COUNTY OF SANTA BARBARA EMERGENCY RESPONSE NFA Micro 0 6421
1552 322|BARSOTTIS INC NFA Micro 0 6464
1553 376/BIG A AUTO PAINTS NFA Micro 0 6464
1554 402|BOARD FORD NFA Micro 0 6464
1555] 1169|EL MONTE PLATING CO NFA Micro 0 6464
1556] 1555/HOME FURNITURE MFG CO# NFA Micro 0 6464
1557]  1960|LIVINGSTON PONTIAC NFA Micro 0 6464
1558] 2630|QUALITY PARTS SERVICE NFA Micro 0 6464
1559 2503|PEYTON CRAMER NFA Micro 0 648
1560] 1967|LODI METAL TECH NFA Micro 0 65
1561 391|BIX FINISHING AND STRIPPING NFA Micro 0 6587
1562 745/CHAMPION CHEVROLET NFA Micro 0 6624
1563] 1610/HYDRO CONDUIT CORP NFA Micro 0 6629
1564 53/ACTION INSTRUMENTS CO INC NFA Micro 0663
1565] 3295/ TRANSO ENVELOPE COMPANY NFA Micro 0 663
1566 715|CENTRAL POWER ENG CORP NFA Micro 0 6649
1567] 10310/SPORTS CAR CO NFA Micro 0 666
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1568 447|BREA ALLOYS & MFG CO INC NFA Micro 0 6668
1569 231]ARRIFLEX CORP NFA Micro 0 6672
15701 1002 DATAMETRICS CORP NFA Micro 06672
1571 1005|DATATAPE INC NFA Micro 0 6672
1572 1244 |FELIX CHEVROLET BODYSHOP NFA Micro 0 6672
1573 1344 GALLADE CHEMICAL INC NFA Micro 06672
1574] 1613|HYSEN JOHNSON FORD NFA Micro 06672
1575 1767|JOHN OSBORNE CO NFA Micro 06672
1576] 2476|PENHALL INTERNATIONAL NFA Micro 06672
1577]  3014/SOUTH GATE CHRYSLER PLYMOUTH JEEP EAGLE NFA Micro 06672
1578]  3015/SOUTH MAIN AUTO BODY NFA Micro 06672
1579] 3220|TESTING ENGINEERS SAN DIEGO NFA Micro 06672
1580] 3659|ZSI INC NFA Micro 06672
1581] 10058/ CENTRAL COAST ANALYTICAL NFA Micro 06672
1582| 10037|BILL WRIGHT TOYOTA INC NFA Micro 0 6699
1583]  2835/SAN DIEGO PRINTERS NFA Micro 0675
1584 10359|WEST COVINA USD NFA Micro 06753
1585 2216|MLH LABORATORY NFA Micro 0 6755
1586 323/BARTON OLDSMOBILE NFA Micro 0 683
1587] 2095/MARVIN K BROWN CADILLAC INC NFA Micro 0 6832
1588 659|CAPITOL DESK CO NFA Micro 06837
1589 12|A & M ELECTRONICS NFA Micro 0 688
1590 63|ADVANCE MANUFACTURING CO NFA Micro 0688
1591 184| ANGELUS METAL FINISHINGS NFA Micro 0 688
1592 744 CHAMPION AUTO BODY & PAINT NFA Micro 0 688
1593]  1089|DOMINO AMJET INC NFA Micro 0 688
1594] 1187|EMERSON ELECTRIC CO PTK DIV NFA Micro 0688
1595|  1632|IMAGE MAKERS NFA Micro 0 688
1596} 2083|MARTIN COMPANY THE NFA Micro 0688
1597] 2443 |PACIFIC WESTLINE NFA Micro 0 688
1598] 2628|QUALITY METAL FINISHING NFA Micro 0 688
1599] 2869 |CITY OF SANTA FE SPRINGS NFA Micro 0 688
1600 3183|TAYLOR MADE GOLF CO INC NFA Micro 0 688
1601 3288| TRANETICS INC NFA Micro 0 688
1602] 3445/VAGA INDUSTRIES NFA Micro 0 688
1603] 3488|VIDEO MASTERS NFA Micro 0 688
1604f 10172|J F FETTER PAINTING NFA Micro 0 688
1605 28|ABBOTT TRANSFORMER INC NFA Micro 0 6881
1606 48|ACE TUBE BENDING NFA Micro 0 6881
1607 83|AGRICULTURAL INSTALLATIONS INC NFA Micro 0 6881
1608 157|AMERICAN GENERAL INSURANCE NFA Micro 0 6881
1609 207{AQUA MIX INC NFA Micro 0 6881
1610 208/ARBCO ELECTRONICS INC NFA Micro 0 6881
1611 223/ ARMOND iNC NFA Micro 0 6881
1612 335|BEARING INSPECTION INC NFA Micro 0 6881
1613 387|BIRD PRODUCTS NFA Micro 0 6881
1614 390|BIVANS CORPORATION NFA Micro 0 6881
1615 477/ BUENA ENGINEERA NFA Micro 0 6881
1616 557 |CALIFORNIA COMMERCE NFA Micro 0 6881
1617 723|CENTURY CITY HOSPITAL NFA Micro 0 6881
1618 835/COAST INDEX COMPANY INC NFA Micro 0 6881
1619 841|COASTLINE METAL FINISHING CORP NFA Micro 0 6881
1620 902|COOKS CORNER AUTO CODY SHOP NFA Micro 0 6881
1621 955/CUSHION CUT INC NFA Micro 0 6881
1622 1026|DELLAVALLE LABS INC NFA Micro 0 6881
1623] 1073/DMA SYSTEMS CORP NFA Micro 0 6881
1624] 1113|DUANE MC PETERS AUTO BODY NFA Micro 0 6881
1625] 1283|FOOTHILL CHEVROLET NFA Micro 0 6881
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1626]  1365|GAYLE MFG CO NFA Micro 0 6881
1627]  1417|GOLDWSORTHY ENGINEERING INC NFA Micro 0 6881
1628] 1437/GREEN RIVER GOLF CORP NFA Micro 0 6881
1629] 1473]HAAGEN PRINTING & OFFSET NFA Micro 0 6881
1630]  1505/HBS EQUIPMENT CORPORTATION NFA Micro 0 6881
1631 1519|HENRYS BUILDING PRODUCTS NFA Micro 0 6881
1632] 1567|HORN S BODY PAINT AND SALES NFA Micro 0 6881
1633]  1659|INSULATED SHIPPING CONTAINER NFA Micro 0 6881
1634] 1864|L A WORLD TRADE CENTER NFA Micro 0 6881
1635]  1930|LEISURE ODYSSEY INC NFA Micro 0 6881
1636]  2055|MAINTEX INC NFA Micro 0 6881
1637]  2059|MALCO A MICRODOT COMPANY NFA Micro 0 6881
1638] 2073|COUNTY OF MARICOPA EQUIPMENT SERVICES NFA Micro 06881
1639]  2139|MCKINNEY VEHICLE SERVICE NFA Micro 0 6881
1640 2178/METHODIST HOSPITAL OF SO CAL NFA Micro 06881
1641 2221|MOC PRODUCTS CO INC NFA Micro 0 6881
1642]  2374|OLYMPIC AUTOBODY & PAINT NFA Micro 0 6881
1643]  2541|PLACENTIA USD NFA Micro 0 6881
1644| 2564 POMINES WILLIAM NFA Micro 0 6881
1645] 2610/PUERR RICHARD NFA Micro 0 6881
1646] 2726/ ROAD SYSTEMS INC NFA Micro 0 6881
1647] 2736|ROBINSON ELECTRONICS INC NFA Micro 0 6881
1648] 2827|SAN BERNARDINO VALLEY COLLEGE NFA Micro 0 6881
1649]  2859|SANTA ANITA ACURA NFA Micro 0 6881
1650]  2990|SMITH & HARTFORD NFA Micro 0 6881
1651 3019|SOUTHERN CALIF PAINT & BODY REP NFA Micro 0 6881
1652] 3109|STILES GLORIA NFA Micro 0 6881
1653]  3163|T D GRAPHICS NFA Micro 0 6881
1654] 3236/THE LEVERTON COMPANY NFA Micro 0 6881
1655] 3316/ TRIMM INDUSTRIES INC NFA Micro 0 6881
1656] 3321{TROJAN RIVET CORP NFA Micro 0 6881
1657]  3394|UNITEL VIDEO INC NFA Micro 0 6881
1658  3594|WHITMOR WIRENETICS NFA Micro 0 6881
1659]  3703{Century Auto Body NFA Micro 0 6881
1660] 10044 BUSINESS FORMS PRESS NFA Micro 0 6881
1661 164 AMERICAN PRESIDENT LINES LTD NFA Micro 06995
1662] 2585/PRICE CLUB NFA Micro 07
1663} 3102({STEINER CORP NFA Micro 07
1664] 3105/STEVEN MARKOFF NFA Micro 07
1665]  3340{U HAUL PICOT PLANT NFA Micro 0702
1666 837|COAST SIGN DISPLAY NFA Micro 07089
1667] 1012|DAVIS TEST LAB INC NFA Micro 07089
1668]  1364|GAY HOOD PONTIAC NFA Micro 07089
1669]  1687|ITASCA PLASTIC CORP NFA Micro 0 7089
1670]  1912|LASZLOS SPORT CAR CENTER INC NFA Micro 0 7089
1671 2655|RAMONA AIRCRAFT PAINTING INC NFA Micro 0 7089
1672]  2858[SANTA ANA NISSAN NFA Micro 07089
1673] 10122|FRUIT GROWERS SUPPLY COMPANY NFA Micro 07089
1674] 1236/FB HART NFA Micro 072
1675] 1238|FD HART CO NFA Micro 072
1676 134|ALPHA LABEL NFA Micro 07298
1677 494|C & M CHEVROLET NFA Micro 07298
1678 586|CALIFORNIA YACHTS INC NFA Micro 07298
1679] 1161|EG&G SPECIAL PROJECTS DIV NFA Micro 07298
1680] 2353/ OCCIDENTAL INTERNATIONAL EXPL NFA Micro 07298
1681 3107 |STEWART CHEVROLET INC NFA Micro 07298
1682]  3011/SOUTH BAY HOSPITAL NFA Micro 07337
1683 383|BILLINGS CHEVROLET INC NFA Micro 0738
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1684 803|CITY OF SEATTLE NFA Micro 0738
1685 1657 |INOMED SORP NFA Micro 07381
1686 79/AEROSCOPIC ENGINEERS INC NFA Micro 075
1687 897|CONTINENTAL GRAPHICS NFA Micro 075
1688, 984 DAKO CORPORATION NFA Micro 075
1689] 1485|HAMPSTEAD CO NFA Micro 075
1690] 3277 TORKOMIAM SHELL NFA Micro 075
1691 3475|VENTURA COUNTY FAIRGROUNDS NFA Micro 075
1692| 10006|ACR MECHANICAL NFA Micro 075
1693 661/ CAPPARI BROTHERS NFA Micro 0 7506
1694 939|CROSS COUNTRY CONSOLIDATORS NFA Micro 0 7506
1695 983|DAILY RACING FORM INC NFA Micro 0 7506
1696 1542|HIXSON METAL FINISHING INC NFA Micro 07506
1697] 2048|MAGIC CHEF NFA Micro 0 7506
1698 2282|NATIONAL PRINTING CONVERTERS NFA Micro 0 7506
1699] 2642|R W LITTLE COATINGS INC NFA Micro 07506
1700] 2875/SANTA MONICA COMMUNITY COLLEGE NFA Micro 07506
1701 2896/SDI INDUSTRIES NFA Micro 0 7506
1702] 2918|SENSOR SYSTEMS NFA Micro 0 7506
1703]  2988|SKYWAYS INSPECTION NFA Micro 0 7506
1704] 3182|TAYLOR BUS SERVICE NFA Micro 0 7506
1705| 10326 TELSTAR NFA Micro 0 7506
1706] 2659 RANCHO MOTOR CO INC NFA Micro 0756
1707] 3259|TIM S PAINT & BODY SHOP NFA Micro 0756
1708 3240|THE STANDARD REGISTER COMPANY NFA Micro 0 7589
1709] 10358/ WEST BOND INC NFA Micro 0 7589
1710] 3162|SYSTRON DONNER CORP MICROWAVE PROGRAM NFA Micro 0765
1711 3563|WEST COVINA AUTO BODY NFA Micro 07692
1712]  2419|PACIFIC BLDG MANAGEMENT NFA Micro 07712
1713]  2435|PACIFIC SCIENTIFIC NFA Micro 07715
1714f  2594|PRO EXPRESS NFA Micro 07715
1715|  2882|SAVANANAH INC NFA Micro 07715
1716] 2900|SEALED AIR CORPORATION NFA Micro 07715
1717|  3076|STANCIL S TOYOTA INC NFA Micro 07715
1718] 3472|VEHICLE PROCESSORS INC NFA Micro 07715
1719 429/BORBAS AUTO BODY INC NFA Micro 0774
1720 1320|FRUEHOFF NFA Micro 0774
1721 2976(SILICON VALLEY AUTO BODY INC NFA Micro 0774
1722] 2338|NORTHROP CORPORATION NFA Micro 0775
1723] 2700|/REYNOLDS INDUSTRIES INC NFA Micro 07796
1724 3380|UNITED AIRLINES NFA Micro 07798
1725] 10258|PIONEER BALLOON NFA Micro 0 7902
1726 111|ALHAMBRA BODY TECH NFA Micro 07905
1727] 10374|CASTATE BOARD OF EQUALIZATION NFA Micro 07922
1728 780/CITRUS COMMUNITY COLLEGE DISTR NFA Micro 07923
1729 933|CREST AUTO BODY NFA Micro 07923
1730] 1120/DURA STEEL PRODUCTS NFA Micro 07923
1731 1470/|H&H BODY SHOP NFA Micro 07923
1732]  2305|NEUTRONIC PLATING SERVICES NFA Micro 07923
1733] 2917|SEIDNERS AUTO CENTER NFA Micro 0794
1734 2870/SANTA MARIA BONITA USD NFA Micro 0 796
1735 1211|EXCLUSIVE AUTO BODY INC NFA Micro 0 7989
1736 132|ALMET LAWN LITE NFA Micro 08
1737] 1436/GREAT WESTERN MALTING CO NFA Micro 08
1738] 1516|HEMET USD NFA Micro 08
1739] 2881|SAV ON GENERAL OFFICES NEA Micro 08
1740] 3327|TRUST SERVICES OF AMERICA NFA Micro 08
1741 2191|MICROWAVE APPLICATIONS GROUP NFA Micro 0 8006
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1742  3013|SOUTH GATE NFA Micro 0 81
1743 781|CITY CHEVROLET NFA Micro 08131
1744, 954 CULVER BODY CRAFT NFA Micro 08131
1745 3018/SOUTHERN CA AUTO AUCTION NFA Micro 08131
1746 3714|Ray Fladeboe Honda NFA Micro 08131
1747 179]ANAPLEX COR NFA Micro 08132
1748]  3093|STATE FARM INSURANCE NFA Micro 08215
1749]  2980|SIMON MOTORS INC NFA Micro 0828
1750  2031|M & M CUSTOM PAINTS NFA Micro 0 8283
1751 2283|NATIONAL RESOURCES INC NFA Micro 0 8304
1752 1834 |KING CHEVROLET NFA Micro 0831
1753 374/ TDC SURVIVOR INC NFA Micro 0834
1754 452|BRIGGS OPHTHALMICS CORP NFA Micro 0834
1755 736/ CERTIFIED AIR TECHNOLOGIES INC NFA Micro 0 834
1756 782|CITY FORD CO NFA Micro 0834
1757 868 COMMERCIAL IRON WORKS NFA Micro 0834
1758 985 DAMERON ALLOY FOUNDRIES NFA Micro 0834
1759] 1070/ DIRECT DELIVERY SERVICES NFA Micro 0834
1760] 1125/DYNA TECH NFA Micro 0834
1761 1172|ELECTRIC REGULATOR CORP NFA Micro 0834
1762 1243|FELDMAN COMPANY PLANT 2 NFA Micro 0834
1763 1334|G C PROP NFA Micro 0 834
1764 1640|IMPERIAL LIGHTING INC NFA Micro 0834
1765] 2407|P J GRAPHICS NFA Micro 0 834
1766] 2584|PRICE CHEVROLET NFA Micro 0834
1767] 2770/ROSKI EDWARD R JR NFA Micro 0 834
1768{ 2853|SAN PEDRO BOAT WORKS NFA Micro 0834
1769 2914/ SECURITY METAL PRODUCTS NFA Micro 0 834
1770] 2920, SERMATECH NFA Micro 0834
1771 3184 TEAM MFG NFA Micro 0834
1772  3273|TOM BELL CHEVROLET NFA Micro 0834
17731 3325|TROY SHEET METAL WORKS INC NFA Micro 0834
1774] 3505|VOGUE COACH CORP NFA Micro 0 834
1775]  3595|WHITTAKER PLASTICS NFA Micro 0834
1776] 10202|LEASEWAY INTERNATIONAL NFA Micro 0834
1777] 1280|FONG SAMUEL NFA Micro 0 842
1778] 10200|LAZER LABEL COMPANY NFA Micro 0 8423
1779]  2403|/OVERTON & MOORE INC NFA Micro 085
1780]  2425|CAPITAL & COUNTIES USA INC NFA Micro 0 85
1781 2552|PMI NFA Micro 0 85
1782] 3097|CASTATE DEPT OF GENERAL SERVICES NFA Micro 0 85
1783] 2706|RICHARD HIBBARD CHEVROLET NFA Micro 0 852
1784 366 BEST DEAL PAINT & BODY NFA Micro 08548
1785 836/COAST LITHOGRAPHICS NFA Micro 0 8548
1786, 1188 EMPIRE SALES NFA Micro 0 8548
1787] 1980|LONG BEACH TRUCK PAINTING NFA Micro 0 8548
1788 2864|SANTA BARBARA FOCALPLANE NFA Micro 0 8548
1789 3250/ THOMASON MECHANICAL CORP NFA Micro 0 8548
1790} 10014|ALL POWER MFG CO NFA Micro 0 8548
1791 2984|SINCLAIR PRINTING & LITHO NFA Micro 08675
1792 163|AMERICAN POLY THERM CO INC NFA Micro 0 87
1793] 2142|MCMURRAY MFG NFA Micro 08715
1794 82|AGIA INC NFA Micro 0 8757
1795 302/B L T PROPERTIES NFA Micro 0 8757
1796 355/BENDIX WEST COAST NFA Micro 08757
1797, 839|COASTAL TAG CO NFA Micro 0 8757
1798 976/D&H TRUCK EWUIPMENT INC NFA Micro 0 8757
1799  1124|DYNA GRAPHICS INC NFA Micro 0 8757
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1800 1475|HAGELIN AIRCRAFT MOTORS CO INC NFA Micro 08757
1801 2299|NEILL LEHR CADILLAC INC NFA Micro 0 8757
1802 2327 NOAAH HOWDEN INC NFA Micro 0 8757
1803] 2725|RO TILE INC NFA Micro 0 8757
1804] 2794|S & S PUBLISHING AND PLATING INC NFA Micro 08757
1805] 2979/SIM CO FABRICATORS NFA Micro 0 8757
1806 312/BANNER AIR CONDITIONING CO NFA Micro 08814
1807] 1994|LOS ANGELES AIR CONDITIONING NFA Micro 08814
1808] 2406|P A C FOUNDRIES NFA Micro 08814
1809] 2210|MISSION CHRYSLER PLYMOUTH NFA Micro 0 882
1810 735|CERRITOS FORD NFA Micro 08908
1811 3219|TERRY S BODY SHOP NFA Micro 0 8941
1812 30/ABBOTT TRANSISTOR LAB NFA Micro 0 8966
1813 84|AIR CHICO CORP NFA Micro 0 8966
1814 165|AMERICAN RELAYS INC NFA Micro 0 8966
1815 502|C R SPECIALTIES NFA Micro 0 8966
1816 1019|DEBURRING SERVICE NFA Micro 0 8966
1817] 2152|MED TRONIC NORTECH NFA Micro 0 8966
1818] 3114/STORM PRODUCTS COMPANY NFA Micro 0 8966
1819] 10177 JOHNSON CONTROLS INC NFA Micro 0 8966
1820] 2382|OPERATING INDUSTRIES INC NFA Micro 09
1821 2868/ SANTA FE PACIFIC REALTY CORPORATION NFA Micro 09
1822 1194|EPP BROS MFG INC NFA Micro 09012
1823] 3122|STURGEON & BECK NFA Micro 0902
1824] 2558|POLY FREEZE INC NFA Micro 09091
1825 503/C&C MORGAN ENTERPRISES INC NFA Micro 09132
1826] 2474|PECKS BUILDERS ART NFA Micro 09132
1827 2120|MAYVILLE METAL PRODUCTS CO NFA Micro 0915
1828, 41|ACCULAB ENVIRONMENTAL SERVICES NFA Micro 09174
1829 114]ALL AMERICAN & IMPORT AUTO NFA Micro 09174
1830 321/BARON BLAKESLEE INC NFA Micro 09174
1831 418/BODY WORKS NFA Micro 09174
1832 450|BREAK FREE CO NFA Micro 09174
1833 464 BROWN INTERNATIONAL CORP NFA Micro 09174
1834 743|CHALCO ENGINEERING CORP NFA Micro 09174
1835 768/ CHINO USD NFA Micro 09174
1836 882|CONEJO HISTOLOGY LAB NFA Micro 09174
1837 1136 EARHART TECHNOLOGY NFA Micro 09174
1838 1165|EL CAMINO COLLEGE NFA Micro 09174
1839 1273|FLEETWOOD TRAVEL TRAILERS OF CALIFORNIA INC NFA Micro 09174
1840 1274|FLEX TECH CIRCUITS NFA Micro 09174
1841 1279|FONG DIAGNOSTIC LABORATORY NFA Micro 09174
1842 1343|GALAXIE DISPLAYS INC NFA Micro 09174
1843 1671]INTERNATIONAL BEAUTY DISTRIBUTORS NFA Micro 09174
1844 1817 |KERASIK ENTERPRISES NFA Micro 09174
1845] 1831 |KIMBERLY PRINTING NFA Micro 09174
1846] 2072|MARI PRO NFA Micro 09174
1847]  2118/MAY INDUSTRIES INC NFA Micro 09174
1848] 2225|MODERN VIDEO FILM NFA Micro 09174
1849] 2400|0OTIS ENGINEERING NFA Micro 09174
1850 2547|Space Age Plating Inc NFA Micro 09174
1851 2597|PRODUCTION INDUSTRIES INC NFA Micro 09174
1852 2608 |PUBLIC HEALTH SERVICES NFA Micro 09174
1853] 2623 |QUALITY COATINGS CO NFA Micro 09174
1854] 2703|RICHS AUTO BODY INC NFA Micro 09174
1855 2772/ROSSIN CORP NFA Micro 09174
1856] 2774|ROTO MASTER NFA Micro 09174
1857] 2876/SANTA MONICA PROPELLER NFA Micro 09174
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1858] 2915|SECURITY PACIFIC NATIONAL BANK TRUST NFA Micro 09174
1859]  3041|SOUTHWEST PAINT & BODY NFA Micro 09174
1860] 3082|STANDARD NICKEL CHROMIUM PLTG NFA Micro 09174
1861 3190/ TECH MEDICAL NFA Micro 09174
1862] 3192|TECHNETICS INC NFA Micro 09174
1863] 3195/ TECKNIT NFA Micro 09174
1864] 3263|TIODIZE CO INC NFA Micro 09174
1865, 3603|WILLIAM BLOODGOOD NFA Micro 09174
1866f 3619|WO EO MO SO NFA Micro 09174
1867] 3628|WRIGHTS BOAT SERVICE NFA Micro 09174
1868 948/CRYOCHEM INC NFA Micro 09194
1869 2482|PEREGREN ENVIRONMENTAL GRP INC NFA Micro 0 925
1870 1318|FRITO LAY INC REBUILD CTR NFA Micro 0 9341
1871 696|CB/STAR INC NFA Micro 0 9382
1872 765|CHIEF NEON SIGN CO NFA Micro 09382
1873 793|CITY OF LA MIRADA NFA Micro 09382
1874 3515|WAKER BUERGE FORD NFA Micro 09382
1875| 10376/CASTATE CONSERVATION CORPS NFA Micro 0 9382
1876] 1135/EAGLESON BODY WORKS NFA Micro 09383
1877] 3682|TOYOTA MOTOR SALES NFA Micro 094
1878] 2653|RAM AIR ENGINEERING NFA Micro 0942
1879] 10064/ CHEVRON NFA Micro 0 9498
1880 215/ARCTIC AIR CONDITIONING & REFRIGERATION NFA Micro 095
1881 1011]DAVIS LUMBER COMPANY NFA Micro 09544
1882 76| AEROFLITE ENTERPRISES INC NFA Micro 0 9591
1883 86{AIR DRY CORP OF AMERICA NFA Micro 0 9591
1884 233|/ARROW MOTORS INC NFA Micro 0 9591
1885 337|BEBCO NFA Micro 0 9591
1886 992{DATA CARD CORP TROY DIV NFA Micro 0 9591
1887 2638|Statewide Environmental Services Incorporated NFA Micro 0 9591
1888] 10055|CARROUSEL PARTY FAVORS NFA Micro 0 9591
1889] 1962|LOCKHART INDUSTRIES NFA Micro 0 9633
1890 1993/LOS ALAMITOS MEDICAL CENTER NFA Micro 09674
1891 2264 MULTICHROME CO NFA Micro 09716
1892 1235|FAVORITE FOODS NFA Micro 09799
1893 416/BODY PALACE INC NFA Micro 098
1894] 1291|FOSS PLATING COMPANY INC NFA Micro 098
1895 2076|MARK CHRISTOPHER CHEVROLET NFA Micro 098
1896] 2487|PERFORMANCE PAINT NFA Micro 098
1897| 1078/DJANOGLY ALAN NFA Micro 0984
1898 3078 STANDARD CABINET WORKS INC NFA Micro 0 984
1899] 10165|INDUSTRIAL WASTE ENGINEERING NFA Micro 0 9841
1900] 1424 GORDONS BODY SHOP NFA Micro 09921
1901 585|CALIFORNIA SYSTEMS INC NFA Micro 09982
1902 113|ALHAMBRA YAMAHA NFA Micro 1
1903 707 |CENTINELA HOSPITAL MED CENTER NFA Micro 1
1904] 1684|ISAAC WOODS NFA Micro 1
1905 2136|MCGRAW LABS DIV NFA Micro 1
1906] 2631|QUALITY REFRIGERATION CO INC NFA Micro 1
1907} 2939|SHARP CONSTRUCTION NFA Micro 1
1908] 2695/REVEL PROP MNGMNT NFA Micro 1 0006
1909 152|AMERICAN CUSTOM CHROME NFA Micro 10008
1910] 10091{CYPRESS AUTO BODY INC NFA Micro 10008
1911 3397|UNIVERSAL MAGNETICS INC NFA Micro 10214
1912] 1379|GENERAL PLATING CO NFA Micro 10216
1913 660|CAPITOL TARPAULIN COMPANY NFA Micro 10217
1914}  1293|FOURTH DIMENSION WORK SYSTEMS INC NFA Micro 10217
1915]  2790]|RUTHERFORD PACIFIC NFA Micro 10217
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1916] 3156 SWEETWATER USHD NFA Micro 10294
1917 105|ALBA INDUSTRIES NFA Micro 10425
1918 443|BRAHMA OF CALIFORNIA NFA Micro 10425
1919 445|BRAY OIL COMPANY INC NFA Micro 10425
1920 579|CALIFORNIA STATE UNIVERSITY FULLERTON NFA Micro 1 0425
1921 589|CALPRO CO NFA Micro 10425
1922 828/ COACHMEN INDUSTRIES NFA Micro 10425
1923] 2041MAC S PRINTING NFA Micro 10425
1924] 2158|MEL CASTANO NFA Micro 10425
1925] 2572|POWER PRINTING NFA Micro 10425
1926]  3390|UNITED STATES GYPSUM CO# NFA Micro 10425
1927] 3460|VAN DE KAMP LMT PARTNERSHIP NFA Micro 10425
1928]  2326|Community College Foundation of North Orange County NFA Micro 105
1929] 10270{QUAL PRO CORP NFA Micro 10508
1930 669|CARL CHEVROLET NFA Micro 1062
1931 2063|MALLOV FORD INC NFA Micro 1062
1932}  1294|FOX TAPE NFA Micro 10634
1933] 1474 HADDICKS TOWING INC NFA Micro 10634
1934] 2527 |PHILLIPS PRINTING & LITHOGRAPHY INC NFA Micro 10634
1935] 3678|Courtesy Chevrolet Center NFA Micro 10634
1936] 10183 KEMP FORD NFA Micro 10634
1937 478 BUILDERS BRASS WORKS INC NFA Micro 10675
1938|  2838|SAN DIEGO TRANE NFA Micro 10721
1939] 10101|DIGITAL DEVELOPMENT CORP NFA Micro 10799
1940]  2321|NEXDAY PAINT AND BODY NFA Micro 10842
1941] 10271 |QUALITY LABEL CRAFTERS NFA Micro 10842
1942 1110/DRIPCUT CORP NFA Micro 11
1943] 1198/ EQUITABLE PLAZA NFA Micro 11
1944] 1226|CASTATE FAIRVIEW STATE HOSP NFA Micro 11
1945] 3360|ULTIMATE TRANSPORT NFA Micro 11
1946] 3373|UNION PACIFIC MOTOR FREIGHT NFA Micro 11
1947]  3609|WILSHIRE Il BUILD NFA Micro 11
1948| 10187 |KILROY INDUSTRIES NFA Micro 11
1949]  2402|OVERLAND PRINTERS INC NFA Micro 11017
1950 47|ACE POWDER COATING SPECIALIST NFA Micro 1105
1951 66 ADVANCED AUTO BODY NFA Micro 1105
1952 345|BELL FURNITURE COMPANY NFA Micro 1105
1953] 1176|ELECTROCOAT NFA Micro 1105
1954] 1988|LOCKHEED MARTIN AEROSPACE CORPORATION NFA Micro 1105
1955]  3548|WEMAC DIVISION NFA Micro 1105
1956] 2148|MCQUAY SERVICE NFA Micro 11085
1957]  3077|STANDARD ARMAMENT INC NFA Micro 11087
1958 740/CESARES AUTO BODY NFA Micro 1116
1959] 3570|WESTERN AIR & REFRIGERATION NFA Micro 11205
1960] 10266|PROCESS HEATING CO NFA Micro 11217
1961 1008|DAVID J PHILLIPS BUICK PONTIAC NFA Micro 11259
1962| 2082|MARTIN CHEVROLET NFA Micro 11259
1963] 10045|BUSINESS PRINTING SYSTEMS NFA Micro 11259
1964] 10403|USDA NFA Micro 11336
1965] 2243|MORRIES AUTO BODY NFA Micro 1134
1966] 2761|ROMIC CHEMICAL CORP NEA Micro 1134
1967] 10246|PACIFIC BALLOON NFA Micro 11382
1968 3290/ TRANS AMERICAN PRODUCTS NFA Micro 11384
1969, 133/ALONIAN ENTERPRISES INC NFA Micro 11468
1970 166|AMERICAN TOOL & ENGINEERING CORP NFA Micro 11468
1971 400{BLUTH VIDEO SYST NFA Micro 11468
1972 482 BURBANK GLENDALE PAS AIRPORT AUTHORITY NFA Micro 11468
1973 574|CALIFORNIA STATE UNIVERSITY POMONA NFA Micro 11468
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1974 807|CL IMET INSTRUMENTS COMPANY NFA Micro 11468
1975|  1025/DEL MAR METAL FINISHING NFA Micro 11468
1976] 1179|ELECTRONICS STAMPING CORPORATION NFA Micro 11468
1977] 1281|FONTANA USD NFA Micro 1 1468
1978 1628|ICEE USA NFA Micro 11468
1979] 1775|JOSTENS INC NFA Micro 11468
1980] 1986|LOOMAN DISTRIBUTING INC NFA Micro 11468
1981 2038|Nicholas Lewis Inc NFA Micro 11468
1982 2265{MULTIWIRE WEST NFA Micro 11468
1983] 2364OHMEDA INC NFA Micro 11468
1984 2498 PETERSON SORREL PROPERTY NFA Micro 11468
1985] 2532|PICOFARAD INC NFA Micro 11468
1986 2645/RADIOLOGY SUPPORT DEVICES INC NFA Micro 11468
1987] 2759|ROHR INDUSTRIES INC NFA Micro 11468
1988] 2773|ROTARY OFFSET PRINTERS NFA Micro 11468
1989] 2854 SAN PEDRO PENINSULA HOSPITAL NFA Micro 11468
1990] 2880/SARGENT INDUSTRIES NFA Micro 11468
1991 2960|SIBIA SALK INST BIOTECH NFA Micro 11468
1992] 3161|SYSTEMS FURNITURE CO NFA Micro 11468
1993f 3257|TI TECH NFA Micro 11468
1994 3688 |Power Technology Components Microsemi Corp NFA Micro 11468
1995 10355/WAVETEK NFA Micro 11468
1996 10381|CENTURY CITY CENTURY CITY HOSPITAL NFA Micro 11468
1997] 3128 SUNNYVALE FORD NFA Micro 1152
1998| 10322|TATE CADILLAC NFA Micro 11632
1999 2371|OLD WORLD LIGHTING NFA Micro 11674
2000 142|ALUMINUM CO OF AMERICA ALCOA NFA Micro 11676
2001 156/ AMERICAN FUNITURE REFINISHERS NFA Micro 11676
2002 1142|EAST MISSION AUTO BODY NFA Micro 11676
2003] 2014|LOS ANGELES TRADE TECH COLLEGE NFA Micro 11676
2004] 2856/SANDOZ CROP PROTECTION INC NFA Micro 11676
2005] 1397|GIANT REFINING CO NFA Micro 117
2006] 2768/ROSEVILLE PHONE NFA Micro 11826
2007} 1795/KARASKI NFA Micro 11884
2008] 10090/CROWN LABEL CO NFA Micro 11926
2009 358/BENSON S AUTO DISMANTLING NFA Micro 1193
2010] 3060|SPIVECO INC NFA Micro 1201
2011 1534{HICKMAN MECHANICAL NFA Micro 12093
2012]  2247{MOTION PICTURE & TV HOSPITAL NFA Micro 12093
2013] 3446|VALEKS BODY SHOP NFA Micro 12093
2014} 10100!/DICKS BODY SHOP NFA Micro 1224
2015 746 CHAMPION FORD NFA Micro 12302
2016 1698/J A JONES CONSTRUCTION CO NFA Micro 12302
2017]  3071{ST JOHN REGIONAL MEDICAL CTR NFA Micro 12302
2018 10138{GREG AUTO BODY NFA Micro 12403
2019] 3593|WEYERHAUSER COMPANY NFA Micro 1242
2020 1788|K E C COMPANY NFA Micro 12425
2021 290/AVG INC NFA Micro 125
2022 451|BREMER AUTO PARTS NFA Micro 1251
2023] 1445/GREYHOUND EXHIBIT GROUP INC NFA Micro 1251
2024]  1491|HARDINGE BROS INC NFA Micro 1251
2025 1568/ HORSTMAN MANUFACTURING CO INC NFA Micro 1251
2026 1593/ HUNT WESSON FOODS INC NFA Micro 1251
2027} 1797/ KARSTON REALTY ADVISORS NFA Micro 1251
2028| 1863|L A PAPER BOX & BOARD MILLS NFA Micro 1251
2029] 1933|LENLY MFG NFA Micro 1251
2030]  1942|LEXINGTON CHEMICALS NFA Micro 1251
2031 2399|{0TIS AUTO BODY NFA Micro 1251
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2032] 2647|RAINTREE BUCKLES & JEWELRY NFA Micro 1251
2033] 2745/ROCKET INDUSTRIES INC NFA Micro 1251
2034] 2901 |SEALRIGHT CO INC NFA Micro 1251
2035] 2968|SIGN WIZE NFA Micro 1251
2036/ 3058/SPINECO NFA Micro 1251
2037{ 3096|CASTATE STATE OF CALIFORNIA (LSHDC) NFA Micro 1251
2038 3536/WAVELL HUBER WOOD PRODUCTS INC NFA Micro 12548
2039{ 22493|MOTUSANO CORP NFA Micro 12593
2040/ 2408/P B | & ASSOCIATES NFA Micro 12593
2041 2284INATIONAL RV NFA Micro 12718
2042| 2454 PARAMOUNT CHEVROLET CO NFA Micro 12718
2043| 2959 SHOREHAM TOWERS NFA Micro 12718
2044]  3604|WILLIAM HANEY NFA Micro 128
2045| 3067|SPRING ST TOWERS NFA Micro 12885
2046 1168|EL MONTE MOTOR CO NFA Micro 12915
2047 259/ASTRO ARC CO NFA Micro 12927
2048 406,BOB LONGPRE PONTIAC NFA Micro 12927
2049 991|DARROW PAINTING INC NFA Micro 12927
2050] 1768|JOHN R BYERLY INCORPORATED NFA Micro 12927
2051 2223|MODERN COVERALL CO NFA Micro 12927
2052] 3533|WATERS PAT NFA Micro 12927
2053] 3549|WEMS INC NFA Micro 12927
2054 299|B&D BECK PONTIAC BODY SHOP NFA Micro 1296
2055 26| AARON SPELLING PRODUCTIONS INC NFA Micro 12968
2056 702|CEM WEST INC NFA Micro 12968
2057 699|CE HOWARD CORPORATION NFA Micro 13011
2058 2420|PACIFIC COAST ADVERT GRAPH INC NFA Micro 1304
2059] 10273|RALPHS GROCERY NFA Micro 13119
2060 850/ COLOR GLOW WEST NFA Micro 13136
2061 1223|FAIR CITY FORD NFA Micro 13136
2062] 2785|RUBIDOUX MOTOR CO NFA Micro 13136
2063]  3393|UNITEK EQUIPMENT INC NFA Micro 13136
2064] 1641|/IMPERIAL YARD NFA Micro 13212
2065 10237|NEWPORT THIN FiLM NFA Micro 13259
2066 730(Cerplex Inc NFA Micro 13261
2067 22|AAA BODY & PAINT SHOP INC NFA Micro 13296
2068 151|AMERICAN CIRCUIT BOARD CO INC NFA Micro 13344
2069 1477|HALBERT BROTHERS NFA Micro 13344
2070] 10333|TOYOTA NFA Micro 13344
2071 2342|NOVA IMPORTS COMPANY NFA Micro 13517
2072 3392|UNITED TRUCK DISMANTLERS NFA Micro 1 3544
2073 777|CIRCON CORP NFA Micro 1 3552
2074 1014|DAYCOR INC NFA Micro 13552
2075] 2602|PROFILE STRUCTURES INC NFA Micro 1 3552
2076] 2819/SAME DAY PAINT & BODY CENTERS NFA Micro 13552
2077]  2091|MARTIN SPROCKET & GEAR INC NFA Micro 13718
2078] 3449|VALLEY ARTS USA NFA Micro 13719
2079 2393|ORCUTT UNION USD NFA Micro 13754
2080 154 AMERICAN FLEX CIRCUIT OF L A NFA Micro 1 3761
2081 174|AMPLICA INCORPORATED NFA Micro 13761
2082 175|AMVAC CHEMICAL CORP NFA Micro 13761
2083 194|APL INDUSTRY INC NFA Micro 13761
2084 195/APM THERMOPLASTICS CORP NFA Micro 13761
2085 463|BROCO ENVIRONMENTAL INC NFA Micro 13761
2086 862/ COMARCO INC NFA Micro 13761
2087 1046 DESOTO INDUSTRIAL CENTER NFA Micro 13761
2088 1289|FORMULABS INC NFA Micro 13761
2089 1461GUARANTEE MUTUAL LIFE NFA Micro 13761
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2090] 1627|ICARIAN FITNESS INC NFA Micro 13761
2091 2391|ORBIT TESTING INC NFA Micro 13761
2092 2463|Pasadena City College NFA Micro 13761
2093] 2546|PLASMA TECHNOLOGY INC NFA Micro 13761
2094| 2887|SCHUBERT RICHARD NFA Micro 13761
2095 3055/SPECTRUM TECHNOLOGY NFA Micro 13761
2096/ 3137|SUNWARD TECHNOLOGIES INC NFA Micro 13761
2097] 3332(CITY OF TUSTIN NFA Micro 1 3761
2098] 3374/UNION STA 5146 NFA Micro 13761
2099  3398/UNIVERSAL MOLDING COMPANY NFA Micro 13761
2100] 3535|WATSON LABORATORIES INC NFA Micro 13761
2101 3558 WEST COAST BUTTON MFG CO INC NFA Micro 13761
2102 3569{WEST VALLEY OCCUPATIONAL CTR NFA Micro 13761
2103] 3669|MICEL INC NFA Micro 13761
2104 10311|SPRAY RITE NFA Micro 13761
2105] 10319/SUPERIOR MANUFACTURING NFA Micro 13761
2106] 2375/0MAR RENDERING CO NFA Micro 13771
2107 865/COMET NEON NFA Micro 13798
2108} 2569|POSITIVE LAB SERVICE INC NFA Micro 13882
2109 315|BARBER PONTIAC COMPANY NFA Micro 1397
2110 1711|J&J TAPE & LABEL NFA Micro 1397
2111 1151|ECUSTA DIV P H GLATFELTER COMPANY NFA Micro 14
2112 1325/FUN WORLD INC MECCA NFA Micro 14
2113] 3300/ TRAVELERS INSURANCE BLDG NFA Micro 14
2114 1015|DAYTON FOUNDARIES NFA Micro 1401
2115 147 AMERICAN BANK OF COMMERCE NFA Micro 14011
2116 266 AUGAT PACTEL PRODUCTS NFA Micro 14095
2117] 10218|MAXDEM INC NFA Micro 14095
2118  2873|SANTA MONICA BAY TOWERS NFA Micro 14174
2119 1132|EG G NFA Micro 14225
2120 1611/HYDROCARBON RECYCLERS INC NFA Micro 14261
2121] 10364|WICKES COMPANIES NFA Micro 1438
2122 1556 HONDA OF OXNARD NFA Micro 14386
2123| 2B89|SCIENTIFIC ATLANTA NFA Micro 14427
2124] 3151|SUPERTRAPP INDUSTRIES INC NFA Micro 14428
2125 2005|LOS ANGELES FREIGHTLINER GMC NFA Micro 14486
2126] 10331|TISHMAN WEST MANAGEMENT CORP NFA Micro 14557
2127 441|BOWERS AIR CONDITIONING NFA Micro 145385
2128 725|/CENTURY DESIGNS INC NFA Micro 14595
2129 1156|EDEY MFG CO INC NFA Micro 14595
2130 1157|EDO CORP WESTERN DIV NFA Micro 14595
2131 1895|LANCER PACIFIC INC NFA Micro 14595
2132] 2306/NEW BEDFORD PANORAMEX CORP NFA Micro 14595
2133] 2924 SERRAMONTE MITSUBISHI NFA Micro 14595
2134] 2466|PATRICK LABEL PRINTING CO NFA Micro 14676
2135 641|CALVERT INC NFA Micro 14718
2136 3690|Bullocks NFA Micro 14794
2137]  2380|ONTARIO NISSAN NFA Micro 14803
2138] 3121|STUART PHARMACEUTICALS NFA Micro 14881
2139] 2019/LOS LAGOS DIST/LAKE PERRIS SRA NFA Micro 14927
2140] 3452{VALLEY DEHYDRATING COMPANY NFA Micro 14937
2141 397|BLOMBERG WINDOW SYSTEMS NFA Micro 15
2142] 1042|DESERT HOSPITAL NFA Micro 15
2143]  1893|LAMSCO WEST INC NFA Micro 15
2144] 2846|COUNTY OF SAN JOAQUIN EMERGENCY RESPONSE NFA Micro 15
2145]  1479|HAMBROS WIRE ROPE INC NFA Micro 15012
2146] 3539|WAYNE CARLSON WALLPAPERS NFA Micro 15012
2147] 1173|ELECTRICAL SPECIALTY CO NFA Micro 152
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2148 739|CERTIFIED TESTING LABS NFA Micro 1522
2149]  1393|GEOTEST NFA Micro 1522
2150  3673|SPACE SYSTEMS NFA Micro 1522
2151 10368/ YOUELL TRANE SERVICE NFA Micro 15252
2152 1191|ENERGY FACTORS INC NFA Micro 15261
2153 1319|FRITTS FORD NFA Micro 15286
2154 10204|LETTER PRESS TRADE NFA Micro 15429
2155] 10352|WALKER SPRING NFA Micro 15429
2156  3566|WEST GROUP INC NFA Micro 1 5468
2157] 10360|WESTERN ALLIED CORP NFA Micro 156
2158 27{Aaron Thomas Company Inc NFA Micro 15638
2159 878/CONDI A DIVISION OF AMERICAN S NFA Micro 15638
2160  1311|FREMARC DESIGNS NFA Micro 1 5846
2161 2049|MAGNASLUX QUALITY SERVICES NFA Micro 1 5846
2162]  2426|PACIFIC FORD INC NFA Micro 15846
2163] 2733|ROBERTS CONSOLIDATED INDUSTS# NFA Micro 15846
2164 1010|CITY OF DAVIS NFA Micro 16
2165| 1239|FEDCO INC NFA Micro 1 6001
2166 1408|GLOBE TICKET CO NFA Micro 1 6004
2167] 10389/LONG BEACH CITY COLLEGE NFA Micro 16026
2168 98|AIRFAN ENG PRODUCTS INC NFA Micro 16054
2169 372|BEVERLY HILTON HOTEL NFA Micro 1 6054
2170 404|BOB BAKER PRODUCTIONS NFA Micro 16054
2171 563 | CALIFORNIA GEAR & INSTRUMENT NFA Micro 16054
2172 737|CERTIFIED CADMIUM PLATING WKS NFA Micro 16054
2173 908|CORK & SEAL OF CALIFORNIA INC NFA Micro 1 6054
2174 987 | DANIEL FREEMAN MEMORIAL HOSP NFA Micro 1 6054
2175 1018|DE LAROSA REPAIR SERVICE INC NFA Micro 1 6054
2176 1366,GEHR INDUSTRIES NFA Micro 1 6054
2177 1446|Gnffith Company NFA Micro 16054
2178 1679/INTERNATIONAL TERRA CQTTA NFA Micro 1 6054
2179  2020[LOS ROBLES REGIONAL MED CTR NFA Micro 1 6054
2180] 2386/ORANGE COUNTY PAINT NFA Micro 1 6054
2181 2637|R & K METAL FINISHING NFA Micro 1 6054
2182  3343|U S STAMP NFA Micro 1 6054
2183} 3471|VECTOR ELECTRONIC COMPANY INC NFA Micro 1 6054
2184 10112|ELECTRONIC SEALS NFA Micro 1 6054
2185] 10158/HYBRITEC NFA Micro 1 6054
2186] 10274 RANDALL/MACANNY NFA Micro 16054
2187] 10141/GRUMMAN NFA Micro 16062
2188  1429|GRAPHIC CENTER NFA Micro 16132
2189 779|CITICORP AIR NFA Micro 16175
2190 4|3 D SYSTEMS INC NFA Micro 16263
2191 2472|PBI ASSOCIATES NFA Micro 16263
2192 1809|KEN DU CO INC/DBA PAULEE BODY SHOP NFA Micro 1 6305
2193 932|CRENSHAW ROBERT NFA Micro 1643
2194 10110|EARTHARDTS AUTO CTR NFA Micro 16434
2195 509|C T ALLOY PRODUCTS NFA Micro 16468
2196 357|BENDIX FIELD ENGINEERING CORP NFA Micro 16472
2197  2208|MISS LUCITA WILSON NFA Micro 16472
2198 2989|SLEMONS JIM NFA Micro 16472
2199]  2867|SANTA FE INTERNATIONAL NFA Micro 165
2200  3614|WINGS WEST AIRLINES NFA Micro 16553
2201] 10176{JMB PROPERTY MANAGEMENT NFA Micro 1 6676
2202 844 RUTHERFORD PACIFIC NFA Micro 1 668
2203} 1164|EKTELON NFA Micro 1668
2204 1440/ GREENWOOD PONTIAC MAZDA GMC NFA Micro 1668
2205 1499|HARVEYS ONE HOUR CLEANERS NFA Micro 1668
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2206 2204|MINARIK ELECTRIC NFA Micro 1 668
2207 2397|0SCAR MAIER NFA Micro 1668
2208 3075/STADCO STANDARD TOOL & DIE NFA Micro 1668
2209 59|ADAMS RITE MFG CO NFA Micro 1 6889
2210 1205|EUBANKS ENG CO NFA Micro 16889
2211 1648|INDUSTRIAL TRUCK BODIES NFA Micro 16988
2212 3509|VORTEX MECHANICAL NFA Micro 17
2213 911|CORONET MANUFACTURING COMPANY INC NFA Micro 17044
2214 188 ANHEUSER BUSCH INC NFA Micro 17045
2215 100|AKWAKLAME NFA Micro 17093
2216 652| CANNON EQUIPMENT WEST INC NFA Micro 17097
2217 1654|INLAND CHEVROLET NFA Micro 17097
2218 3165|T S SPRAY NFA Micro 17097
2219 3239| THE SEPARATIONS GROUP NFA Micro 17097
2220 3469]VANOWEN AUTO BODY INC NFA Micro 17097
2221 10221MAZDA MOTORS NFA Micro 17222
2222 3554 |Source Scientific Inc NFA Micro 17264
2223 1883|LACEY COLLISION CTR NFA Micro 1728
2224 1976|LONG BEACH MEMORIAL MEDICAL CENTER NFA Micro 17306
2225 3260|TIME MED NFA Micro 17306
2226 320/ BARNETT TOOL & ENGINEERING NFA Micro 17372
2227 2389|ORANGE COUNTY STRIPING SERVICE NFA Micro 17389
2228 2911|SEATON WILSON INC NFA Micro 17418
2229 10145/HEITMAN PROPERTIES NFA Micro 1743
2230 2985|SIR INC NFA Micro 1746
2231 236/ ARROWSMITH INDUSTRIES INC NFA Micro 175
2232 1056 DIAMOND PERFORATING METAL NFA Micro 175
2233 449|BREAK FREE (DIV OF SAN/BAR) NFA Micro 17514
2234 2692|RESIDENTS GROUP SERVICE NFA Micro 17514
2235 3037|SOUTHWEST AEROSPACE CORP NFA Micro 17514
2236 3264|TIP TOP LABEL CO NFA Micro 17514
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2 498|C & W Pallet Enterpnses Inc Maj ATP 18 765
3 873|Competitive Trailers Inc Maj ATP 10 0914
4 1220|F M Thomas Ar Conditioning Inc Ma) ATP 10 6656
5 1345|Gallagher Ferguson Eng Inc Maj ATP 18 6983
6 2119|MAYONI ENTERPRISES Maj ATP 16 0545
7 2190/ StreamLogic Corporation Maj ATP 22 2261
8 2453 |Para Plate & Plastics Co Inc Maj ATP 52 3938
9 2501|Petroleum Testing Service Inc Maj ATP 24 0522
10 2734 |Robert Manufacturing Company Maj ATP 10 6785
11 2934 Pengee Holdings Inc Ma) ATP 20 4158
12 3238 The Rinchem Company Maj ATP 135 9253
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1 | Code lc_group_name OPOG Status EPA Class Tons

2 55|Print Sales Inc DeM ATP 72117
3 118/ All Star Print Inc DeM ATP 43165
4 570|Porcelain Metals Corporation DeM ATP 32109
5 1675 |International Label & Tape Co DeM ATP 6535
6 2336|Northern California Labels Inc DeM ATP 4 8605
7 2464 Pasminco Incorporated DeM ATP 59623
8 2492|Permalite Plastics Corporation DeM ATP 70723
9 2528|Photo Fabncators Inc DeM ATP 7 6896
10 2581|Precision Anodizing Inc DeM ATP 8 9446
11 2582 |Precision Tag & Label Corporation DeM ATP 75138
12 27938 & H Cabinets and Manufactunng Inc DeM ATP 30853
13 2973|The Signs and Services Company DeM ATP 30858
14 3605Wm J Matson Company DeM ATP 3 3986
15 3728|Para Plate Anzona Inc DeM ATP 77979
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